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SECTION 00100 - ADVERTISEMENT FOR BIDS 

 

 

Date Issued: February 6, 2015 Bid# 015-001 

 

City of Flowery Branch 

5512 Main Street  

Flowery Branch, Georgia 30542 

 

Lights Ferry Road Extension and Roundabout 

 

Separate sealed Bids for the construction of Lights Ferry Road Extension and Roundabout, which 

generally consists of the construction of a roundabout at the intersection of Lights Ferry Road and 

Mitchell Street, extension and widening of Lights Ferry Road and Snelling Avenue, construction of 

bioretention basins, curb and gutter, sidewalk, landscaping, utility adjustments and relocations as 

detailed in the construction drawings, will be received by the City of Flowery Branch, Georgia at 

the office of the Community Development Director located at 5512 Main Street, Flowery Branch, 

Georgia until 3:00 P.M. local time, March 9, 2015, and then at said office publicly opened and 

read aloud. 

 

A non-mandatory Pre-Bid Conference for prospective bidders will be held on February 23, 2015, 

at 1:00 PM local time at City of Flowery Branch, Community Development Department, 5512 

Main Street, Flowery Branch, GA, 30542. 

 

The Owner reserves the right to reject any or all bids and to waive technicalities and informalities. 

 

The Contract Documents, consisting of Advertisement for Bids, Information for Bidders, Bid 

Tabulation, Bid Security, Agreement, General Conditions, Supplementary Conditions, Payment 

Bond, Performance Bond, Notice of Award, Notice to Proceed, Change Order, Drawings, 

Certificate of Substantial Completion, Specifications and Addenda may be examined at the 

following locations: 

 

City of Flowery Branch 

City Administrative Office 

5512 Main Street  

Flowery Branch, Georgia 30542 

 

Pond & Company, Inc. 

3500 Parkway Lane 

Suite 600 

Norcross, Georgia  30092 

 

 

 

LDI Buford 

1707 Enterprise Dr, Suite C 

Buford, GA 30518 
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ADVERTISEMENT FOR BIDS      00100-2 

Sets of the Bid Documents may be obtained at the office of LDI Buford, upon payment of a 

nonrefundable fee of $100.00 to LDI Buford for each set. 

 

LDI Buford 

1707 Enterprise Dr, Suite C 

Buford, GA 30518 

 

To assure that Bidders receive all addenda and or clarifications to the bid documents in a timely 

manner, it is mandatory that all bidders register with the Engineer to be eligible to bid on this 

project by providing the bidders name, GDOT prequalification number, address, and phone 

number by e-mail at: 

 

Arwin Lopez, P.E. 

LopezA@pondco.com 
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INSTRUCTIONS FOR BIDDERS  00200-1 

00200 INSTRUCTIONS FOR BIDDERS 

 

TABLE OF ARTICLES 

 Page 

Article 1 - Defined Terms 1 

Article 2 - Copies of Bidding Documents 1 

Article 3 - Qualifications of Bidders 2 

Article 4 - Examination of Bidding Documents, Other Related Data, and Site 2 

Article 5 – Not Used 5 

Article 6 - Site and Other Areas 5 

Article 7 - Interpretations and Addenda 5 

Article 8 - Bid Security 5 

Article 9 - Contract Times 6 

Article 10 - Liquidated Damages 6 

Article 11 - Substitute and “Or-Equal” Items 6 

Article 12 - Subcontractors, Suppliers, and Others 6 

Article 13 - Preparation of Bid 7 

Article 14 - Basis of Bid; Comparison of Bids 8 

Article 15 - Submittal of Bid 8 

Article 16 - Modification and Withdrawal of Bid 9 

Article 17 - Opening of Bids 9 

Article 18 - Bids to Remain Subject to Acceptance 9 

Article 19 - Evaluation of Bids and Award of Contract 9 

Article 20 - Contract Security and Insurance 10 

Article 21 - Signing of Agreement 10 

 

ARTICLE 1 - DEFINED TERMS 

 

1.01 Terms used in these Instructions to Bidders will have the meanings indicated in the General 

Conditions and Supplementary Conditions.  Additional terms used in these Instructions to 

Bidders have the meanings indicated below: 

 

A. Issuing Office--The office from which the Bidding Documents are to be issued and 

where the bidding procedures are to be administered. The Issuing Office is the City of 

Flowery Branch, 5512 Main Street, Flowery Branch, Georgia 30542. 

 

ARTICLE 2 - COPIES OF BIDDING DOCUMENTS 

 

2.01 Complete sets of the Bidding Documents in the number and for the deposit sum, if any, 

stated in the Advertisement for Bids may be obtained from the office of LDI Buford, 1707 

Enterprise Dr., Suite C, Buford, GA 30518. 

 

2.02 Complete sets of Bidding Documents must be used in preparing Bids; neither Owner nor 

Engineer assumes any responsibility for errors or misinterpretations resulting from the use 

of incomplete sets of Bidding Documents. 
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INSTRUCTIONS FOR BIDDERS  00200-2 

2.03 Owner and Engineer in making copies of Bidding Documents available on the above terms 

do so only for the purpose of obtaining Bids for the Work and do not confer a license or 

grant for any other use. 

2.04  All Work per construction plans shall be done in accordance with the Georgia Department 

Of Transportation Standard And Supplemental Specifications, Current Edition. This 

document is free for download at: 

http://www.dot.ga.gov/doingbusiness/TheSource/specs/DOT2013.pdf 

 

ARTICLE 3 - QUALIFICATIONS OF BIDDERS 

 

3.01 To demonstrate Bidder’s qualifications to perform the Work, within five days of Owner’s 

request, Bidder shall submit written evidence such as financial data, previous experience, 

present commitments, and such other data as may be requested. 

 

A. Compliance with contractor’s licensing law (Act Georgia O. C. G. A. 43-14) 

 

3.02  The City of Flowery Branch requires that all Bidders must be pre-qualified with the Georgia 

Department of Transportation (GDOT). Bids will be considered only from pre-qualified 

Bidders for work of this type and magnitude. 

 

3.03 The Bidder shall submit a Qualification Statement with the bid no more than 3 pages listing 

three (3) relevant projects including their location, owner, date completed, contract price and 

references.  

ARTICLE 4 - EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED 

DATA, AND SITE 

 

4.01 Subsurface and Physical Conditions 

 

A. The Supplementary Conditions identify: 

 

1. Those reports of explorations and tests of subsurface conditions at or contiguous to 

the Site that Engineer has used in preparing the Bidding Documents. 

 

2. Those drawings of physical conditions in or relating to existing surface and 

subsurface structures at or contiguous to the Site (except Underground Facilities) 

that Engineer has used in preparing the Bidding Documents. 

 

B. Copies of reports and drawings referenced in paragraph 4.01.A will be made available 

by Owner to any Bidder on request.  Those reports and drawings are not part of the 

Contract Documents, but the “technical data” contained therein upon which Bidder is 

entitled to rely as provided in paragraph 4.02 of the General Conditions has been 

identified and established in paragraph 4.02 of the Supplementary Conditions.  Bidder 

is responsible for any interpretation or conclusion Bidder draws from any “technical 

data” or any other data, interpretations, opinions, or information contained in such 

reports or shown or indicated in such drawings. 
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INSTRUCTIONS FOR BIDDERS  00200-3 

4.02 Underground Facilities 

 

A. Information and data shown or indicated in the Bidding Documents with respect to 

existing Underground Facilities at or contiguous to the Site is based upon information 

and data furnished to Owner and Engineer by owners of such Underground Facilities, 

including Owner, or others. 

 

4.03 Hazardous Environmental Condition 

 

A. The Supplementary Conditions identify those reports and drawings relating to a 

Hazardous Environmental Condition identified at the Site, if any, that Engineer has 

used in preparing the Bidding Documents. 

 

B. Copies of reports and drawings referenced in paragraph 4.03.A will be made available 

by Owner to any Bidder on request.  Those reports and drawings are not part of the 

Contract Documents, but the “technical data” contained therein upon which Bidder is 

entitled to rely as provided in paragraph 4.06 of the General Conditions has been 

identified and established in paragraph 4.06 of the Supplementary Conditions.  Bidder 

is responsible for any interpretation or conclusion Bidder draws from any “technical 

data” or any other data, interpretations, opinions, or information contained in such 

reports or shown or indicated in such drawings. 

 

4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective 

Bidders with respect to subsurface conditions, other physical conditions and Underground 

Facilities, and possible changes in the Bidding Documents due to differing or unanticipated 

conditions appear in paragraphs 4.02, 4.03, and 4.04 of the General Conditions.  Provisions 

concerning responsibilities for the adequacy of data furnished to prospective Bidders with 

respect to a Hazardous Environmental Condition at the Site, if any, and possible changes in 

the Contract Documents due to any Hazardous Environmental Condition uncovered or 

revealed at the Site which was not shown or indicated in the Drawings or Specifications or 

identified in the Contract Documents to be within the scope of the Work appear in 

paragraph 4.06 of the General Conditions. 

 

4.05 On request, Owner will provide Bidder access to the Site to conduct such examinations, 

investigations, explorations, tests, and studies as Bidder deems necessary for submission of 

a Bid.  Bidder shall fill all holes and clean up and restore the Site to its former condition 

upon completion of such explorations, investigations, tests, and studies.  Bidder shall 

comply with all applicable Laws and Regulations relative to excavation and utility locates. 

 

4.06 Not used. 

 

4.07 It is responsibility of each Bidder before submitting a Bid to: 

 

A. Examine and carefully study the Bidding Documents, the other related data identified in 

the Bidding Documents, and any Addenda; 
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INSTRUCTIONS FOR BIDDERS  00200-4 

B. Visit the Site and become familiar with and satisfy Bidder as to the general, local, and 

Site conditions that may affect cost, progress, and performance of the Work; 

 

C. Become familiar with and satisfy Bidder as to all Federal, State, and local Laws and 

Regulations that may affect cost, progress, or performance of the Work; 

 

D. Carefully study all available: (1) reports of explorations and tests of subsurface 

conditions at or contiguous to the Site and all drawings of physical conditions in or 

relating to existing surface or subsurface structures at or contiguous to the Site (except 

Underground Facilities) which have been identified in the Supplementary Conditions as 

provided in paragraph 4.02 of the General Conditions, and (2) reports and drawings of 

Hazardous Environmental Conditions at the Site which have been identified in the 

Supplementary Conditions as provided in paragraph 4.06 of the General Conditions; 

 

E. Obtain and carefully study (or accept consequences for not doing so) all additional or 

supplementary examinations, investigations, explorations, tests, studies, and data 

concerning conditions (surface, subsurface, and Underground Facilities) at or 

contiguous to the Site which may affect cost, progress, or performance of the Work or 

which relate to any aspect of the means, methods, techniques, sequences, and 

procedures of construction to be employed by Bidder, including applying any specific 

means, methods, techniques, sequences, and procedures of construction expressly 

required by the Bidding Documents, and safety precautions and programs incident 

thereto; 

 

F. Agree at the time of submitting its Bid that no further examinations, investigations, 

explorations, tests, studies, or data are necessary for the determination of its Bid for 

performance of the Work at the price(s) bid and within the times and in accordance 

with the other terms and conditions of the Bidding Documents; 

 

G. Become aware of the general nature of the work to be performed by Owner and others 

at the Site that relates to the Work as indicated in the Bidding Documents; 

 

H. Correlate the information known to Bidder, information and observations obtained from 

visits to the Site, reports and drawings identified in the Bidding Documents, and all 

additional examinations, investigations, explorations, tests, studies, and data with the 

Bidding Documents; 

 

I. Promptly give Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Bidder discovers in the Bidding Documents and confirm that the 

written resolution thereof by Engineer is acceptable to Bidder; and 

 

J. Determine that the Bidding Documents are generally sufficient to indicate and convey 

understanding of all terms and conditions for the performance of the Work. 

 

4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that 

Bidder has complied with every requirement of this Article 4, that without exception the 
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INSTRUCTIONS FOR BIDDERS  00200-5 

Bid is premised upon performing and furnishing the Work required by the Bidding 

Documents and applying any specific means, methods, techniques, sequences, and 

procedures of construction that may be shown or indicated or expressly required by the 

Bidding Documents, that Bidder has given Engineer written notice of all conflicts, errors, 

ambiguities, and discrepancies that Bidder has discovered in Bidding Documents and the 

written resolutions thereof by Engineer are acceptable to Bidder, and that the Bidding 

Documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for performing and furnishing the Work. 

 

ARTICLE 5 – NOT USED 

 

ARTICLE 6 - SITE AND OTHER AREAS 

 

6.01 The Site is identified in the Bidding Documents.  Easements for permanent structures or 

permanent changes in existing facilities are to be obtained and paid for by Owner unless 

otherwise provided in the Bidding Documents.  All additional lands and access thereto 

required for temporary construction facilities, construction equipment, or storage of 

materials and equipment to be incorporated in the Work are to be obtained and paid for by 

Contractor. 

 

ARTICLE 7 - INTERPRETATIONS AND ADDENDA 

 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 

Engineer by e-mail to: LopezA@pondco.com.  E-mail should include company name, 

contact name, address, phone number and fax number. Interpretations or clarifications 

considered necessary by Engineer in response to such questions will be issued by Addenda 

mailed or delivered to all parties recorded by Engineer as having received the Bidding 

Documents.  Questions shall be submitted to Engineer by no later than February 24, 2015; 

any questions submitted after said date may not be answered.  Only questions answered by 

Addenda will be binding.  Oral and other interpretations or clarifications will be without 

legal effect. 

 

7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed 

advisable by Owner or Engineer. 

 

7.03 A non-mandatory Pre-Bid Conference for prospective bidders will be held on February 23, 

2015, at 1:00 PM local time at City of Flowery Branch, Community Development 

Department, 5512 Main Street, Flowery Branch, GA, 30542 where Bidders may submit 

questions. 

 

ARTICLE 8 - BID SECURITY 

 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 % 

of Bidder’s maximum Bid price and in the form of a certified check or a Bid bond (EJCDC 

No. C-430, 2002 Edition) issued by a surety meeting the requirements of paragraphs 5.01 

and 5.02 of the General Conditions. 
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INSTRUCTIONS FOR BIDDERS  00200-6 

 

 

8.02 The Bid security of the Successful Bidder will be retained until such Bidder has executed 

the Contract Documents, furnished the required contract security and met the other 

conditions of the Notice of Award, whereupon the Bid security will be returned.  If the 

Successful Bidder fails to execute and deliver the Contract Documents and furnish the 

required contract security within 15 days after the Notice of Award, Owner may annul the 

Notice of Award and the Bid security of that Bidder will be forfeited.  The Bid security of 

other Bidders whom Owner believes to have a reasonable chance of receiving the award 

may be retained by Owner until the earlier of seven days after the Effective Date of the 

Agreement or 61 days after the Bid opening, whereupon Bid security furnished by such 

Bidders will be returned. 

 

8.03 Bid security of other Bidders whom Owner believes do not have a reasonable chance of 

receiving the award will be returned within seven days after the Bid opening. 

 

ARTICLE 9 - CONTRACT TIMES 

 

9.01 The times [by which Milestones are to be achieved and] for Substantial Completion and 

readiness for final payment are to be set forth by Bidder in the Bid and will be entered into 

the Agreement (or incorporated therein by reference to the specific language of the Bid).  

Substantial Completion is desired within 270 days.  The times will be taken into 

consideration by Owner during the evaluation of Bids, and it will be necessary for the 

apparent Successful Bidder to satisfy Owner that it will be able to achieve Substantial 

Completion and be ready for final payment within the times designated in the Bid. 

 

ARTICLE 10 -LIQUIDATED DAMAGES 

 

10.01 Provisions for liquidated damages are set forth in the Agreement. 

 

ARTICLE 11 - SUBSTITUTE AND “OR-EQUAL” ITEMS 

 

11.01  The Contract, if awarded, will be on the basis of materials and equipment specified or 

described in the Bidding Documents without consideration of possible substitute or “or-equal” 

items.  Whenever it is specified or described in the Bidding Documents that a substitute or 

“or-equal” item of material or equipment may be furnished or used by Contractor if acceptable 

to Engineer, application for such acceptance will not be considered by Engineer until after the 

Effective Date of the Agreement. 

 

 

ARTICLE 12 - SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

 

12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, 

individuals, or entities to be submitted to Owner in advance of a specified date prior to the 

Effective Date of the Agreement, the apparent Successful Bidder, and any other Bidder so 

requested, shall within five days after Bid opening, submit to Owner a list of all such 
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Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work 

for which such identification is required.  Such list shall be accompanied by an experience 

statement with pertinent information regarding similar projects and other evidence of 

qualification for each such Subcontractor, Supplier, individual, or entity if requested by 

Owner.  If Owner or Engineer, after due investigation, has reasonable objection to any 

proposed Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of 

Award is given, request apparent Successful Bidder to submit a substitute, without an 

increase in the Bid. 

 

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award 

the Contract to the next lowest responsible Bidder that proposes to use acceptable 

Subcontractors, Suppliers, individuals, or entities.  Declining to make requested 

substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder.  

Any Subcontractor, Supplier, individual, or entity so listed and against which Owner and 

Engineer makes no written objection prior to the giving of the Notice of Award will be 

deemed acceptable to Owner and Engineer subject to revocation of such acceptance after 

the Effective Date of the Agreement as provided in paragraph 6.06 of the General 

Conditions. 

 

12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or 

entity against whom Contractor has reasonable objection. 

 

12.04 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in 

SC 6.06. 

 

ARTICLE 13 - PREPARATION OF BID 

 

13.01 The Bid form is included with the Bidding Documents.  Additional copies may be 

obtained from Engineer.  

 

13.02 All blanks on the Bid form shall be completed by printing in ink or by typewriter and the 

Bid signed in ink.  Erasures or alterations shall be initialed in ink by the person signing the 

Bid From.  A Bid price shall be indicated for each Bid item listed therein, or the words “No 

Bid,” “No Change,” or “Not Applicable” entered. 

 

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-

president or other corporate officer accompanied by evidence of authority to sign.  If 

required by State where work is to be performed, the corporate seal shall be affixed and 

attested by the secretary or an assistant secretary.  The corporation business address and 

state of incorporation shall be provided on the Bid Form. 

 

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner 

(whose title must appear under the signature), accompanied by evidence of authority to 

sign.  The business address of the partnership shall be provided on the Bid Form. 
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13.05 A Bid by a limited liability company shall be executed in the name of the firm by a 

member and accompanied by evidence of authority to sign.  The state of formation of the 

firm and the business address of the firm must be provided on the Bid Form. 

 

13.06 A Bid by an individual shall show the Bidder’s name and business address. 

 

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated 

on the Bid form.  The business address of the joint venture must be provided on the Bid 

Form. 

 

13.08 All names shall be typed or printed in ink below the signatures. 

 

13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers and 

dates of which shall be filled in on the Bid form. 

 

13.10 The address and telephone number for communication regarding the Bid shall be shown. 

 

13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in 

the state where the Project is located or covenant to obtain such qualification prior to 

award of the Contract.  Bidder’s state contractor license number for the state of the 

Project, if any, shall also be shown on the Bid Form. 

 

ARTICLE 14 - BASIS OF BID; COMPARSION OF BIDS 

 

14.01 Unit Price 

 

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid 

schedule. 

 

B. The total of all bid prices will be the sum of the products of the estimated quantity of 

each item and the corresponding unit price.  The final quantities and Contract Price will 

be determined in accordance with paragraph 11.03 of the General Conditions. 

 

C. Discrepancies between the multiplication of units of Work and unit prices will be 

resolved in favor of the unit prices.  Discrepancies between the indicated sum of any 

column of figures and the correct sum thereof will be resolved in favor of the correct 

sum.  Discrepancies between words and figures will be resolved in favor of the words. 

 

 

ARTICLE 15 - SUBMITTAL OF BID 

 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound 

copy of the Bid Form, and the Bid bond form.  The unbound copy of the Bid Form is to be 

completed and submitted with all the attachments outlined in Article 7 of the Bid Form. 
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15.02 A Bid shall be submitted no later than the date and time prescribed and at the place 

indicated in the Advertisement for Bids and shall be enclosed in an opaque sealed envelope 

plainly marked with the Project title (and, if applicable, the designated portion of the 

Project for which the Bid is submitted), the name and address of Bidder, and shall be 

accompanied by the Bid security and other required documents.  If a Bid is sent by mail or 

other delivery system, the sealed envelope containing the Bid shall be enclosed in a 

separate envelope plainly marked on the outside with the notation “BID ENCLOSED.”  

When using the mail or other delivery system, the Bidder is totally responsible for the mail 

or other delivery system delivering the Bid at the place and prior to the time indicated in 

the Advertisement for Bid.  A mailed Bid shall be addressed to Owner at address in Article 

1.01 of Bid Form. 

 

ARTICLE 16 - MODIFICATION AND WITHDRAWAL OF BID 

 

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the 

manner that a Bid must be executed and delivered to the place where Bids are to be 

submitted prior to the date and time for the opening of Bids. 

 

16.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with 

Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that 

there was a material and substantial mistake in the preparation of its Bid, that Bidder may 

withdraw its Bid, and the Bid security will be returned.  Thereafter, if the Work is rebid or 

negotiated, that Bidder will be disqualified from further bidding on the Work.  This 

provision to withdraw a Bid without forfeiting the Bid security does not apply to Bidder’s 

errors in judgment in preparing the Bid. 

 

ARTICLE 17 - OPENING OF BIDS 

 

17.01 Bids will be opened at the time and place indicated in the Advertisement for Bids and, 

unless obviously non-responsive, read aloud publicly.  An abstract of the amounts of the 

Bids and major alternates, if any, will be made available to Bidders after the opening of 

Bids. 

 

ARTICLE 18 - BIDS TO REMAIN SUBJECT TO ACCEPTANCE  

 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form. 

 

ARTICLE 19 - EVALUATION OF BIDS AND AWARD OF CONTRACT 

 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, 

nonconforming, nonresponsive, unbalanced, or conditional Bids.  Owner further reserves 

the right to reject the Bid of any Bidder whom it finds, after reasonable inquiry and 

evaluation, to be non-responsible.  Owner also reserves the right to waive all informalities 

not involving price, time, or changes in the Work and to negotiate contract terms with the 

Successful Bidder. 
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INSTRUCTIONS FOR BIDDERS  00200-10 

19.02 More than one Bid for the same Work from an individual or entity under the same or 

different names will not be considered.  Reasonable grounds for believing that any Bidder 

has an interest in more than one Bid for the Work may be cause for disqualification of that 

Bidder and the rejection of all Bids in which that Bidder has an interest. 

 

19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the 

prescribed requirements, and such alternates, unit prices and other data, as may be 

requested in the Bid Form or prior to the Notice of Award. 

 

19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may 

consider the qualifications and experience of Subcontractors, Suppliers, and other 

individuals or entities proposed for those portions of the Work for which the identity of 

Subcontractors, Suppliers, and other individuals or entities must be submitted as provided 

in the Supplementary Conditions. 

 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the 

responsibility, qualifications, and financial ability of Bidders, proposed Subcontractors, 

Suppliers, individuals, or entities to perform the Work in accordance with the Contract 

Documents. 

 

19.06 If the Contract is to be awarded, Owner will award the Contract to the responsible Bidder 

whose Bid, conforming with all the material terms and conditions of the Instructions to 

Bidders, is lowest, price and other factors considered. 

 

ARTICLE 20 - CONTRACT SECURITY AND INSURANCE 

 

20.01 Article 5 of the General Conditions, as may be modified by the Supplementary 

Conditions, sets forth Owner’s requirements as to performance and payment bonds and 

insurance.  When the Successful Bidder delivers the executed Agreement to Owner, it must 

be accompanied by such bonds. 

 

ARTICLE 21 - SIGNING OF AGREEMENT 

 

21.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied 

by the required number of unsigned counterparts of the Agreement with the other Contract 

Documents which are identified in the Agreement as attached thereto.  Within 15 days thereafter, 

Successful Bidder shall sign and deliver the required number of counterparts of the Agreement 

and attached documents to Owner.  Within ten days thereafter, Owner shall deliver one fully 

signed counterpart to Successful Bidder with a complete set of the Drawings with appropriate 

identification. 
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BID FORM 
 

LIGHTS FERRY ROAD EXTENSION AND ROUNDABOUT 

CITY OF FLOWERY BRANCH, GEORGIA 
 

 

TABLE OF ARTICLES 

Article Article No. 

Bid Recipient  ...............................................................................................................................................  1 

Bidder's Acknowledgements  ........................................................................................................................  2 

Bidder's Representations  ..............................................................................................................................  3 

Further Representations  ...............................................................................................................................  4 

Basis of Bid  ..................................................................................................................................................  5 

Time of Completion  .....................................................................................................................................  6 

Attachments to this Bid   .......................................  7 

Defined Terms  .............................................................................................................................................  8 

Bid Submittal  ...............................................................................................................................................  9 

ARTICLE 1 – BID RECIPIENT 

This Bid is submitted to:  City of Flowery Branch 

    5512 Main Street 

    Flowery Branch, Georgia, 30542 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with 

Owner in the form included in the Bidding Documents to perform all Work as specified or indicated in the 

Bidding Documents for the prices and within the times indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER'S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those 

dealing with the disposition of Bid security. This Bid will remain subject to acceptance for 60 days after the 

Bid opening, or for such longer period of time that Bidder may agree to in writing upon request of Owner. 
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ARTICLE 3 – BIDDER'S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, the other related data identified in 

the Bidding Documents, and the following Addenda, receipt of which is hereby acknowledged. 

 
Addendum No.     Addendum Date 

            

            

            

 
B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site 

conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may 

affect cost, progress and performance of the Work. 

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or 

contiguous to the Site and all drawings of physical conditions in or relating to existing surface or 

subsurface structures at or contiguous to the Site (except Underground Facilities) which have been 

identified in SC-4.02, and (2) reports and drawings of Hazardous Environmental Conditions that have 

been identified in SC-4.06. 

E. Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all additional 

or supplementary examinations, investigations, explorations, tests, studies and data concerning 

conditions (surface, subsurface and Underground Facilities) at or contiguous to the Site which may 

affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, 

techniques, sequences, and procedures of construction to be employed by Bidder, including applying 

the specific means, methods, techniques, sequences, and procedures of construction expressly required 

by the Bidding Documents to be employed by Bidder, and safety precautions and programs incident 

thereto. 

F. Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or 

data are necessary for the determination of this Bid for performance of the Work at the price(s) bid and 

within the times and in accordance with the other terms and conditions of the Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that 

relates to the Work as indicated in the Bidding Documents. 

H. Bidder has correlated the information known to Bidder, information and observations obtained from 

visits to the Site, reports and drawings identified in the Bidding Documents, and all additional 

examinations, investigations, explorations, tests, studies, and data with the Bidding Documents. 

I. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that 

Bidder has discovered in the Bidding Documents, and the written resolution thereof by Engineer is 

acceptable to Bidder. 
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J. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and 

conditions for the performance of the Work for which this Bid is submitted. 

K. Bidder will submit written evidence of its authority to do business in the state where the Project is 

located not later than the date of its execution of the Agreement.   

ARTICLE 4 – FURTHER REPRESENTATIONS 

4.01 Bidder further represents that: 

A. this Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity 

and is not submitted in conformity with any agreement or rules of any group, association, organization 

or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham 

Bid; 

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 

D. Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over 

Owner. 

ARTICLE 5 – BASIS OF BID 

5.01 The bid shall represent the total cost to perform all necessary tasks to deliver the finished product.   

Payment shall constitute the total compensation payable to the Contractor for performance of the Work, 

including all risk, loss, damage, or expense of whatever character arising out of the nature of the Work or 

the prosecution thereof, and for all reasonable expenses properly incurred in the event and consequence of a 

suspension or discontinuance of the Work pursuant to the Contract.  Bidders shall submit a bid on a unit 

price basis for each item of work listed in the bid schedule below.   

ARTICLE 5 –
ITEM 

NO.  
Description Unit 

Estimated 

Qty. Unit Cost Subtotal 

1 
SITE WORK (INCLUDING GRADING 
COMPLETE) LS             1  

$_______ $_______ 

2 
TRAFFIC CONTROL LS             1  $_______ $_______ 

3 
GR AGGR BASE CRS, 8 INCH, INCL MATL  SY      5,240  $_______ $_______ 

4 
RECYCLED ASPH CONC LEVELING, INCL 
BITUM MATL & H LIME  TN           52  

$_______ $_______ 

5 

RECYCLED ASPH CONC 12.5 MM 
SUPERPAVE, GP 2 ONLY, INCL BITUM 
MATL & H LIME  TN         356  

$_______ $_______ 

7 

RECYCLED ASPH CONC 19 MM 
SUPERPAVE, GP 1 OR 2,INCL BITUM 
MATL & H LIME  TN         474  

$_______ $_______ 
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ARTICLE 5 –
ITEM 

NO.  
Description Unit 

Estimated 

Qty. Unit Cost Subtotal 

8 

RECYCLED ASPH CONC 25 MM 
SUPERPAVE, GP 1 OR 2, INCL BITUM 
MATL & H LIME  TN         711  

$_______ $_______ 

9 
BITUM TACK COAT GL      2,625  $_______ $_______ 

10 
CONCRETE MEDIAN, 6 IN  SY         568  $_______ $_______ 

11 
DRIVEWAY CONCRETE, 4 IN TK  SY         153  $_______ $_______ 

12 
CONC VALLEY GUTTER, 6 IN  SY         117  $_______ $_______ 

13 
CONC SIDEWALK, 6 IN  SY      1,040  $_______ $_______ 

14 
CONCRETE HEADER CURB, 6 IN, TP 2  LF         103  $_______ $_______ 

15 
CONCRETE HEADER CURB, 6 IN, TP 9  LF         283  $_______ $_______ 

16 
THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, WHITE  LF         108  $_______ $_______ 

17 
THERMOPLASTIC SOLID TRAF STRIPE, 5 
IN, YELLOW  LF      2,628  $_______ $_______ 

18 
THERMOPLASTIC SOLID TRAF STRIPE, 8 
IN, WHITE  LF         469  $_______ $_______ 

19 
THERMOPLASTIC PVMT MARKING, 
ARROW, TP 3  EA             4  $_______ $_______ 

20 
THERMOPLASTIC PVMT MARKING, 
WORD, TP 15  EA             4  $_______ $_______ 

21 
THERMOPLASTIC SKIP TRAF STRIPE, 5 
IN, WHITE  GLF         144  $_______ $_______ 

22 
THERMOPLASTIC TRAF STRIPING, 
WHITE  SY             8  $_______ $_______ 

23 
HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 3  SF         140  $_______ $_______ 

24 
HIGHWAY SIGNS, TP 1 MATL, REFL 
SHEETING, TP 9  SF           54  $_______ $_______ 

25 
GALV STEEL POSTS, TP 7  LF         360  $_______ $_______ 

26 
STORM DRAIN PIPE, 18 IN, H 1-10  LF      1,337  $_______ $_______ 

27 
FLARED END SECTION 18 IN, SIDE 
DRAIN  EA             8  $_______ $_______ 

29 
CATCH BASIN, GP 1  EA             9  $_______ $_______ 

30 
CATCH BASIN, GP 1, SPCL DESIGN EA             2  $_______ $_______ 

31 
CATCH BASIN, GP 1, ADDL DEPTH  LF             1  $_______ $_______ 

32 
DROP INLET, GP 1  EA             2  $_______ $_______ 
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ARTICLE 5 –
ITEM 

NO.  
Description Unit 

Estimated 

Qty. Unit Cost Subtotal 

33 
DROP INLET, GP 1, ADDL DEPTH LF             2  $_______ $_______ 

34 
STORM SEWER MANHOLE, TP 1  EA             3  $_______ $_______ 

35 
STORM SEWER MANHOLE, TP 1, ADDL 

DEPTH, CL 1  LF             7  $_______ $_______ 

36 
STEEL CASING - 12 IN DIAMETER LF         400  $_______ $_______ 

37 
WATER MAIN, 6 IN LF         450  $_______ $_______ 

38 
WATER SERVICE LINE LF         250  $_______ $_______ 

39 
ADJUST MANHOLE TO GRADE EA 1 $_______ $_______ 

40 
PERMANENT GRASSING  AC 300 $_______ $_______ 

41 
AGRICULTURAL LIME  TN             1  $_______ $_______ 

42 
FERTILIZER MIXED GRADE  TN             2  $_______ $_______ 

43 
FERTILIZER NITROGEN CONTENT  LB             1  $_______ $_______ 

44 
EROSION CONTROL MATS, SLOPES  SY           34  $_______ $_______ 

45 
BIORETENTION AREA SY 300 $_______ $_______ 

46 
TEMPORARY GRASSING  AC             1  $_______ $_______ 

47 
MULCH  TN           24  $_______ $_______ 

48 
CONSTRUCTION EXIT  EA             1  $_______ $_______ 

49 

CONSTRUCT AND REMOVE RIP RAP 

CHECK DAMS, STONE PLAIN RIP 

RAP/SAND BAGS  EA             5  $_______ $_______ 

50 
CONSTRUCT AND REMOVE STONE 

FILTER RING  EA             1  $_______ $_______ 

51 
CONSTRUCT AND REMOVE INLET 

SEDIMENT TRAP  EA           16  $_______ $_______ 

52 
CONSTRUCT AND REMOVE RETROFIT EA 2 $_______ $_______ 

53 
TEMPORARY SILT FENCE, TYPE C  LF      1,464  $_______ $_______ 

54 
MAINTENANCE OF CONSTRUCTION 

EXIT  EA             1  $_______ $_______ 

55 
MAINTENANCE OF INLET SEDIMENT 

TRAP  EA           16  $_______ $_______ 

56 
MAINTENANCE OF TEMPORARY SILT 

FENCE, TP C  LF         732  $_______ $_______ 

57 
MAINTENANCE OF CHECK DAMS - ALL 

TYPES  EA             5  $_______ $_______ 
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ARTICLE 5 –
ITEM 

NO.  
Description Unit 

Estimated 

Qty. Unit Cost Subtotal 

58 
MAINTENANCE OF ROCK FILTER DAM  EA             1  $_______ $_______ 

59 
GRANITE SET PAVERS AT MOUNTABLE 
CURB (MORTARED UNITS) SF      5,112  $_______ $_______ 

60 
18" TALL GRANITE RETAINING WALL 
FOR MOUNTING MONUMENT SIGN FF         150  $_______ $_______ 

61 
IllUMINATED MONUMENT SIGN 

ALL
OW.  $_______ $_______ 

62 
LANDSCAPE UPLIGHTING AT 
ROUNDABOUT LS             1  $_______ $_______ 

63 
DECORATIVE WAYFINDING SIGN AND 
POST EA             1  $_______ $_______ 

64 
3" CALIPER OAK TREES EA           24  

$_________ $_______ 

65 
10' HGT. SPECIMAN FLOWERING 
ORNAMENTAL TREES AT ROUNDABOUT EA             3  

$_________ $_______ 

66 
SHRUBS AT ROUNDABOUT LS 1 

$_________ $_______ 

67 
GROUNDCOVER AT ROUNDABOUT LS 1 

$_________ $_______ 

68 
MULCH AT ROUNDABOUT SF 2500 

$_________ $_______ 

69 
SOIL FOR BERMING ROUNDABOUT 
BEHIND LOW WALL CY 35 

$_________ $_______ 

70 
SOIL AMENDMENTS AT ROUNDABOUT LS 1 

$_________ $_______ 

71 
DRIP IRRIGATION SYSTEM AT 
ROUNDABOUT LS 1 

$_________ $_______ 

72 
2-YEAR MAINTENANCE CONTRACT AND 
WARRANTY LS 2 

$_________ $_______ 

 
  

Unit Prices have been computed in accordance with Paragraph 11.03.B of the General Conditions.  Bidder 

acknowledges that estimated quantities are not guaranteed, and are solely for the purpose of comparison of Bids.  All 

items not listed above but shown on Contract Documents shall be included in Item No. 1 “SITE WORK”.  

 

Bidders will complete the Work in accordance with the Contract Documents for the following Lump Sum 

Price: 

 

TOTAL (Words)________________________________________________________________________ 

 

 

TOTAL (Figures)___________________________ 
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ARTICLE 6 – TIME OF COMPLETION 

 
6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final 

payment in accordance with Paragraph 14.07.B of the General Conditions on or before the dates or within 

the number of calendar days indicated in the Agreement. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to complete 

the Work within the Contract Times. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are attached to and made a condition of this Bid: 

A. Required Bid security in the form of Bid Bond or Certified Check. 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, 

the General Conditions, and the Supplementary Conditions. 

ARTICLE 9 – BID SUBMITTAL 

9.01 This Bid submitted by: 

If Bidder is: 

 

An Individual 

 

 Name (typed or printed): _________________________________________________________ 

 

 By: ___________________________________________________________________ (SEAL) 

                   (Individual’s signature) 

 

 Doing business as: ______________________________________________________________ 

 

A Partnership 

 

 Partnership Name: _______________________________________________________ (SEAL) 

 

 

 By: __________________________________________________________________________ 

                   (Signature of general partner -- attach evidence of authority to sign) 

 

 Name (typed or printed): ________________________________________________________ 
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A Corporation 

 

 Corporation Name: ______________________________________________________ (SEAL) 

 

 State of Incorporation: ___________________________________________________________ 

 Type (General Business, Professional, Service, Limited Liability):________________________ 

 

 By: ________________________________________ 

                    (Signature -- attach evidence of authority to sign) 

 

 Name (typed or printed): _________________________________________________________ 

 

 Title: ________________________________________________________________________ 

          (CORPORATE SEAL) 

 

 Attest ________________________________________________________________________ 

 

 Date of Authorization to do business in Georgia is      /     /     . 

 

A Joint Venture 

 

 Name of Joint Venture: __________________________________________________________ 

 

 First Joint Venturer Name: ________________________________________________ (SEAL) 

 

 By: __________________________________________________________________________ 

     (Signature of first joint venture partner -- attach evidence of authority to sign) 

 

 Name (typed or printed): _________________________________________________________ 

 

 Title: ________________________________________________________________________ 

 

 Second Joint Venturer Name: ______________________________________________ (SEAL) 

 

 By: __________________________________________________________________________ 

      (Signature of second joint venture partner -- attach evidence of authority to sign) 

 

 Name (typed or printed): _________________________________________________________ 

 

 Title: ________________________________________________________________________ 

 

(Each joint venturer must sign. The manner of signing for each individual, partnership, and 

corporation that is a party to the joint venture should be in the manner indicated above.) 
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 Bidder's Business Address _________________________________________________________ 

 

 _____________________________________________________________________________ 

 

 Phone No. ______________________________ Fax No.  _______________________________ 

 

 

 SUBMITTED on ___________________________, 20__. 

 

 

 State Contractor License No. _____________________________. (If applicable) 
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COMPETITIVE BID AFFIDAVIT 

 

STATE OF GEORGIA 

 

__________________________________, being first duly sworn, deposes and says that: 

 

1. He/She is the __________________________________________ of 

                             (Owner, Partner, Officer, Representative or Agent) 

 

      _______________________________________________ the Bidder 

        that has submitted the attached Bid; 

2. He/She is fully informed respecting the preparation and contents of the attached Bid and of all pertinent 

circumstances respecting such bid; 

3. Neither the said Bidder nor any of its officers, partners, owners, agents, representatives, employees or 

parties in interest, including this affiant, have in any way, directly or indirectly, prevented or attempted to 

prevent competition in such bidding or proposals by any means whatever; nor prevented or endeavored 

to prevent anyone from making a bid or proposal therefore by any means whatever; nor cause or induce 

another to withdraw a bid or proposal for the work.   

 

      By: _______________________________ 

 

      Its: ________________________________ 

                                                                                                                                        (Title) 

 

Subscribed and sworn to before me this _____ day of ________________, 20___. 

 

______________________________________ 

 Notary Public 

My Commission expires: _________________ 
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BID BOND 
 

Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable. 

 
 

BIDDER (Name and Address): 

 

 

 

 

SURETY (Name and Address of Principal Place of Business): 

 

 

 

OWNER:  City of Flowery Branch 

 5517 Main Street 

 Flowery Branch, Georgia 30542 

 

BID 

  Bid Due Date: March 9, 2015__ 

  Project:  Lights Ferry Road Extension and Roundabout, which generally consists of the construction of a roundabout at the 

intersection of Lights Ferry Road and Mitchell Street, extension and widening of Lights Ferry Road and Snelling Avenue, 

construction of bioretention basins, curb and gutter, sidewalk, landscaping, utility adjustments and relocations as detailed in the 

construction drawings. 

 

 

BOND 

  Bond Number:  

  Date (Not later than Bid due date):  

 Penal sum    

              (Words)                (Figures) 

 

Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each 

cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 

 

 

BIDDER      SURETY 

 

 (Seal)   (Seal) 

Bidder's Name and Corporate Seal    Surety’s Name and Corporate Seal  

 

 

By:   By:  

Signature and Title      Signature and Title 

        (Attach Power of Attorney) 

 

Attest:   Attest:  

 Signature and Title      Signature and Title 

 

 

 

 

 

Note:  Above addresses are to be used for giving required notice. 
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1.  Bidder and Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, 

successors and assigns to pay to Owner upon default of 

Bidder the penal sum set forth on the face of this Bond.  

Payment of the penal sum is the extent of Surety’s liability. 

 

2.  Default of Bidder shall occur upon the failure of Bidder 

to deliver within the time required by the Bidding 

Documents (or any extension thereof agreed to in writing by 

Owner) the executed Agreement required by the Bidding 

Documents and any performance and payment bonds 

required by the Bidding Documents. 

 

3.  This obligation shall be null and void if: 

3.1. Owner accepts Bidder's Bid and Bidder delivers 

within the time required by the Bidding 

Documents (or any extension thereof agreed to in 

writing by Owner) the executed Agreement 

required by the Bidding Documents and any 

performance and payment bonds required by the 

Bidding Documents, or 

3.2. All Bids are rejected by Owner, or 

3.3. Owner fails to issue a Notice of Award to Bidder 

within the time specified in the Bidding 

Documents (or any extension thereof agreed to in 

writing by Bidder and, if applicable, consented to 

by Surety when required by Paragraph 5 hereof). 

 

4.  Payment under this Bond will be due and payable upon 

default by Bidder and within 30 calendar days after receipt 

by Bidder and Surety of written notice of default from 

Owner, which notice will be given with reasonable 

promptness, identifying this Bond and the Project and 

including a statement of the amount due. 

 

5.  Surety waives notice of any and all defenses  based on or 

arising out of any time extension to issue Notice of Award 

agreed to in writing by Owner and Bidder,  provided that 

the total time for issuing Notice of Award including 

extensions shall not in the aggregate exceed 120 days from 

Bid due date without Surety's written  consent. 

 

6.  No suit or action shall be commenced under this Bond 

prior to 30 calendar days after the notice of default required 

in Paragraph 4 above is received by Bidder and Surety and 

in no case later than one year after Bid due date. 

 

7.  Any suit or action under this Bond shall be commenced 

only in a court of competent jurisdiction located in the state 

in which the Project is located. 

 

8.  Notices required hereunder shall be in writing and sent 

to Bidder and Surety at their respective addresses shown on 

the face of this Bond.  Such notices may be sent by personal 

delivery, commercial courier, or by United States 

Registered or Certified Mail, return receipt requested, 

postage pre-paid, and shall be deemed to be effective upon 

receipt by the party concerned. 

 

9.  Surety shall cause to be attached to this Bond a current 

and effective Power of Attorney evidencing the authority of 

the officer, agent, or representative who executed this Bond 

on behalf of Surety to execute, seal, and deliver such Bond 

and bind the Surety thereby. 

 

10.  This Bond is intended to conform to all applicable 

statutory requirements.  Any applicable requirement of any 

applicable statute that has been omitted from this Bond shall 

be deemed to be included herein as if set forth at length.  If 

any provision of this Bond conflicts with any applicable 

statute, then the provision of said statute shall govern and 

the remainder of this Bond that is not in conflict therewith 

shall continue in full force and effect. 

 

11.  The term "Bid" as used herein includes a Bid, offer, or 

proposal as applicable. 
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Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the 

Associated General Contractors of America and the Construction Specifications Institute. 

 

 

Notice of Award 
 Dated: __________ 
 

Project: Lights Ferry Road Extension 
and Roundabout 

Owner: City of Flowery Branch Owner's Contract No.: 

Contract:  Engineer's Project No.: 

Bidder: 

Bidder's Address: (send Certified Mail, Return Receipt Requested) 

 
 

 

 You are notified that your Bid dated              for the above Contract has been considered.  You are the 
Successful Bidder and are awarded a Contract for the work specified in the Contract Documents and Drawings for 
the Lights Ferry Road Extension and Roundabout – City of Flowery Branch. 
  
 
 The Contract Price of your Contract is                                                                                 Dollars, ($x.xx). 
 
 

 1 copy of each of the proposed Contract Documents (except Drawings) accompanies this Notice of Award. 

 5 sets of the Drawings will be delivered separately or otherwise made available to you immediately. 
 
 You must comply with the following conditions precedent within [15] days of the date you receive this Notice of 
Award. 
 
  1. Deliver to the Owner [3] fully executed counterparts of the Contract Documents. 
 
  2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified in the 

Instructions to Bidders (Article 20), [and] General Conditions (Paragraph 5.01). 
 
  3. Other conditions precedent: 
   

        

         

        
 
 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award and declare your Bid security forfeited. 
 
 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 
counterpart of the Contract Documents. 

    
  Owner 

  By:   
  Authorized Signature 

     
  Title 
 
 
Copy to Engineer 
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AGREEMENT 

BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 

 

 

THIS AGREEMENT is by and between        CITY OF FLOWERY BRANCH, GEORGIA (Owner) and  

     

 (Contractor). 

     

 

Owner and Contractor, in consideration of the mutual covenants set forth herein, agree as follows: 

 

ARTICLE 1 - WORK 

 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents.  The Work is generally 

described as follows: 

 

Lights Ferry Road Extension and Roundabout – generally consists of the construction of a roundabout at the intersection of Lights 

Ferry Road and Mitchell Street, extension and widening of Lights Ferry Road and Snelling Avenue, construction of bioretention 

basins, curb and gutter, sidewalk, landscaping, utility adjustments and relocations as detailed in the construction drawings. 

 

 

ARTICLE 2 - THE PROJECT 

 

2.01  The Project for which the Work under the Contract Documents may be the whole or only a part is generally described 

as follows: 

 

Lights Ferry Road Extension and Roundabout – generally consists of the construction of a roundabout at the intersection of Lights 

Ferry Road and Mitchell Street, extension and widening of Lights Ferry Road and Snelling Avenue, construction of bioretention 

basins, curb and gutter, sidewalk, landscaping, utility adjustments and relocations as detailed in the construction drawings. 

 

ARTICLE 3 - ENGINEER 

 

3.01 The Project has been designed by Pond & Company, Inc. (Engineer), who is to act as Owner’s representative, assume 

all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection 

with the completion of the Work in accordance with the Contract Documents. 

 

ARTICLE 4 - CONTRACT TIMES 

 

4.01 Time of the Essence 

 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated 

in the Contract Documents are of the essence of the Contract. 

 

4.02 Days to Achieve Substantial Completion and Final Payment 

 

A. The Work will be substantially completed within 270 days after the date when the Contract Times commence to run as 

provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance with 

Paragraph 14.07 of the General Conditions within 30 days after the date when the Contract Times commence to run. 

 

B. The Contractor represents that it has taken all difficulties due to weather conditions into consideration in preparing the 

proposed contract sum an in establishing the time for completion of the Work. The completion time will not be 

extended for normal bad weather. Time for completion of the Work includes an allowance for calendars days for which 
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work cannot be performed out-of-doors. For the purpose of this Agreement, the Contractor agrees that it expects to 

lose working days to weather in accordance with following table: 

 

January – 14 days May – 6 days September – 2 days 

February – 14 days  June – 3 days October – 3 days 

March – 10 days July – 4 days November – 5 days 

April- 7 days August – 2 days December – 9 days 

 

If the total number of calendar days lost per month due to bad weather exceeds the total monthly calendar days 

identified in the above table, the contract time will be extended by the number of calendar days needed to include the 

excess number of days lost. However, the Owner will not be obligated to pay any additional sums resulting from such a 

delay, including but not limited to overhead and profit. 

 

4.03 Liquidated Damages 

 

A. Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer financial loss 

if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof allowed in 

accordance with Article 12 of the General Conditions.  The parties also recognize the delays, expense, and difficulties 

involved in proving in a legal or arbitration proceeding the actual loss suffered by Owner if the Work is not completed on 

time.  Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but 

not as a penalty), Contractor shall pay Owner $250.00 for each day that expires after the time specified in Paragraph 4.02 for 

Substantial Completion until the Work is substantially complete.  After Substantial Completion, if Contractor shall neglect, 

refuse, or fail to complete the remaining Work within the Contract Time or any proper extension thereof granted by Owner, 

Contractor shall pay Owner $125.00 for each day that expires after the time specified in Paragraph 4.02 for completion and 

readiness for final payment until the Work is completed and ready for final payment. 

 

ARTICLE 5 - CONTRACT PRICE 

 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in 

current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A below: 

 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit and incorporated by reference as if 

fully set forth herein. 

 

ARTICLE 6 - PAYMENT PROCEDURES 

 

6.01 Submittal and Processing of Payments 

 

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions.  

Applications for Payment will be processed by Engineer as provided in the General Conditions. 

 

6.02 Progress Payments; Retainage 

 

A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for 

Payment on or about the 10th day of each month during performance of the Work as provided in Paragraphs 6.02.A.1 and 

6.02.A.2 below.  All such payments will be measured by the schedule of values established as provided in Paragraph 2.07.A 

of the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there 

is no schedule of values, as provided in the General Requirements: 

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated 

below but, in each case, less the aggregate of payments previously made and less such amounts as Engineer may determine 

or Owner may withhold, including but not limited to liquidated damages, in accordance with Paragraph 14.02 of the 

General Conditions: 

a. 90 percent of Work completed (with the balance being retainage).  If the Work has been 50 percent completed 

as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and 
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Engineer, Owner, on recommendation of Engineer, may determine that as long as the character and progress of the 

Work remain satisfactory to them, there will be no additional retainage; and 

 

b. 90 percent of cost of materials and equipment not incorporated in the Work (with the balance being 

retainage).  If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of 

the Work have been satisfactory to Owner and Engineer, Owner, on recommendation of Engineer, may determine that 

as long as the character and progress of the Work remain satisfactory to them, there will be no additional retainage. 

2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to  

100 percent of the Work completed, less such amounts as Engineer shall determine in accordance with Paragraph 14.02.B.5 

of the General Conditions and less 200 percent of Engineer’s estimate of the value of Work to be completed or corrected as 

shown on the tentative list of items to be completed or corrected attached to the certificate of Substantial Completion. 

 

6.03 Final Payment 

 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General Conditions, 

Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 14.07. 

 

ARTICLE 7 - INTEREST 

 

7.01 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the maximum 

legal rate. 

 

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 

 

8.01 In order to induce Owner to enter into this Agreement Contractor makes the following representations: 

 

A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the 

Bidding Documents. 

 

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions that 

may affect cost, progress, and performance of the Work. 

 

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect cost, 

progress, and performance of the Work. 

 

D. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all investigations, explorations, 

tests, studies, and data concerning conditions (surface, subsurface, and Underground Facilities) at or contiguous to the Site 

which may affect cost, progress, or performance of the Work or which relate to any aspect of the means, methods, techniques, 

sequences, and procedures of construction to be employed by Contractor, including any specific means, methods, techniques, 

sequences, and procedures of construction expressly required by the Bidding Documents, and safety precautions and 

programs incident thereto. 

 

E. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are 

necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other 

terms and conditions of the Contract Documents. 

 

F. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the 

Work as indicated in the Contract Documents. 

 

G. Contractor has correlated the information known to Contractor, information and observations obtained from visits to 

the Site, reports and drawings identified in the Contract Documents, and all additional examinations, investigations, 

explorations, tests, studies, and data with the Contract Documents. 
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H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has 

discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor. 

 

I. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for 

performance and furnishing of the Work. 

 

ARTICLE 9 - CONTRACT DOCUMENTS 

 

9.01 Contents 

 

A. The Contract Documents consist of the following: 

 

1. This Agreement (pages 1 to      , inclusive). 

 

2. Performance bond (pages       to      , inclusive). 

 

3. Payment bond (pages       to      , inclusive). 

 

4. Other bonds (Not Used) 

 

5. General Conditions (pages       to      , inclusive). 

 

6. Supplementary Conditions (pages       to      , inclusive). 

 

7. Specifications as listed in the table of contents of the Project Manual. 

 

8. Drawings consisting of 77 sheets with each sheet bearing the following general title: Lights Ferry Road Extension 

and Roundabout  

 

9. Addenda (numbers       to      , inclusive). 

 

10. Exhibits to this Agreement (enumerated as follows): 

 

a. Contractor’s Bid (pages       to      , inclusive). 

 

b. Documentation submitted by Contractor prior to Notice of Award (pages       to      , inclusive). 

 

c.      . 

 

11. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not 

attached hereto: 

 

a. Notice to Proceed (pages       to      , inclusive). 

 

b. Work Change Directives. 

 

c. Change Order(s). 

 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise above) 

and are incorporated by references as if fully set forth herein. 

 

C. There are no Contract Documents other than those listed above in this Article 9. 
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D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the 

General Conditions. 

 

ARTICLE 10 - MISCELLANEOUS 

 

10.01 Terms 

 

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary 

Conditions. 

 

10.02 Assignment of Contract 

 

A.   No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party hereto 

without the written consent of the party sought to be bound; and, specifically but without limitation, moneys that may become 

due and moneys that are due may not be assigned without such consent (except to the extent that the effect of this restriction 

may be limited by law), and unless specifically stated to the contrary in any written consent to an assignment, no assignment 

will release or discharge the assignor from any duty or responsibility under the Contract Documents. 

 

10.03 Successors and Assigns 

 

A.  Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party 

hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and obligations 

contained in the Contract Documents. 

 

10.04 Severability 

 

A.  Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation shall be 

deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and Contractor, who agree 

that the Contract Documents shall be reformed to replace such stricken provision or part thereof with a valid and enforceable 

provision that comes as close as possible to expressing the intention of the stricken provision. 
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10.05 Other Provisions 
 

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in four copies.  One counterpart each has been 

delivered to Owner, Engineer and Contractor.  All portions of the Contract Documents have been signed or identified by 

Owner and Contractor or on their behalf. 

 

This Agreement will be effective on                                         ,       (which is the Effective Date of the Agreement). 

 

OWNER:     CONTRACTOR:     

   
             

          

By:        By:       

          

Title:        Title:       

          

[CORPORATE SEAL]  [CORPORATE SEAL] 

   

Attest:   Attest:  

          

Title:   Title:  

          

Address for giving notices:  Address for giving notices: 

          
             

          
             

          
             

       

     License No.:  
(If Owner is a corporation, attach evidence of authority to sign.  If Owner 

is a public body, attach evidence of authority to sign and resolution or 

other documents authorizing execution of Owner-Contractor Agreement.) 

  (Where applicable) 

     Agent for service or process:  

     

      

     

     (If Contractor is a corporation or a partnership, attach evidence 

of authority to sign.) 
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Notice to Proceed 
 

 Dated       
 
Project: 

 

Owner: Owner's Contract No.: 

Contract: Engineer's Project No.: 

Contractor: 

Contractor's Address: [send Certified Mail, Return Receipt Requested] 

 

  

 

 You are notified that the Contract Times under the above contract will commence to run on     .  On or 

before that date, you are to start performing your obligations under the Contract Documents.  In accordance with Article 

4 of the Agreement, the date of Substantial Completion is     , and the date of readiness for final payment is       

[(or) the number of days to achieve Substantial Completion is      , and the number of days to achieve readiness for 

final payment is      ]. 

 

 Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and 

Owner must each deliver to the other (with copies to Engineer and other identified additional insureds) certificates of 

insurance which each is required to purchase and maintain in accordance with the Contract Documents. 

 

 Also, before you may start any Work at the Site, you must [add other requirements]: 
 

      

      

      

 

   

  Owner 

  Given by: 

  Authorized Signature 

   

  Title 

   

  Date 

 

Copy to Engineer 
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PERFORMANCE BOND 
 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

 

 

CONTRACTOR (Name and Address):   SURETY (Name and Address of Principal Place of Business): 

 

 

OWNER (Name and Address): 

 

 

 

CONTRACT 

  Date: 

  Amount: 

  Description (Name and Location): 

 

 

 

BOND 

  Bond Number: 

  Date (Not earlier than Contract Date): 

  Amount: 

  Modifications to this Bond Form: 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this 

Performance Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 

 

CONTRACTOR AS PRINCIPAL  SURETY  

 Company:     

         

 Signature:  (Seal)   (Seal) 

 Name and Title:   Surety’s Name and Corporate Seal  

         

    By:   

    Signature and Title  

    (Attach Power of Attorney)  

(Space is provided below for signatures of additional 

parties, if required.) 

   

    Attest:   

    Signature and Title  

      

CONTRACTOR AS PRINCIPAL   SURETY  

 Company:     

    

 Signature:    (Seal)   (Seal) 

 Name and Title:   Surety’s Name and Corporate Seal  

      

    By:   

    Signature and Title  

    (Attach Power of Attorney)  

       

    Attest:   

    Signature and Title:  

 
EJCDC No. C-610 (2002 Edition) 

Originally prepared through the joint efforts of the Surety Association of America, Engineers Joint Contract Documents Committee, the Associated General 

Contractors of America, and the American Institute of Architects. 
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1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, 

executors, administrators, successors, and assigns to Owner for the performance of the 
Contract, which is incorporated herein by reference. 

 

2.  If Contractor performs the Contract, Surety and Contractor have no obligation 

under this Bond, except to participate in conferences as provided in Paragraph 3.1. 

 

3.  If there is no Owner Default, Surety's obligation under this Bond shall arise after: 

 
3.1. Owner has notified Contractor and Surety, at the addresses described in 

Paragraph 10 below, that Owner is considering declaring a Contractor 

Default and has requested and attempted to arrange a conference with 

Contractor and Surety to be held not later than 15 days after receipt of 

such notice to discuss methods of performing the Contract.  If Owner, 

Contractor and Surety agree, Contractor shall be allowed a reasonable 

time to perform the Contract, but such an agreement shall not waive 

Owner's right, if any, subsequently to declare a Contractor Default; and 
 

3.2. Owner has declared a Contractor Default and formally terminated 

Contractor's right to complete the Contract.  Such Contractor Default shall 

not be declared earlier than 20 days after Contractor and Surety have 

received notice as provided in Paragraph 3.1; and 

 

3.3. Owner has agreed to pay the Balance of the Contract Price to: 
 

1.  Surety in accordance with the terms of the Contract; 

 

2. Another contractor selected pursuant to Paragraph 4.3 to perform the 

Contract. 

 

4.  When Owner has satisfied the conditions of Paragraph 3, Surety shall promptly and 

at Surety's expense take one of the following actions: 
 

4.1. Arrange for Contractor, with consent of Owner, to perform and complete 

the Contract; or 

 

4.2. Undertake to perform and complete the Contract itself, through its agents 

or through independent contractors; or 

 

4.3. Obtain bids or negotiated proposals from qualified contractors acceptable 
to Owner for a contract for performance and completion of the Contract, 

arrange for a contract to be prepared for execution by Owner and 

Contractor selected with Owner's concurrence, to be secured with 

performance and payment bonds executed by a qualified surety equivalent 

to the bonds issued on the Contract, and pay to Owner the amount of 

damages as described in Paragraph 6 in excess of the Balance of the 

Contract Price incurred by Owner resulting from Contractor  Default; or 
 

4.4. Waive its right to perform and complete, arrange for completion, or obtain 

a new contractor and with reasonable promptness under the circumstances:   

 

1. After investigation, determine the amount for which it may be liable to 

Owner and, as soon as practicable after the amount is determined, 

tender payment therefor to Owner; or 

 
2. Deny liability in whole or in part and notify Owner citing reasons 

therefor. 

 

5.  If Surety does not proceed as provided in Paragraph 4 with reasonable promptness, 

Surety shall be deemed to be in default on this Bond 15 days after receipt of an 

additional written notice from Owner to Surety demanding that Surety perform its 

obligations under this Bond, and Owner shall be entitled to enforce any remedy 

available to Owner.  If Surety proceeds as provided in Paragraph 4.4, and Owner 
refuses the payment tendered or Surety has   denied liability,  in whole or in  

part, without further notice Owner shall be entitled to enforce any remedy available to 

Owner. 

 

6.  After Owner has terminated Contractor's right to complete the Contract, and if 

Surety elects to act under Paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of 
Surety to Owner shall not be greater than those of Contractor under the Contract, and 

the responsibilities of Owner to Surety shall not be greater than those of Owner under 

the Contract.  To a limit of the amount of this Bond, but subject to commitment by 

Owner of the Balance of the Contract Price to mitigation of costs and damages on the 

Contract, Surety is obligated without duplication for: 

 

6.1. The responsibilities of Contractor for correction of defective Work and 
completion of the Contract; 

 

6.2. Additional legal, design professional, and delay costs resulting from 

Contractor's Default, and resulting from the actions or failure to act of 

Surety under Paragraph 4; and 

 

6.3. Liquidated damages, or if no liquidated damages are specified in the 

Contract, actual damages caused by delayed performance or non-
performance of Contractor. 

 

7.  Surety shall not be liable to Owner or others for obligations of Contractor that are 

unrelated to the Contract, and the Balance of the Contract Price shall not be reduced or 

set off on account of any such unrelated obligations.  No right of action shall accrue on 

this Bond to any person or entity other than Owner or its heirs, executors, 

administrators, or successors. 
 

8.  Surety hereby waives notice of any change, including changes of time, to Contract 

or to related subcontracts, purchase orders, and other obligations. 

 

9.  Any proceeding, legal or equitable, under this Bond may be instituted in any court 

of competent jurisdiction in the location in which the Work or part of the Work is 

located and shall be instituted within two years after Contractor Default or within two 

years after Contractor ceased working or within two years after Surety refuses or fails 
to perform its obligations under this Bond, whichever occurs first.  If the provisions of 

this paragraph are void or prohibited by law, the minimum period of limitation 

available to sureties as a defense in the jurisdiction of the suit shall be applicable. 

 

10.  Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address 

shown on the signature page. 

 

11.  When this Bond has been furnished to comply with a statutory requirement in the 
location where the Contract was to be performed, any provision in this Bond 

conflicting with said statutory requirement shall be deemed deleted herefrom and 

provisions conforming to such statutory requirement shall be deemed incorporated 

herein.  The intent is that this Bond shall be construed as a statutory bond and not as a 

common law bond. 

 

12.  Definitions. 
 

12.1 Balance of the Contract Price: The total amount payable by Owner to 

Contractor under the Contract after all proper adjustments have been 

made, including allowance to Contractor of any amounts received or to be 

received by Owner in settlement of insurance or other Claims for damages 

to which Contractor is entitled, reduced by all valid and proper payments 

made to or on behalf of Contractor under the Contract.   

 
12.2. Contract: The agreement between Owner and Contractor identified on the 

signature page, including all Contract Documents and changes thereto.  

 

12.3. Contractor Default: Failure of Contractor, which has neither been 

remedied nor waived, to perform or otherwise to comply with the terms of 

the Contract. 

 

12.4. Owner Default: Failure of Owner, which has neither been remedied nor 
waived, to pay Contractor as required by the Contract or to perform and 

complete or comply with the other terms thereof. 
 

 

FOR INFORMATION ONLY – Name, Address and Telephone 

Surety Agency or Broker 

Owner’s Representative (engineer or other party) 
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PAYMENT BOND 
 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

 

 

CONTRACTOR (Name and Address):   SURETY (Name and Address of Principal Place of Business): 

 

 

OWNER (Name and Address): 

 

 

CONTRACT 

  Date: 

  Amount: 

  Description (Name and Location): 

 

 

BOND 

  Bond Number: 

  Date (Not earlier than Contract Date): 

  Amount: 

  Modifications to this Bond Form: 

 

 

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do each cause this 

Payment Bond to be duly executed on its behalf by its authorized officer, agent, or representative. 

 

CONTRACTOR AS PRINCIPAL  SURETY  

 Company:     

         

 Signature:  (Seal)   (Seal) 

 Name and Title:   Surety’s Name and Corporate Seal  

         

    By:   

    Signature and Title  

    (Attach Power of Attorney)  

(Space is provided below for signatures of additional 

parties, if required.) 

   

    Attest:   

    Signature and Title  

      

CONTRACTOR AS PRINCIPAL   SURETY  

 Company:     

    

 Signature:    (Seal)   (Seal) 

 Name and Title:   Surety’s Name and Corporate Seal  

      

    By:   

    Signature and Title  

    (Attach Power of Attorney)  

       

    Attest:   

    Signature and Title:  

 
EJCDC No. C-615 (2002 Edition) 

Originally prepared through the joint efforts of the Surety Association of America, Engineers Joint Contract Documents Committee, the Associated General 

Contractors of America, the American Institute of Architects, the American Subcontractors Association, and the Associated Specialty Contractor 
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1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, 

executors, administrators, successors, and assigns to Owner to pay for labor, 

materials, and equipment furnished by Claimants for use in the performance of 
the Contract, which is incorporated herein by reference.   

 

2.  With respect to Owner, this obligation shall be null and void if Contractor: 
2.1. Promptly makes payment, directly or indirectly, for all sums due 

Claimants, and 

 
2.2. Defends, indemnifies, and holds harmless Owner from all claims, 

demands, liens, or suits alleging non-payment by Contractor by any 

person or entity who furnished labor, materials, or equipment for use in 
the performance of the Contract, provided Owner has promptly notified 

Contractor and Surety (at the addresses described in Paragraph 12) of 

any claims, demands, liens, or suits and tendered defense of such 
claims, demands, liens, or suits to Contractor and Surety, and provided 

there is no Owner Default. 

 
3.  With respect to Claimants, this obligation shall be null and void if Contractor 

promptly makes payment, directly or indirectly, for all sums due. 

 
4.  Surety shall have no obligation to Claimants under this Bond until: 

 

4.1. Claimants who are employed by or have a direct contract with 
Contractor have given notice to Surety (at the addresses described in 

Paragraph 12) and sent a copy, or notice thereof, to Owner, stating that 

a claim is being made under this Bond and, with substantial accuracy, 
the amount of the claim. 

 

4.2. Claimants who do not have a direct contract with Contractor: 
 

1. Have furnished written notice to Contractor and sent a copy, or 

notice thereof, to Owner, within 90 days after having last performed 
labor or last furnished materials or equipment included in the claim 

stating, with substantial accuracy, the amount of the claim and the 

name of the party to whom the materials or equipment were 
furnished or supplied, or for whom the labor was done or 

performed; and 

 
2. Have either received a rejection in whole or in part from Contractor, 

or not received within 30 days of furnishing the above notice any 

communication from Contractor by which Contractor had indicated 
the claim will be paid directly or indirectly; and 

 

3. Not having been paid within the above 30 days, have sent a written 
notice to Surety and sent a copy, or notice thereof, to Owner, stating 

that a claim is being made under this Bond and enclosing a copy of 
the previous written notice furnished to Contractor. 

 

5.  If a notice by a Claimant required by Paragraph 4 is provided  by Owner to 
Contractor or to Surety, that is sufficient compliance. 

 

6.  When a Claimant has satisfied the conditions of Paragraph 4, the Surety shall 
promptly and at Surety's expense take the following actions: 

 

6.1. Send an answer to that Claimant, with a copy to Owner, within 45 days 
after receipt of the claim, stating the amounts that are undisputed and 

the basis for challenging any amounts that are disputed. 

 
6.2. Pay or arrange for payment of any undisputed amounts. 

 

7.  Surety's total obligation shall not exceed the amount of this Bond, and the 
amount of this Bond shall be credited for any payments made in good faith by 

Surety. 

 

8.  Amounts owed by Owner to Contractor under the Contract shall be used for 

the performance of the Contract and to satisfy claims, if any, under any 

performance bond.  By Contractor furnishing and Owner accepting this Bond, 
they agree that all funds earned by Contractor in the performance of the Contract 

are dedicated to satisfy obligations of Contractor and Surety under this Bond, 

subject to Owner's priority to use the funds for the completion of the Work. 
 

9.  Surety shall not be liable to Owner, Claimants, or others for obligations of 

Contractor that are unrelated to the Contract.  Owner shall not be liable for 
payment of any costs or expenses of any Claimant under this Bond, and shall 

have under this Bond no obligations to make payments to, give notices on behalf 

of, or otherwise have obligations to Claimants under this Bond. 
 

10.  Surety hereby waives notice of any change, including changes of time, to the 

Contract or to related Subcontracts, purchase orders and other obligations. 
 

11.  No suit or action shall be commenced by a Claimant under this Bond other 

than in a court of competent jurisdiction in the location in which the Work or 
part of the Work is located or after the expiration of one year from the date (1) 

on which the Claimant gave the notice required by Paragraph 4.1 or Paragraph 

4.2.3, or (2) on which the last labor or service was performed by anyone or the 
last materials or equipment were furnished by anyone under the Construction 

Contract, whichever of (1) or (2) first occurs.  If the provisions of this paragraph 

are void or prohibited by law, the minimum period of limitation available to 
sureties as a defense in the jurisdiction of the suit shall be applicable. 

 

12.  Notice to Surety, Owner, or Contractor shall be mailed or delivered to the 
addresses shown on the signature page.  Actual receipt of notice by Surety, 

Owner, or Contractor, however accomplished, shall be sufficient compliance as 

of the date received at the address shown on the signature page. 
 

13.  When this Bond has been furnished to comply with a statutory requirement 

in the location where the Contract was to be performed, any provision in this 
Bond conflicting with said statutory requirement shall be deemed deleted 

herefrom and provisions conforming to such statutory requirement shall be 

deemed incorporated herein.  The intent is that this Bond shall be construed as a 
statutory Bond and not as a common law bond.   

 

14.  Upon request of any person or entity appearing to be a potential beneficiary 
of this Bond, Contractor shall promptly furnish a copy of this Bond or shall 

permit a copy to be made. 

 
15.  DEFINITIONS 

 

15.1. Claimant: An individual or entity having a direct contract with 
Contractor, or with a first-tier subcontractor of Contractor, to furnish 

labor, materials, or equipment for use in the performance of the 
Contract.  The intent of this Bond shall be to include without limitation 

in the terms "labor, materials or equipment" that part of water, gas, 

power, light, heat, oil, gasoline, telephone service, or rental equipment 
used in the Contract, architectural and engineering services required for 

performance of the Work of Contractor and Contractor's 

Subcontractors, and all other items for which a mechanic's lien may be 
asserted in the jurisdiction where the labor, materials, or equipment 

were furnished. 

 
15.2. Contract: The agreement between Owner and Contractor identified on 

the signature page, including all Contract Documents and changes 

thereto.   
 

15.3. Owner Default: Failure of Owner, which has neither been remedied nor 

waived, to pay Contractor as required by the Contract or to perform and 
complete or comply with the other terms thereof. 

 

 

 

FOR INFORMATION ONLY – Name, Address and Telephone 

Surety Agency or Broker: 

Owner’s Representative (engineer or other party): 
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 Contractor’s Application For Payment No. ________ 
 Application Period: Application Date: 

To (Owner): From (Contractor): Via (Engineer) 

Project: Contract:  

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.: 

 

APPLICATION FOR PAYMENT 
Change Order Summary    

Approved Change Orders 1.  ORIGINAL CONTRACT PRICE ..........................................................  $  

Number Additions Deductions 2.  Net change by Change Orders .........................................................  $  

   
3.  CURRENT CONTRACT PRICE (Line 1 ± 2) ......................................  $  

   
4.  TOTAL COMPLETED AND STORED TO DATE   

   
     (Column F on Progress Estimate)  ..................................................  $  

   
5.  RETAINAGE:   

   
a.  _____ % x $_________________ Work Completed .....................  $  

   
b.  _____ % x $_________________ Stored Material .......................  $  

   
c.  Total Retainage (Line 5a + Line 5b)  ...........................................  $  

   
6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c) ..............................  $  

TOTALS   
7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application) .......  $  

  
8.  AMOUNT DUE THIS APPLICATION ..................................................  $  

NET CHANGE BY    
9.  BALANCE TO FINISH, PLUS RETAINAGE   

CHANGE ORDERS   
     (Column G on Progress Estimate + Line 5 above) .........................  $  

 

CONTRACTOR’S CERTIFICATION  

The undersigned Contractor certifies that:  (1) all previous progress payments 
received from Owner on account of Work done under the Contract have been applied 
on account to discharge Contractor's legitimate obligations incurred in connection with 
Work covered by prior Applications for Payment; (2) title of all Work, materials and 
equipment incorporated in said Work or otherwise listed in or covered by this 
Application for Payment will pass to Owner at time of payment free and clear of all 
Liens, security interests and encumbrances (except such as are covered by a Bond 
acceptable to Owner indemnifying Owner against any such Liens, security interest or 
encumbrances); and (3) all Work covered by this Application for Payment is in 
accordance with the Contract Documents and is not defective. 

Payment of: $____________________________________________________  
  (Line 8 or other - attach explanation of other amount)  
   
   
is  recommended by: _____________________________________________________ _____________________ 
 (Engineer) (Date) 
   
Payment of: $____________________________________________________  
  (Line 8 or other - attach explanation of other amount)  
   
   
is approved by: _____________________________________________________ _____________________ 

  (Owner) (Date) 
    
By: Date: Approved by:  _____________________________________________________  _____________________ 

 Funding Agency (if applicable) (Date) 

 

Pg. 41



DRAFT
Lights Ferry Road Extension And Roundabout  
 

EJCDC No. C-620 (2002 Edition) Page 2 of 3 

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specifications Institute. 

 

Progress Estimate Contractor’s Application 
   

For (contract):  Application Number:  

Application Period:  Application Date:  

A B Work Completed  E F G 

Item  C D  Total Completed % Balance to 

Specification 
Section No. 

Description Scheduled 
Value 

From Previous 
Application (C + D) 

This Period Materials Presently 
Stored (not in C or D) 

and Stored to Date 
(C + D + E) 

(F) 
B 

Finish 
(B - F) 

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

         

 Totals        
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Progress Estimate Contractor’s Application 
   

For (contract):  Application Number:  

Application Period:  Application Date:  

A B C D E F G 

Item Bid 
Quantity 

Unit 
Price 

Bid 
Value 

Estimated 
Quantity 
Installed 

Value Materials 
Presently Stored 

(not in C) 

Total Completed 
and Stored to 
Date (D + E) 

%  
(F) 
B 

Balance to 
Finish 
(B - F) 

Bid Item No.  Description 

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

           

 Totals          
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Stored Material Summary Contractor's Application 
    

For (contract):  Application Number:  

Application Period:  Application Date:  

A B C D E F G 

Invoice No. 
Shop Drawing 
Transmittal No. Materials Description 

Stored Previously Stored this Month Incorporated in Work 
Materials Remaining 

in Storage ($) 
(D + E - F) 

Date 
(Month/Year) 

Amount 
($) 

Amount 
($) 

 
Subtotal 

Date 
(Month/Year) 

Amount 
($) 

          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          
          

  Totals        
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Certificate of Substantial Completion 
 
Project: Owner: Owner's Contract No.: 

Contract: Date of Contract: 

Contractor: Engineer's Project No.: 

  

This [tentative] [definitive] Certificate of Substantial Completion applies to: 

�   All Work under the Contract Documents: �   The following specified portions: 

 

 

  

 

  

 Date of Substantial Completion 

 
The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor and Engineer, 
and found to be substantially complete.  The Date of Substantial Completion of the Project or portion thereof designated above is 
hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as 
stated below. 
 
A [tentative] [revised tentative] [definitive] list of items to be completed or corrected, is attached hereto.  This list may not be all-
inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract Documents. 
 

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, 

insurance and warranties shall be as provided in the Contract Documents except as amended as follows: 

�   Amended Responsibilities �   Not Amended   

Owner's Amended Responsibilities: 

 

 

 

Contractor's Amended Responsibilities: 

 

 

 

The following documents are attached to and made part of this Certificate: 

 

 

 
This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of 
Contractor's obligation to complete the Work in accordance with the Contract Documents. 
    

 Executed by Engineer  Date 

    

 Accepted by Contractor  Date 

    

 Accepted by Owner  Date 
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CERTIFICATE OF OWNER’S ATTORNEY 

 

I, the undersigned, ___________________________________, the duly authorized and acting legal 

representative of ___________________________________________________________, do hereby 

certify as follows: 

I have examined the attached Contract(s) and performance and payment bond(s) and the manner of 

execution thereof, and I am of the opinion that each of the aforesaid agreements is adequate and has been 

duly executed by the proper parties thereto acting through their duly authorized representatives; that said 

representatives have full power and authority to execute said agreements on behalf of the respective parties 

named thereon; and that the foregoing agreements constitute valid and legally binding obligations upon the 

parties executing the same in accordance with the terms, conditions, and provisions thereof. 

 

  _________________________________________  

 

Date: ____________________________ 
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GENERAL CONDITIONS 
 

 

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms 

listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In 

addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references 

to identified articles and paragraphs, and the titles of other documents or forms. 

1. Addenda – Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change 

the Bidding Requirements or the proposed Contract Documents. 

2. Agency – The Federal or state agency named as such in the Agreement. 

3. Agreement – The written instrument which is evidence of the agreement between Owner and Contractor 

covering the Work. 

4. Application for Payment – The form acceptable to Engineer which is to be used by Contractor during the 

course of the Work in requesting progress or final payments and which is to be accompanied by such 

supporting documentation as is required by the Contract Documents. 

5. Asbestos – Any material that contains more than one percent asbestos and is friable or is releasing asbestos 

fibers into the air above current action levels established by the United States Occupational Safety and Health 

Administration. 

6. Bid – The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work 

to be performed. 

7. Bidder – The individual or entity who submits a Bid directly to Owner. 

8. Bidding Documents – The Bidding Requirements and the proposed Contract Documents (including all 

Addenda). 

9. Bidding Requirements – The Advertisement or Invitation to Bid, Instructions to Bidders, bid security of 

acceptable form, if any, and the Bid Form with any supplements. 

10. Change Order – A document recommended by Engineer which is signed by Contractor and Owner and 

Agency and authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or 

the Contract Times, issued on or after the Effective Date of the Agreement. 

11. Claim – A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract 

Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a 

third party is not a Claim. 

12. Contract – The entire and integrated written agreement between the Owner and Contractor concerning the 

Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral. 

13. Contract Documents –  Those items so designated in the Agreement. Only printed or hard copies of the items 

listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor’s submittals, and 

the reports and drawings of subsurface and physical conditions are not Contract Documents. 
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14. Contract Price – The moneys payable by Owner to Contractor for completion of the Work in accordance with 

the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of 

Unit Price Work). 

15. Contract Times – The number of days or the dates stated in the Agreement to:  (i) achieve Milestones, if any, 

(ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as 

evidenced by Engineer’s written recommendation of final payment. 

16. Contractor – The individual or entity with whom Owner has entered into the Agreement. 

17. Cost of the Work – See Paragraph 11.01.A for definition. 

18. Drawings – That part of the Contract Documents prepared or approved by Engineer which graphically shows 

the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other 

Contractor submittals are not Drawings as so defined. 

19. Effective Date of the Agreement – The date indicated in the Agreement on which it becomes effective, but if no 

such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two 

parties to sign and deliver. 

20. Engineer – The individual or entity named as such in the Agreement. 

21. Field Order – A written order issued by Engineer which requires minor changes in the Work but which does 

not involve a change in the Contract Price or the Contract Times. 

22. General Requirements – Sections of General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition. The General Requirements pertain to all sections of the 

Specifications. 

23. Hazardous Environmental Condition – The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous 

Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to 

persons or property exposed thereto in connection with the Work. 

24. Hazardous Waste – The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid 

Waste Disposal Act (42 USC Section 6903) as amended from time to time. 

25. Laws and Regulations; Laws or Regulations – Any and all applicable laws, rules, regulations, ordinances, 

codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction. 

26. Liens – Charges, security interests, or encumbrances upon Project funds, real property, or personal property. 

27. Milestone – A principal event specified in the Contract Documents relating to an intermediate completion date 

or time prior to Substantial Completion of all the Work. 

28. Notice of Award – The written notice by Owner to the Successful Bidder stating that upon timely compliance 

by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the 

Agreement. 

29. Notice to Proceed – A written notice given by Owner to Contractor fixing the date on which the Contract 

Times will commence to run and on which Contractor shall start to perform the Work under the Contract 

Documents. 

30. Owner – The individual or entity with whom Contractor has entered into the Agreement and for whom the 

Work is to be performed. 
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31. PCBs – Polychlorinated biphenyls. 

32. Petroleum – Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of 

temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 

petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste 

and crude oils. 

33. Progress Schedule – A schedule, prepared and maintained by Contractor, describing the sequence and duration 

of the activities comprising the Contractor’s plan to accomplish the Work within the Contract Times. 

34. Project – The total construction of which the Work to be performed under the Contract Documents may be the 

whole, or a part. 

35. Project Manual – The bound documentary information prepared for bidding and constructing the Work. A 

listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the 

table(s) of contents. Project Manual  

36. Radioactive Material – Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 

1954 (42 USC Section 2011 et seq.) as amended from time to time. 

37. Related Entity – An officer, director, partner, employee, agent, consultant, or subcontractor. 

38. Resident Project Representative – The authorized representative of Engineer who may be assigned to the Site 

or any part thereof. 

39. Samples – Physical examples of materials, equipment, or workmanship that are representative of some portion 

of the Work and which establish the standards by which such portion of the Work will be judged. 

40. Schedule of Submittals – A schedule, prepared and maintained by Contractor, of required submittals and the 

time requirements to support scheduled performance of related construction activities. 

41. Schedule of Values – A schedule, prepared and maintained by Contractor, allocating portions of the Contract 

Price to various portions of the Work and used as the basis for reviewing Contractor’s Applications for 

Payment. 

42. Shop Drawings – All drawings, diagrams, illustrations, schedules, and other data or information which are 

specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion 

of the Work. 

43. Site – Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work 

is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by 

Owner which are designated for the use of Contractor. 

44. Specifications – That part of the Contract Documents consisting of written requirements for materials, 

equipment, systems, standards and workmanship as applied to the Work, and certain administrative 

requirements and procedural matters applicable thereto. 

45. Subcontractor – An individual or entity having a direct contract with Contractor or with any other 

Subcontractor for the performance of a part of the Work at the Site. 

46. Substantial Completion – The time at which the Work (or a specified part thereof) has progressed to the point 

where, in the opinion of Engineer, the Work (or a specified part thereof) is sufficiently complete, in accordance 

with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for 
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which it is intended. The terms “substantially complete” and “substantially completed” as applied to all or part 

of the Work refer to Substantial Completion thereof. 

47. Successful Bidder – The Bidder submitting a responsive Bid to whom Owner makes an award. 

48. Supplementary Conditions – That part of the Contract Documents which amends or supplements these General 

Conditions. 

49. Supplier – A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract 

with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by 

Contractor or any Subcontractor. 

50. Underground Facilities – All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, 

tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those 

that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable 

television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 

51. Unit Price Work – Work to be paid for on the basis of unit prices. 

52. Work – The entire construction or the various separately identifiable parts thereof required to be provided 

under the Contract Documents. Work includes and is the result of performing or providing all labor, services, 

and documentation necessary to produce such construction, and furnishing, installing, and incorporating all 

materials and equipment into such construction, all as required by the Contract Documents. 

53. Work Change Directive – A written statement to Contractor issued on or after the Effective Date of the 

Agreement and signed by Owner and Agency upon recommendation of the Engineer ordering an addition, 

deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions 

under which the Work is to be performed or to emergencies. A Work Change Directive will not change the 

Contract Price or the Contract Times but is evidence that the parties expect that the change ordered or 

documented by a Work Change Directive will be incorporated in a subsequently issued Change Order 

following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times. 

54. GDOT – Georgia Department of Transportation. 

1.02 Terminology 

A. The following words or terms are not defined but, when used in the Bidding Requirements or Contract Documents, 

have the following meaning. 

B. Intent of Certain Terms or Adjectives 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered”, “as directed” or terms of 

like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives 

“reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used 

to describe an action or determination of Engineer as to the Work. It is intended that such exercise of 

professional judgment, action or determination will be solely to evaluate, in general, the Work for compliance 

with the requirements of and information in the Contract Documents and conformance with the design concept 

of the completed Project as a functioning whole as shown or indicated in the Contract Documents (unless there 

is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall 

not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work 

or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other 

provision of the Contract Documents. 

C. Day 
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1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight. 

D. Defective 

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or 

deficient in that it: 

a. does not conform to the Contract Documents, or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred 

to in the Contract Documents, or 

c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the 

protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 

14.04 or 14.05). 

E. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and 

deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or 

installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use 

or place in final position said services, materials, or equipment complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean 

to furnish and install said services, materials, or equipment complete and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or 

equipment in a context clearly requiring an obligation of Contractor, “provide” is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases which have a well-known technical or 

construction industry or trade meaning are used in the Contract Documents in accordance with such recognized 

meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to 

Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall each deliver to the 

other, with copies to each additional insured identified in the Supplementary Conditions, certificates of insurance 

(and other evidence of insurance which either of them or any additional insured may reasonably request) which 

Contractor and Owner respectively are required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional 

copies will be furnished upon request at the cost of reproduction. 
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2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a 

Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any 

time within 30 days after the Effective Date of the Agreement.  

2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall 

be done at the Site prior to the date on which the Contract Times commence to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules:  Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the 

General Requirements), Contractor shall submit to Engineer for timely review: 

1. a preliminary Progress Schedule;  

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when 

added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to 

serve as the basis for progress payments during performance of the Work. Such prices will include an 

appropriate amount of overhead and profit applicable to each item of Work. 

2.06 Preconstruction Conference 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, Agency, and others 

as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the 

schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing 

Applications for Payment, and maintaining required records. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, 

Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the 

schedules submitted in accordance with Paragraph 2.05.A. Contractor shall have an additional 10 days to make 

corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to 

Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression of the Work to 

completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the 

Progress Schedule, for sequencing, scheduling, or progress of the Work nor interfere with or relieve Contractor 

from Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for 

reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if it provides a 

reasonable allocation of the Contract Price to component parts of the Work. 

Pg. 55



DRAFT

Lights Ferry Road Extension And Roundabout 

City of Flowery Branch, GA 

 

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition 

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved. 

00710 - 10 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete Project (or part thereof) to be 

constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or 

equipment that may reasonably be inferred from the Contract Documents or from prevailing custom or trade usage 

as being required to produce the intended result will be provided whether or not specifically called for at no 

additional cost to Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, 

or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, 

specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids (or on the Effective 

Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract 

Documents. 

2. No provision of any such standard, specification, manual or code, or any instruction of a Supplier shall be 

effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their 

subcontractors, consultants, agents, or employees from those set forth in the Contract Documents. No such 

provision or instruction shall be effective to assign to Owner, or Engineer, or any of their Related Entities, any 

duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake 

responsibility inconsistent with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking each part of the Work, 

Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures 

therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any 

conflict, error, ambiguity, or discrepancy which Contractor may discover and shall obtain a written 

interpretation or clarification from Engineer before proceeding with any Work affected thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the performance of the 

Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents or 

between the Contract Documents and any provision of any Law or Regulation applicable to the performance of 

the Work or of any standard, specification, manual or code, or of any instruction of any Supplier, Contractor 

shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby 

(except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the Contract 

Documents has been issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or 

discrepancy in the Contract Documents unless Contractor knew or reasonably should have known thereof. 

B. Resolving Discrepancies 
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1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract 

Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the 

provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, code, or instruction (whether or not specifically 

incorporated by reference in the Contract Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an 

interpretation of the provisions of the Contract Documents would result in violation of such Law or 

Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to 

modify the terms and conditions thereof by either a Change Order or a Work Change Directive. 

B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the 

Work may be authorized, by one or more of the following ways: 

1. A Field Order; 

2. Engineer’s approval of a Shop Drawing or Sample; (Subject to the provisions of Paragraph 6.17.D.3) or 

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or 

copies of any thereof) prepared by or bearing the seal of Engineer or Engineer’s consultants, including 

electronic media editions; or 

2. reuse any of such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or 

any other project without written consent of Owner and Engineer and specific written verification or adaption 

by Engineer. 

B. The prohibition of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein 

shall preclude Contractor from retaining copies of the Contract Documents for record purposes. 

3.06 Electronic Data 

A. Copies of data furnished by Owner or Engineer to Contractor or Contractor to Owner or Engineer that may be relied 

upon are limited to the printed copies (also known as hard copies). Files in electronic media format of text, data, 

graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or 

information obtained or derived from such electronic files will be at the user’s sole risk. If there is a discrepancy 

between the electronic files and the hard copies, the hard copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without 

authorization of the data’s creator, the party receiving electronic files agrees that it will perform acceptance tests or 

procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus 

transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party. 
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C. When transferring documents in electronic media format, the transferring party makes no representations as to long 

term compatibility, usability, or readability of documents resulting from the use of software application packages, 

operating systems, or computer hardware differing from those used by the data’s creator. 

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 

ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general 

application but specifically related to use of the Site with which Contractor must comply in performing the Work. 

Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in 

existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, 

of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing 

the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and 

legal description of the lands upon which the Work is to be performed and Owner’s interest therein as necessary for 

giving notice of or filing a mechanic’s or construction lien against such lands in accordance with applicable Laws 

and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction 

facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has 

used in preparing the Contract Documents; and 

2. those drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous 

to the Site (except Underground Facilities) that Engineer has used in preparing the Contract Documents. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of 

the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract 

Documents. Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such 

“technical data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 

Related Entities with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any 

aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by 

Contractor, and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such 

drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, 

interpretations, opinions, or information. 

4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition at or contiguous to the Site that is 

uncovered or revealed either: 

Pg. 58



DRAFT

Lights Ferry Road Extension And Roundabout 

City of Flowery Branch, GA 

 

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition 

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved. 

00710 - 13 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in 

Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized 

as inherent in work of the character provided for in the Contract Documents;  

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or 

physical conditions or performing any Work in connection therewith (except in an emergency as required by 

Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb 

such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to 

do so. 

B. Engineer’s Review:  After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review 

the pertinent condition, determine the necessity of Owner’s obtaining additional exploration or tests with respect 

thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of 

such differing subsurface or physical condition causes an increase or decrease in Contractor’s cost of, or time 

required for, performance of the Work; subject, however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and 

b. with respect to Work that is paid for on a Unit Price Basis, any adjustment in Contract Price will be 

subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to 

Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound 

under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a result of any 

examination, investigation, exploration, test, or study of the Site and contiguous areas required by the 

Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor’s 

making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 

adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in 

Paragraph 10.05. However, Owner and Engineer, and any of their Related Entities shall not be liable to 

Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution 

costs) sustained by Contractor on or in connection with any other project or anticipated project. 
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4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents with respect to 

existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or 

Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise 

expressly provided in the Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data; 

and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full 

responsibility for: 

a. reviewing and checking all such information and data, 

b. locating all Underground Facilities shown or indicated in the Contract Documents, 

c. coordination of the Work with the owners of such Underground Facilities, including Owner, during 

construction, and 

d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting 

from the Work. 

B. Not Shown or Indicated 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or 

indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, 

promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing 

any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the 

owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. 

Engineer will promptly review the Underground Facility and determine the extent, if any, to which a change is 

required in the Contract Documents to reflect and document the consequences of the existence or location of 

the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of 

such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change Directive or a 

Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be 

made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or 

location of any Underground Facility that was not shown or indicated or not shown or indicated with 

reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably 

have been expected to be aware of or to have anticipated. If Owner and Contractor are unable to agree on 

entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, 

Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer’s 

judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying 

out the Work, shall protect and preserve the established reference points and property monuments, and shall make 

no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer 

whenever any reference point or property monument is lost or destroyed or requires relocation because of necessary 

changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference 

points or property monuments by professionally qualified personnel. 
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4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  Reference is made to the Supplementary Conditions for the identification of those reports 

and drawings relating to a Hazardous Environmental Condition identified at the Site, if any, that have been utilized 

by the Engineer in the preparation of the Contract Documents. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the general accuracy of 

the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract 

Documents. Such “technical data” is identified in the Supplementary Conditions. Except for such reliance on such 

“technical data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 

Related Entities with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any 

aspects of the means, methods, techniques, sequences and procedures of construction to be employed by 

Contractor and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such 

drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, 

interpretations, opinions or information. 

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site 

which was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be 

within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created 

with any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor 

is responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is 

responsible creates a Hazardous Environmental Condition, Contractor shall immediately:  (i) secure or otherwise 

isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except 

in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter 

confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to 

retain a qualified expert to evaluate such condition or take corrective action, if any. 

E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after 

Owner has obtained any required permits related thereto and delivered to Contractor written notice:  (i) specifying 

that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying 

any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to 

entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as 

a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, 

either party may make a Claim therefor as provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it 

is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion 

of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor 

cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract 

Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in 

Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner’s own forces or others in 

accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, 

Subcontractors, and Engineer, and the officers, directors, partners, employees, agents, consultants, and 

subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not 
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limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration 

or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that 

such Hazardous Environmental Condition:  (i) was not shown or indicated in the Drawings or Specifications or 

identified in the Contract Documents to be included within the scope of the Work, and (ii) was not created by 

Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.G shall obligate Owner 

to indemnify any individual or entity from and against the consequences of that individual’s or entity’s own 

negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 

Engineer, and the officers, directors, partners, employees, agents, consultants, and subcontractors of each and any of 

them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 

arising out of or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom 

Contractor is responsible. Nothing in this Paragraph 4.06. H shall obligate Contractor to indemnify any individual 

or entity from and against the consequences of that individual’s or entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered 

or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to the Contract Price as 

security for the faithful performance and payment of all of Contractor’s obligations under the Contract Documents. 

These bonds shall remain in effect until one year after the date when final payment becomes due or until completion 

of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 

Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the 

Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or 

Regulations, and shall be executed by such sureties as are named in the current list of “Companies Holding 

Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies” as 

published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department 

of the Treasury. All bonds signed by an agent must be accompanied by a certified copy of the agent’s authority to 

act. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do 

business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of 

Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within 20 days after the event 

giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements 

of Paragraphs 5.01.B and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or 

Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the 

jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so 

required. Such surety and insurance companies shall also meet such additional requirements and qualifications as 

may be provided in the Supplementary Conditions. 
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5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional 

insured) which Contractor is required to purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other 

additional insured) which Owner is required to purchase and maintain. 

5.04 Contractor’s Liability Insurance 

A. Contractor shall purchase and maintain such liability and other insurance as is appropriate for the Work being 

performed and as will provide protection from claims set forth below which may arise out of or result from 

Contractor’s performance of the Work and Contractor’s other obligations under the Contract Documents, whether it 

is to be performed by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by 

any of them to perform any of the Work, or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor’s 

employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person other than 

Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which are sustained: 

a. by any person as a result of an offense directly or indirectly related to the employment of such person by 

Contractor, or 

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property 

wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage arising out of the 

ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include as additional 

insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any 

other individuals or entities identified in the Supplementary Conditions, all of whom shall be listed as 

additional insureds, and include coverage for the respective officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of all such additional insureds, and the insurance afforded to 

these additional insureds shall provide primary coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability provided in the 

Supplementary Conditions or required by Laws or Regulations, whichever is greater; 

3. include completed operations insurance; 
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4. include contractual liability insurance covering Contractor’s indemnity obligations under Paragraphs 6.11 and 

6.20; 

5. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or 

renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each 

other additional insured identified in the Supplementary Conditions to whom a certificate of insurance has been 

issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 

provide); 

6. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, 

removing, or replacing defective Work in accordance with Paragraph 13.07; and 

7. with respect to completed operations insurance, and any insurance coverage written on a claims-made basis, 

remain in effect for at least two years after final payment. 

a. Contractor shall furnish Owner and each other additional insured identified in the Supplementary 

Conditions, to whom a certificate of insurance has been issued, evidence satisfactory to Owner and any 

such additional insured of continuation of such insurance at final payment and one year thereafter. 

5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner’s option, 

may purchase and maintain at Owner’s expense Owner’s own liability insurance as will protect Owner against 

claims which may arise from operations under the Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall purchase and maintain property 

insurance upon the Work at the Site in the amount of the full replacement cost thereof (Contractor shall be 

responsible for any deductible or self-insured retention.). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities 

identified in the Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants 

and subcontractors of any of them, each of whom is deemed to have an insurable interest and shall be listed as 

an insured or additional insured; 

2. be written on a Builder’s Risk “all-risk” or open peril or special causes of loss policy form that shall at least 

include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and 

equipment in transit, and shall insure against at least the following perils or causes of loss:  fire, lightning, 

extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition 

occasioned by enforcement of Laws and Regulations, water damage (other than caused by flood), and such 

other perils or causes of loss as may be specifically required by the Supplementary Conditions; 

3. include expenses incurred in the repair or replacement of any insured property (including but not limited to fees 

and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner 

prior to being incorporated in the Work, provided that such materials and equipment have been included in an 

Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 
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7. be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, 

and Engineer with 30 days written notice to each other additional insured to whom a certificate of insurance has 

been issued. 

B. Contractor shall purchase and maintain such boiler and machinery insurance or additional property insurance as 

may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of 

Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the 

Supplementary Conditions, and the officers, directors, partners, employees, agents, consultants and subcontractors 

of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as an insured or 

additional insured. 

C. All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained 

in accordance with Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be 

canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to 

Owner and Contractor and to each other additional insured to whom a certificate of insurance has been issued and 

will contain waiver provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 

5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible 

amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible 

amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes 

property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser’s 

own expense. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, 

Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary 

Conditions to be listed as insureds or additional insureds (and the officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of them) in such policies and will provide primary coverage for all 

losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions 

to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against 

any of the insureds or additional insureds thereunder. Owner and Contractor waive all rights against each other and 

their respective officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 

them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss 

covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such 

rights against Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary 

Conditions to be listed as insured or additional insured (and the officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of them) under such policies for losses and damages so caused. 

None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of 

insurance held by Contractor as trustee or otherwise payable under any policy so issued. 

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, partners, 

employees, agents, consultants and subcontractors of each and any of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss 

or damage to Owner’s property or the Work caused by, arising out of, or resulting from fire or other perils 

whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other 

insured peril or cause of loss covered by any property insurance maintained on the completed Project or part 

thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant 

to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07. 

Pg. 65



DRAFT

Lights Ferry Road Extension And Roundabout 

City of Flowery Branch, GA 

 

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition 

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved. 

00710 - 20 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in 

Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or 

consequential loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and 

the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Contractor and 

made payable to Contractor as fiduciary for the insureds, as their interests may appear, subject to the requirements 

of any applicable mortgage clause and of Paragraph 5.08.B. Contractor shall deposit in a separate account any 

money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If 

no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received 

applied on account thereof. 

B. Contractor as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in 

interest shall object in writing within 15 days after the occurrence of loss to Contractor’s exercise of this power. If 

such objection be made, Contractor as fiduciary shall make settlement with the insurers in accordance with such 

agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, 

Contractor as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in 

interest, Contractor as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or 

insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of 

non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within 

10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and 

Contractor shall each provide to the other such additional information in respect of insurance provided as the other 

may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of 

such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase 

prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without 

prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect 

such other party’s interests at the expense of the party who was required to provide such coverage, and a Change 

Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all 

the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing 

the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any 

changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by 

endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on 

account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto 

and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract 

Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures 

of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or 

specification of a specific means, method, technique, sequence, or procedure of construction which is shown or 

indicated in and expressly required by the Contract Documents. 
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B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall 

not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. The 

superintendent will be Contractor’s representative at the Site and shall have authority to act on behalf of Contractor. 

All communications given to or received from the superintendent shall be binding on Contractor. 

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work and perform 

construction as required by the Contract Documents. Contractor shall at all times maintain good discipline and 

order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent 

thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during 

regular working hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal 

holiday without Owner’s written consent (which will not be unreasonably withheld) given after prior written notice 

to Engineer. 

6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for 

all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, 

fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and 

incidentals necessary for the performance, testing, start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good 

quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees 

required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall 

furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and 

equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and 

conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the 

Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be 

adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed 

adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will 

comply with any provisions of the General Requirements applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in 

accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change 

Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name 

of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the 

type, function, appearance, and quality required. Unless the specification or description contains or is followed by 

words reading that no like, equivalent, or “or-equal” item or no substitution is permitted, other items of material or 
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equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the 

circumstances described below. 

1. “Or-Equal” Items:  If in Engineer’s sole discretion an item of material or equipment proposed by Contractor is 

functionally equal to that named and sufficiently similar so that no change in related Work will be required, it 

may be considered by Engineer as an “or-equal” item, in which case review and approval of the proposed item 

may, in Engineer’s sole discretion, be accomplished without compliance with some or all of the requirements 

for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of 

material or equipment will be considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design 

characteristics; 

2) it will reliably perform at least equally well the function and achieve the results imposed by the design 

concept of the completed Project as a functioning whole; 

3) it has a proven record of performance and availability of responsive service; and 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times, and 

2) it will conform substantially to the detailed requirements of the item named in the Contract 

Documents. 

2. Substitute Items 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor does not qualify 

as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to determine that the 

item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute 

therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by 

Engineer from anyone other than Contractor. 

c. The procedure requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 

supplemented in the General Requirements and as Engineer may decide is appropriate under the 

circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed substitute item of material 

or equipment that Contractor seeks to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) will perform adequately the functions and achieve the results called for by the general design, 

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified; 

2) will state: 
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a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor’s 

achievement of Substantial Completion on time; 

b) whether or not use of the proposed substitute item in the Work will require a change in any of 

the Contract Documents (or in the provisions of any other direct contract with Owner for other 

work on the Project) to adapt the design to the proposed substitute item; and 

c) whether or not incorporation or use of the proposed substitute item in connection with the 

Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified , and 

b) available engineering, sales, maintenance, repair, and replacement services; 

4) and shall contain an itemized estimate of all costs or credits that will result directly or indirectly from 

use of such substitute item, including costs of redesign and claims of other contractors affected by any 

resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, sequence, or procedure of 

construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, 

method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient 

information to allow Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent 

to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to 

those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate each proposal or 

submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional 

data about the proposed substitute item. Engineer will be the sole judge of acceptability. No “or equal” or substitute 

will be ordered, installed or utilized until Engineer’s review is complete, which will be evidenced by either a 

Change Order for a substitute or an approved Shop Drawing for an “or equal.” Engineer will advise Contractor in 

writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special performance 

guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a substitute proposed or 

submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B.  Whether or not Engineer approves a 

substitute item so proposed or submitted by Contractor, Contractor shall reimburse Owner for the charges of 

Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the charges of 

Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with 

Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute or “or-equal” at 

Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including those acceptable to 

Owner as indicated in Paragraph 6.06.B), whether initially or as a replacement, against whom Owner may have 

reasonable objection. Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or 

entity to furnish or perform any of the Work against whom Contractor has reasonable objection. 
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B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or 

entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective 

Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary 

Conditions, Owner’s acceptance (either in writing or by failing to make written objection thereto by the date 

indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such 

Subcontractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable 

objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, 

Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost 

occasioned by such replacement, and an appropriate Change Order will be issued. No acceptance by Owner of any 

such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a 

waiver of any right of Owner or Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, 

Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is 

responsible for Contractor’s own acts and omissions. Nothing in the Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual 

relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity, nor  

2. shall anything in the Contract Documents create any obligation on the part of Owner or Engineer to pay or to 

see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 

may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and 

other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with 

Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or 

furnishing any of the Work to communicate with Engineer through Contractor. 

F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor 

in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific 

trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement 

between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the 

applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any 

such agreement is with a Subcontractor or Supplier who is listed as an additional insured on the property insurance 

provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain 

provisions whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, and Engineer, and all 

other individuals or entities identified in the Supplementary Conditions to be listed as insureds or additional 

insureds (and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 

them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes 

of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any 

such policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain 

the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the 

Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of 

patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in 

the Contract Documents for use in the performance of the Work and if to the actual knowledge of Owner or 

Pg. 70



DRAFT

Lights Ferry Road Extension And Roundabout 

City of Flowery Branch, GA 

 

EJCDC C-710 Standard General Conditions of the Construction Contract, Funding Agency Edition 

Copyright © 2002 National Society of Professional Engineers for EJCDC. All rights reserved. 

00710 - 25 

Engineer its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to 

others, the existence of such rights shall be disclosed by Owner in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 

Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 

them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 

arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of 

the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not 

specified in the Contract Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for all construction 

permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. 

Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which 

are applicable at the time of opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. 

Owner shall pay all charges of utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the 

performance of the Work. Except where otherwise expressly required by applicable Laws and Regulations, neither 

Owner nor Engineer shall be responsible for monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, 

Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 

arising out of or relating to such Work. However, it shall not be Contractor’s primary responsibility to make certain 

that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve 

Contractor of Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the 

Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the 

subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on 

entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided 

in Paragraph 10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in 

accordance with the Laws and Regulations of the place of the Project which are applicable during the performance 

of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of 

workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber 

the Site and other areas with construction equipment or other materials or equipment. Contractor shall assume 

full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any 

adjacent land or areas resulting from the performance of the Work. 
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2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor 

shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other 

dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner 

and Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each 

and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees 

and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such 

owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by 

or based upon Contractor’s performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work Contractor shall keep the 

Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of 

such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work, Contractor shall clean the Site and the Work and make it 

ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, 

appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all 

property not designated for alteration by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded in any manner that 

will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or 

pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, 

Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order 

and annotated to show changes made during construction. These record documents together with all approved 

Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon 

completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 

Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs 

in connection with the Work. Contractor shall take all necessary precautions for the safety of, and shall provide the 

necessary protection to prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, 

structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the 

course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of persons or property, or to 

the protection of persons or property from damage, injury, or loss; and shall erect and maintain all necessary 

safeguards for such safety and protection. Contractor shall notify owners of adjacent property and of Underground 

Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in 

the protection, removal, relocation, and replacement of their property. 
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C. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or 

indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly 

or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be 

liable, shall be remedied by Contractor (except damage or loss attributable to the fault of Drawings or 

Specifications or to the acts or omissions of Owner or Engineer or , or anyone employed by any of them, or anyone 

for whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the fault 

or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly 

employed by any of them). 

D. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue until such time as all 

the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 

14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial 

Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and 

responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and 

programs. 

6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard 

communication information required to be made available to or exchanged between or among employers at the Site 

in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, 

Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt 

written notice if Contractor believes that any significant changes in the Work or variations from the Contract 

Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the 

Contract Documents is required because of the action taken by Contractor in response to such an emergency, a 

Work Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the 

acceptable Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer 

may require. 

1. Shop Drawings 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified 

performance and design criteria, materials, and similar data to show Engineer the services, materials, and 

equipment Contractor proposes to provide and to enable Engineer to review the information for the limited 

purposes required by Paragraph 6.17.D. 

2. Samples  

a. Submit number of Samples specified in the Specifications. 
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b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for 

which intended and other data as Engineer may require to enable Engineer to review the submittal for the 

limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related 

Work performed prior to Engineer’s review and approval of the pertinent submittal will be at the sole expense and 

responsibility of Contractor. 

C. Submittal Procedures 

1. Before submitting each Shop Drawing or Sample, Contractor shall have determined and verified: 

a. all field measurements, quantities, dimensions, specified performance and design criteria, installation 

requirements, materials, catalog numbers, and similar information with respect thereto; 

b. the suitability of all materials with respect to intended use, fabrication, shipping, handling, storage, 

assembly, and installation pertaining to the performance of the Work; 

c. all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and 

procedures of construction, and safety precautions and programs incident thereto; and 

d. shall also have reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 

Samples and with the requirements of the Work and the Contract Documents. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor’s 

obligations under the Contract Documents with respect to Contractor’s review and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations, that the Shop 

Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a 

written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific 

notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such 

variation. 

D. Engineer’s Review 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of 

Submittals acceptable to Engineer. Engineer’s review and approval will be only to determine if the items 

covered by the submittals will, after installation or incorporation in the Work, conform to the information given 

in the Contract Documents and be compatible with the design concept of the completed Project as a 

functioning whole as indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, or procedures of 

construction (except where a particular means, method, technique, sequence, or procedure of construction is 

specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident 

thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which 

the item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any variation from the 

requirements of the Contract Documents unless Contractor has complied with the requirements of Paragraph 

6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof 

incorporated in or accompanying the Shop Drawing or Sample. Engineer’s review and approval shall not 

relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures 
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1. Contractor shall make corrections required by Engineer and shall return the required number of corrected 

copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall 

direct specific attention in writing to revisions other than the corrections called for by Engineer on previous 

submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with 

Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as 

permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee  

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and 

will not be defective. Engineer and its Related Entities shall be entitled to rely on representation of Contractor’s 

warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, 

Suppliers, or any other individual or entity for whom Contractor is responsible; or 

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract Documents shall be 

absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract 

Documents or a release of Contractor’s obligation to perform the Work in accordance with the Contract 

Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner; 

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by 

Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and 

Engineer, and the officers, directors, partners, employees, agents, consultants and subcontractors of each and any of 

them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 

arising out of or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is 

attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other 

than the Work itself), including the loss of use resulting therefrom but only to the extent caused by any negligent act 
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or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly 

employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable. 

B. In any and all claims against Owner or Engineer or any of their respective consultants, agents, officers, directors, 

partners, or employees by any employee (or the survivor or personal representative of such employee) of 

Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of 

them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification 

obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 

damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other 

individual or entity under workers’ compensation acts, disability benefit acts, or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer 

and Engineer’s officers, directors, partners, employees, agents, consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve, maps, Drawings, opinions, reports, surveys, 

Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are specifically required 

by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor’s 

responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be 

required to provide professional services in violation of applicable law. 

B. If professional design services or certifications by a design professional related to systems, materials or equipment 

are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all 

performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications 

to be provided by a properly licensed professional, whose signature and seal shall appear on all drawings, 

calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop 

Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, 

shall bear such professional’s written approval when submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, 

certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to 

Contractor all performance and design criteria that such services must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and design drawings will be 

only for the limited purpose of checking for conformance with performance and design criteria given and the design 

concept expressed in the Contract Documents. Engineer’s review and approval of Shop Drawings and other 

submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 

6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract 

Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or via other direct 

contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract 

Documents, then: 
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1. written notice thereof will be given to Contractor prior to starting any such other work; and 

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any 

adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a 

Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner and Owner, 

if Owner is performing other work with Owner’s employees, proper and safe access to the Site, a reasonable 

opportunity for the introduction and storage of materials and equipment and the execution of such other work, and 

shall properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that 

may be required to properly connect or otherwise make its several parts come together and properly integrate with 

such other work. Contractor shall not endanger any work of others by cutting, excavating, or otherwise altering their 

work and will only cut or alter their work with the written consent of Engineer and the others whose work will be 

affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of such utility owners 

and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct 

contracts between Owner and such utility owners and other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work performed by others under 

this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, 

defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and 

results of Contractor’s Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit 

and proper for integration with Contractor’s Work except for latent defects and deficiencies in such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at the Site, the following 

will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the activities among the 

various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for 

such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to 

Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the 

other contractor’s actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor for the reasonable direct delay and disruption costs 

incurred by such other contractor as a result of Contractor’s action or inactions. 
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ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all communications to Contractor 

through Engineer. 

8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes 

no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties in respect of providing lands and easements and providing engineering surveys to establish 

reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making 

available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical 

conditions in or relating to existing surface or subsurface structures at or contiguous to the Site that have been 

utilized by Engineer in preparing the Contract Documents. 

8.06 Insurance 

A. Owner’s responsibilities, if any, in respect to purchasing and maintaining liability and property insurance are set 

forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility in respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor’s means, 

methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident 

thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the 

Work. Owner will not be responsible for Contractor’s failure to perform the Work in accordance with the Contract 

Documents. 

8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 

4.06. 
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8.11 Evidence of Financial Arrangements 

A. If and to the extent Owner has agreed to furnish Contractor reasonable evidence that financial arrangements have 

been made to satisfy Owner’s obligations under the Contract Documents, Owner’s responsibility in respect thereof 

will be as set forth in the Supplementary Conditions. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and responsibilities and the 

limitations of authority of Engineer as Owner’s representative during construction are set forth in the Contract 

Documents and will not be changed without written consent of Owner and Engineer. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems 

necessary in order to observe as an experienced and qualified design professional the progress that has been made 

and the quality of the various aspects of Contractor’s executed Work. Based on information obtained during such 

visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in 

accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous 

inspections on the Site to check the quality or quantity of the Work. Engineer’s efforts will be directed toward 

providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract 

Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the 

Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and responsibility set 

forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer’s visits or observations 

of Contractor’s Work Engineer will not supervise, direct, control, or have authority over or be responsible for 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the safety precautions and 

programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the 

performance of the Work. 

9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in 

providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project 

Representative and assistants will be as provided in the Supplementary Conditions, and limitations on the 

responsibilities thereof will be as provided in Paragraph 9.09. If Owner designates another representative or agent 

to represent Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and 

authority and limitations thereon of such other individual or entity will be as provided in the Supplementary 

Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do 

not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of 

the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished 

by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved 

promptly. If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 

Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of 

any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 
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9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will 

not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the 

design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer 

will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether 

or not the Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 

6.17. 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and design drawings 

submitted in response to a delegation of professional design services, if any, see Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 

9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. 

Engineer will review with Contractor the Engineer’s preliminary determinations on such matters before rendering a 

written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer’s written 

decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or 

more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability 

of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to 

the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of 

the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing 

within 30 days of the event giving rise to the question. 

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor 

believe that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a 

Claim may be made under Paragraph 10.05. The date of Engineer’s decision shall be the date of the event giving 

rise to the issues referenced for the purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and Contractor, subject to the 

provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or 

Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such 

capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision of the Contract 

Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or 

responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall 
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create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any 

Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor’s means, 

methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident 

thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the 

Work. Engineer will not be responsible for Contractor’s failure to perform the Work in accordance with the 

Contract Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of 

any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and all maintenance and 

operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other 

documentation required to be delivered by Paragraph 14.07.A will only be to determine generally that their content 

complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results 

certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident 

Project Representative, if any, and assistants, if any. 

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, subject to written approval by 

Agency at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or 

a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work 

involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise 

specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment 

in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a 

Claim may be made therefor as provided in Paragraph 10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with 

respect to any work performed that is not required by the Contract Documents as amended, modified, or 

supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or 

in the case of uncovering Work as provided in Paragraph 13.04.B. 

10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering: 

1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of 

acceptance of defective Work under Paragraph 13.08.A or Owner’s correction of defective Work under 

Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed 

sum or amount of time for Work actually performed in accordance with a Work Change Directive; and 
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3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered 

by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal 

may be taken from any such decision in accordance with the provisions of the Contract Documents and 

applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 

the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If notice of any change affecting the general scope of the Work or the provisions of the Contract Documents 

(including, but not limited to, Contract Price or Contract Times) is required by the provisions of any bond to be 

given to a surety, the giving of any such notice will be Contractor’s responsibility. The amount of each applicable 

bond will be adjusted to reflect the effect of any such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to 

the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by 

Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws 

and Regulations in respect of such Claims. 

B. Notice:  Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and 

the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise 

thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount 

or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract 

within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional 

or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in 

accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Time shall be 

prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s 

written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as 

a result of said event. The opposing party shall submit any response to Engineer and the claimant within 30 days 

after receipt of the claimant’s last submittal (unless Engineer allows additional time). 

C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last submittal of the 

claimant or the last submittal of the opposing party, if any, take one of the following actions in writing: 

1. deny the Claim in whole or in part, 

2. approve the Claim, or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole discretion, it would 

be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be 

deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be 

final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure 

set forth in Article 16 within 30 days of such action or denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with 

this Paragraph 10.05. 
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ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 

11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any 

Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of 

Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs 

required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise 

may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality 

of the Project, shall include only the following items, and shall not include any of the costs itemized in Paragraph 

11.01.B. 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules 

of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, 

superintendents, foremen, and other personnel employed full time at the Site. Payroll costs for employees not 

employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs 

shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include 

social security contributions, unemployment, excise, and payroll taxes, workers’ compensation, health and 

retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of 

performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in 

the above to the extent authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation 

and storage thereof, and Suppliers’ field services required in connection therewith. All cash discounts shall 

accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case 

the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of 

surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may 

be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, 

Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall 

deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be 

acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work 

plus a fee, the Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 

Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to Engineers, architects, testing laboratories, surveyors, 

attorneys, and accountants) employed for services specifically related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor’s employees 

incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, 

appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are 

consumed in the performance of the Work, and cost, less market value, of such items used but not 

consumed which remain the property of Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor 

or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the 

costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs 
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shall be in accordance with the terms of said rental agreements. The rental of any such equipment, 

machinery, or parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, 

imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and 

fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance 

or otherwise, sustained by Contractor in connection with the performance of the Work (except losses and 

damages within the deductible amounts of property insurance established in accordance with Paragraph 

5.06.D), provided such losses and damages have resulted from causes other than the negligence of 

Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts 

any of them may be liable. Such losses shall include settlements made with the written consent and 

approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for 

the purpose of determining Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, 

expressages, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to 

purchase and maintain. 

B. Costs Excluded:  The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of partnerships and sole 

proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, 

accountants, purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel employed 

by Contractor, whether at the Site or in Contractor’s principal or branch office for general administration of the 

Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 

11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative 

costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital employed for the Work 

and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any 

of them or for whose acts any of them may be liable, including but not limited to, the correction of defective 

Work, disposal of materials or equipment wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly 

included in Paragraphs 11.01.A and 11.01.B. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee shall be determined as 

set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an 

adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor’s fee shall be determined as 

set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 

11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted 

accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with 

supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract 

Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as 

may be acceptable to Owner and Engineer. 

B. Cash Allowances 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and 

equipment required by the allowances to be delivered at the Site, and all applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, profit, and other 

expenses contemplated for the cash allowances have been included in the Contract Price and not in the 

allowances, and no demand for additional payment on account of any of the foregoing will be valid. 

C. Contingency Allowance 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated 

costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual 

amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be 

correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract 

Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each 

separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the 

Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of 

comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and 

classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of 

Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor’s 

overhead and profit for each separately identified item. 

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance with Paragraph 10.05 

if: 

1. the Bid price of a particular item of Unit Price Work amounts to more than 5 percent of the Contract Price and 

the variation in the quantity of that particular item of Unit Price Work performed by Contractor differs by more 

than 25 percent from the estimated quantity of such item indicated in the Agreement; and 

2. there is no corresponding adjustment with respect to any other item of Work; and 
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3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of having incurred 

additional expense or Owner believes that Owner is entitled to a decrease in Contract Price and the parties are 

unable to agree as to the amount of any such increase or decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price 

shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the 

Contract in accordance with the provisions of Paragraph 10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be 

determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of 

such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually 

agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with 

Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to 

a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as 

provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit (determined as provided in 

Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or 

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the various portions of the 

Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent; 

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is 

agreed upon, the intent of Paragraph 12.01.C.2.a is that the Subcontractor who actually performs the 

Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under 

Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be 

paid a fee of five percent of the amount paid to the next lower tier Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 

11.01.B; 

e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease 

in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor’s fee by an 

amount equal to five percent of such net decrease; and 

f. when both additions and credits are involved in any one change, the adjustment in Contractor’s fee shall be 

computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, 

inclusive. 
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12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times 

shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the 

Contract in accordance with the provisions of Paragraph 10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract 

Times will be determined in accordance with the provisions of this Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay 

beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to 

such delay if a Claim is made therefor as provided in Paragraph 12.02.A. Delays beyond the control of Contractor 

shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors 

performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts 

of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by 

Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress 

of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract 

Times, or both. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment 

being essential to Contractor’s ability to complete the Work within the Contract Times. 

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather 

conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not 

the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable 

adjustment in Contract Times, if such adjustment is essential to Contractor’s ability to complete the Work within the 

Contract Times. Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in this 

Paragraph 12.03.C. 

D. Owner, Engineer and the Related Entities of each of them shall not be liable to Contractor for any claims, costs, 

losses, or damages (including but not limited to all fees and charges of Engineers, architects, attorneys, and other 

professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in 

connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of 

Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays 

within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE 

WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. 

All defective Work may be rejected, corrected, or accepted as provided in this Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing 

laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at 

reasonable times for their observation, inspecting, and testing. Contractor shall provide them proper and safe 
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conditions for such access and advise them of Contractor’s Site safety procedures and programs so that they may 

comply therewith as applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or 

approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, 

or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be 

paid as provided in said Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be 

inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume 

full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection 

therewith, and furnish Engineer the required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any 

inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be 

incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to 

Contractor’s purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be 

performed by organizations acceptable to Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without 

written concurrence of Engineer, it must, if requested by Engineer, be uncovered for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given 

Engineer timely notice of Contractor’s intention to cover the same and Engineer has not acted with reasonable 

promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered 

for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested 

by others, Contractor, at Engineer’s request, shall uncover, expose, or otherwise make available for observation, 

inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor, 

material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 

court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure, 

observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to 

all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the 

Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as 

provided in Paragraph 10.05. 
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D. If, the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or 

an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, 

inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent 

thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, 

or fails to perform the Work in such a way that the completed Work will conform to the Contract Documents, 

Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been 

eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to 

exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or 

any surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of notice, Contractor shall correct all defective Work, whether or not fabricated, installed, or 

completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that 

is not defective. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of 

repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take 

no action that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by 

the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of 

the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas 

made available for Contractor’s use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 

6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner’s 

written instructions: 

1. repair such defective land or areas; or 

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is 

not defective, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other 

land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an emergency where 

delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may 

have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to 

all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement 

(including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor. 
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C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial 

Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided 

in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and 

replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended 

for an additional period of one year after such correction or removal and replacement has been satisfactorily 

completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The 

provisions of this Paragraph 13.07 shall not be construed as a substitute for or a waiver of the provisions of any 

applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer’s 

recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and 

other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner’s evaluation 

of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) 

and the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence. If 

any such acceptance occurs prior to Engineer’s recommendation of final payment, a Change Order will be issued 

incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be 

entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the 

parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 

10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to 

Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work or to 

remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor 

fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any 

other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct or 

remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection 

with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession 

of all or part of the Work and suspend Contractor’s services related thereto, take possession of Contractor’s tools, 

appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and 

equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor 

shall allow Owner, Owner’s representatives, agents and employees, Owner’s other contractors, and Engineer and 

Engineer’s consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained 

by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and 

a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the 

Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree 

as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, 

costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others 

destroyed or damaged by correction, removal, or replacement of Contractor’s defective Work. 
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D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the 

Work attributable to the exercise by Owner of Owner’s rights and remedies under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments 

and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on 

account of Unit Price Work will be based on the number of units completed. 

14.02 Progress Payments 

A. Applications for Payments 

1. On the 10th of each month before the date established in the Agreement for each progress payment (but not 

more often than once a month), Contractor shall submit to Engineer for review an Application for Payment 

filled out and signed by Contractor covering the Work completed as of the date of the Application and 

accompanied by such supporting documentation as is required by the Contract Documents. If payment is 

requested on the basis of materials and equipment not incorporated in the Work but delivered and suitably 

stored at the Site or at another location agreed to in writing, the Application for Payment shall also be 

accompanied by a bill of sale, invoice, or other documentation warranting that Owner has received the 

materials and equipment free and clear of all Liens and evidence that the materials and equipment are covered 

by appropriate property insurance or other arrangements to protect Owner’s interest therein, all of which must 

be satisfactory to Owner. Contractor shall submit to the Engineer for review an Application for Payment on the 

10th day of each month  

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor 

stating that all previous progress payments received on account of the Work have been applied on account to 

discharge Contractor’s legitimate obligations associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the Agreement. 

B. Review of Applications 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a 

recommendation of payment and present the Application to Owner or return the Application to Contractor 

indicating in writing Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor may 

make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will constitute a 

representation by Engineer to Owner, based on Engineer’s observations on the Site of the executed Work as an 

experienced and qualified design professional and on Engineer’s review of the Application for Payment and the 

accompanying data and schedules, that to the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation 

of the Work as a functioning whole prior to or upon Substantial Completion, to the results of any 

subsequent tests called for in the Contract Documents, to a final determination of quantities and 

classifications for Unit Price Work under Paragraph 9.07, and to any other qualifications stated in the 

recommendation); and 
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c. the conditions precedent to Contractor’s being entitled to such payment appear to have been fulfilled in so 

far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been performed have been 

exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work 

beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or 

b. that there may not be other matters or issues between the parties that might entitle Contractor to be paid 

additionally by Owner or entitle Owner to withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending payments nor Engineer’s 

recommendation of any payment, including final payment, will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions 

and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s performance of 

the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on 

account of the Contract Price, or 

e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of 

any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s opinion, it would be 

incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to 

recommend any such payment or, because of subsequently discovered evidence or the results of subsequent 

inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as 

may be necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 

13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A. 

C. Payment Becomes Due 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s recommendation, the 

amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be 

paid by Owner to Contractor. 

D. Reduction in Payment 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 
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a. claims have been made against Owner on account of Contractor’s performance or furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond 

satisfactory to Owner to secure the satisfaction and discharge of such Liens; 

c. the Contractor's performance or furnishing of the Work is inconsistent with funding Agency requirements;  

d. there are other items entitling Owner to a set-off against the amount recommended; or 

e. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a 

through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor 

immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay 

Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay 

Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when 

Contractor corrects to Owner’s satisfaction the reasons for such action. 

3. If it is subsequently determined that Owner’s refusal of payment was not justified, the amount wrongfully 

withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for 

Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and 

clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer 

in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as 

incomplete) and request that Engineer issue a certificate of Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Agency, Contractor, and Engineer shall make a prefinal inspection 

of the Work to determine the status of completion. If Engineer does not consider the Work substantially complete, 

Engineer will notify Contractor in writing giving the reasons therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of 

Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate 

a tentative list of items to be completed or corrected before final payment. Owner shall have seven days after receipt 

of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate 

or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially 

complete, Engineer will within 14 days after submission of the tentative certificate to Owner notify Contractor in 

writing, stating the reasons therefor. If, after consideration of Owner’s objections, Engineer considers the Work 

substantially complete, Engineer will within said 14 days execute and deliver to Owner and Contractor a definitive 

certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting 

such changes from the tentative certificate as Engineer believes justified after consideration of any objections from 

Owner. 
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D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and 

Contractor a written recommendation as to division of responsibilities pending final payment between Owner and 

Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, 

insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform 

Engineer in writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, Engineer’s 

aforesaid recommendation will be binding on Owner and Contractor until final payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to 

allowing Contractor reasonable access to complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the 

Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor 

agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended 

purpose without significant interference with Contractor’s performance of the remainder of the Work, subject to the 

following conditions. 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the 

Work which Owner believes to be ready for its intended use and substantially complete. If and when 

Contractor agrees that such part of the Work is substantially complete, Contractor will certify to Owner and 

Engineer that such part of the Work is substantially complete and request Engineer to issue a certificate of 

Substantial Completion for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the 

Work ready for its intended use and substantially complete and request Engineer to issue a certificate of 

Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection 

of that part of the Work to determine its status of completion. If Engineer does not consider that part of the 

Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons 

therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph 

14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the 

division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the 

requirements of Paragraph 5.10 regarding property insurance. 

14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will 

promptly make a final inspection with Owner, Agency, and Contractor and will notify Contractor in writing of all 

particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately 

take such measures as are necessary to complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the 

final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating 

instructions, schedules, guarantees, bonds, certificates or other evidence of insurance certificates of inspection, 

marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make 

application for final payment following the procedure for progress payments. 
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2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the evidence of 

insurance required by Paragraph 5.04.B.7; 

b. consent of the surety, if any, to final payment; 

c. a list of all Claims against Owner that Contractor believes are unsettled; and 

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of 

or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, 

Contractor may furnish receipts or releases in full and an affidavit of Contractor that:  (i) the releases and 

receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all 

payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner or 

Owner’s property might in any way be responsible have been paid or otherwise satisfied. If any Subcontractor 

or Supplier fails to furnish such a release or receipt in full, Contractor may furnish a bond or other collateral 

satisfactory to Owner to indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance 

1. If, on the basis of Engineer’s observation of the Work during construction and final inspection, and Engineer’s 

review of the final Application for Payment and accompanying documentation as required by the Contract 

Documents, Engineer is satisfied that the Work has been completed and Contractor’s other obligations under 

the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application 

for Payment, indicate in writing Engineer’s recommendation of payment and present the Application for 

Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and 

Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will 

return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend 

final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for 

Payment. 

C. Payment Becomes Due 

1. Ten days after the presentation to Owner of the Application for Payment and accompanying documentation, the 

amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer’s 

recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner 

to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so 

confirms, Owner shall, upon receipt of Contractor’s final Application for Payment (for Work fully completed and 

accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance 

due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for 

Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been 

furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that 

portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the 

Application for such payment. Such payment shall be made under the terms and conditions governing final 

payment, except that it shall not constitute a waiver of Claims. The remaining balance of any sum included in the 

final Application for Payment but held by OWNER for Work not fully completed and accepted will become due 

when the Work is fully completed and accepted. 
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14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective 

Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract 

Documents or the terms of any special guarantees specified therein, or from Contractor’s continuing 

obligations under the Contract Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the 

requirements herein and expressly acknowledged by Owner in writing as still unsettled. 

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 

90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be 

resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the 

Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if 

Contractor makes a Claim therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract Documents (including, but 

not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere 

to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 

6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) 

seven days written notice of its intent to terminate the services of Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s tools, appliances, 

construction equipment, and machinery at the Site, and use the same to the full extent they could be used by 

Contractor (without liability to Contractor for trespass or conversion), 

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor 

but which are stored elsewhere, and 

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment 

until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and 

damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to 

completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 
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unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by 

Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in 

a Change Order. When exercising any rights or remedies under this Paragraph Owner shall not be required to obtain 

the lowest price for the Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated if Contractor begins 

within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently 

to cure such failure within no more than 30 days of receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect any rights or 

remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of 

moneys due Contractor by Owner will not release Contractor from liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the 

termination procedures of that bond shall supersede the provisions of Paragraphs 15.02.B, and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to 

any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without 

duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective 

date of termination, including fair and reasonable sums for overhead and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, 

materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus 

fair and reasonable sums for overhead and profit on such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in 

settlement of terminated contracts with Subcontractors, Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out 

of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or 

under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 

30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due, 

then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do 

not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on 

the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act 

on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay 

Contractor any sum finally determined to be due, Contractor may, seven days after written notice to Owner and 

Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The 

provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 

10.05 for an adjustment in Contract Price or Contract Times or otherwise for expenses or damage directly 

attributable to Contractor’s stopping the Work as permitted by this Paragraph. 
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ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Owner and Contractor may mutually request mediation of any Claim submitted to Engineer for a decision under 

Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the 

Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of 

the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association. 

Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process hall be concluded within 

60 days of filing of the request. The date of termination of the mediation shall be determined by application of the 

mediation rules referenced above. 

C. If the claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a denial pursuant to 

Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, 

within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary Conditions, or 

2. agrees with the other party to submit the Claim to another dispute resolution process, or 

3. gives written notice to the other party of their intent to submit the Claim to a court of competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have 

been validly given if: 

1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it 

is intended, or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the 

giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first 

and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day 

made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to 

the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and 

remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by 

special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph 

will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, 

obligation, right, and remedy to which they apply. 
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17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with 

the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive 

final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination 

of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General 

Conditions. 

ARTICLE 18 – FEDERAL REQUIREMENTS 

18.01 Agency Not a Party 

A. This Contract is expected to be funded in part with funds provided by Agency. Neither Agency, nor any of its 

departments, entities, or employees is a party to this Contract. 

18.02 Contract Approval 

A. Owner and Contractor will furnish Owner’s attorney such evidence as required so that Owner’s attorney can 

complete and execute the following “Certificate of Owner’s Attorney” (Exhibit GC-A) before Owner submits the 

executed Contract Documents to Agency for approval. 

B. Concurrence by Agency in the award of the Contract is required before the Contract is effective. 

18.03 Conflict of Interest 

A. Contractor may not knowingly contract with a supplier or manufacturer if the individual or entity who prepared the 

plans and specifications has a corporate or financial affiliation with the supplier or manufacturer. 

B. Owner’s officers, employees, or agents shall not engage in the award or administration of this Contract if a conflict 

of interest, real or apparent, would be involved. Such a conflict would arise when:  (i) the employee, officer or 

agent; (ii) any member of their immediate family; (iii) their partner or (iv) an organization that employs, or is about 

to employ, any of the above, has a financial interest in Contractor. Owner’s officers, employees, or agents shall 

neither solicit nor accept gratuities, favors or anything of monetary value from Contractor or subcontractors. 

18.04 Gratuities 

A. If Owner finds after a notice and hearing that Contractor, or any of Contractor’s agents or representatives, offered or 

gave gratuities (in the form of entertainment, gifts, or otherwise) to any official, employee, or agent of Owner or 

Agency in an attempt to secure this Contract or favorable treatment in awarding, amending, or making any 

determinations related to the performance of this Contract, Owner may, by written notice to Contractor, terminate 

this Contract. Owner may also pursue other rights and remedies that the law or this Contract provides. However, the 

existence of the facts on which Owner bases such findings shall be an issue and may be reviewed in proceedings 

under the dispute resolution provisions of this Contract. 

B. In the event this Contract is terminated as provided in paragraph 18.04.A, Owner may pursue the same remedies 

against Contractor as it could pursue in the event of a breach of this Contract by Contractor. As a penalty, in 
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addition to any other damages to which it may be entitled by law, Owner may pursue exemplary damages in an 

amount (as determined by Owner) which shall not be less than three nor more than ten times the costs Contractor 

incurs in providing any such gratuities to any such officer or employee. 

18.05 Audit and Access to Records 

A. For all negotiated contracts and negotiated modifications (except those of $10,000 or less), Owner, Agency, the 

Comptroller General, or any of their duly authorized representatives, shall have access to any books, documents, 

papers, and records of the Contractor, which are pertinent to the Contract, for the purpose of making audits, 

examinations, excerpts and transcriptions. Contractor shall maintain all required records for three years after final 

payment is made and all other pending matters are closed. 

18.06 Small, Minority and Women’s Businesses 

A. If Contractor intends to let any subcontracts for a portion of the work, Contractor shall take affirmative steps to 

assure that small, minority and women’s businesses are used when possible as sources of supplies, equipment, 

construction, and services. Affirmative steps shall consist of:  (1) including qualified small, minority and women’s 

businesses on solicitation lists; (2) assuring that small, minority and women’s businesses are solicited whenever they 

are potential sources; (3) dividing total requirements when economically feasible, into small tasks or quantities to 

permit maximum participation of small, minority, and women’s businesses; (4) establishing delivery schedules, 

where the requirements of the work permit, which will encourage participation by small, minority and women’s 

businesses; (5) using the services and assistance of the Small Business Administration and the Minority Business 

Development Agency of the U.S. Department of Commerce; (6) requiring each party to a subcontract to take the 

affirmative steps of this section; and (7) Contractor is encouraged to procure goods and services from labor surplus 

area firms. 

18.07 Anti-Kickback 

A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 and 40 USC 276c) as supplemented by 

Department of Labor regulations (29 CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public 

Works Financed in Whole or in Part by Loans or Grants of the United States”). The Act provides that Contractor or 

subcontractor shall be prohibited from inducing, by any means, any person employed in the construction, 

completion, or repair of public facilities, to give up any part of the compensation to which they are otherwise 

entitled. Owner shall report all suspected or reported violations to Agency. 

18.08 Clean Air and Pollution Control Acts 

A. If this Contract exceeds $100,000, Contractor shall comply with all applicable standards, orders or regulations 

issued pursuant to the Clean Air Act (42 USC 7401 et seq.) and the Federal Water Pollution Control Act as 

amended (33 USC 1251 et seq.). Contractor will report violations to the Agency and the Regional Office of the 

EPA. 

18.09 State Energy Policy 

A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 94-163). Mandatory standards and 

policies relating to energy efficiency, contained in any applicable State Energy Conservation Plan, shall be utilized. 

18.10 Equal Opportunity Requirements 

A. If this Contract exceeds $10,000, Contractor shall comply with Executive Order 11246, “Equal Employment 

Opportunity,” as amended by Executive Order 11375, “Amending Executive Order 11246 Relating to Equal 

Employment Opportunity,” and as supplemented by regulations at 41 CFR part 60, “Office of Federal Contract 

Compliance Programs, Equal Employment Opportunity, Department of Labor.” 
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B. Contractor’s compliance with Executive Order 11246 shall be based on its implementation of the Equal 

Opportunity Clause, specific affirmative active obligations required by the Standard Federal Equal Employment 

Opportunity Construction Contract Specifications, as set forth in 41 CFR Part 60-4 and its efforts to meet the goals 

established for the geographical area where the Contract is to be performed. The hours of minority and female 

employment and training must be substantially uniform throughout the length of the Contract, and in each trade, and 

Contractor shall make a good faith effort to employ minorities and women evenly on each of its projects. The 

transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the 

sole purpose of meeting Contractor’s goals shall be a violation of the Contract, the Executive Order, and the 

regulations in 41 CFR Part 60-4. Compliance with the goals will be measured against the total work hours 

performed. 

C. Contractor shall provide written notification to the Director of the Office of Federal Contract Compliance Programs 

within 10 working days of award of any construction subcontract in excess of $10,000 at any tier for construction 

work under the Contract resulting from this solicitation. The notification shall list the name, address, and telephone 

number of the subcontractor; employer identification number; estimated dollar amount of subcontract; estimated 

starting and completion dates of the subcontract; and the geographical area in which the Contract is to be 

performed. 

18.11 Restrictions on Lobbying 

A. Contractor and each subcontractor shall comply with Restrictions on Lobbying (Public Law 101-121, Section 319) 

as supplemented by applicable Agency regulations. This Law applies to the recipients of contracts and subcontracts 

that exceed $100,000 at any tier under a Federal loan that exceeds $150,000 or a Federal grant that exceeds 

$100,000. If applicable, Contractor must complete a certification form on lobbying activities related to a specific 

Federal loan or grant that is a funding source for this Contract. Each tier certifies to the tier above that it will not and 

has not used Federal appropriated funds to pay any person or organization for influencing or attempting to influence 

an officer or employee of any agency, a member of Congress, or an employee of a member of Congress in 

connection with obtaining any Federal contract, grant, or any other award covered by 31 USC 1352. Each tier shall 

disclose any lobbying with non-Federal funds that takes place in connection with obtaining any Federal award. 

Certifications and disclosures are forwarded from tier to tier up to the Owner. Necessary certification and disclosure 

forms shall be provided by Owner. 

18.12 Environmental Requirements 

A. When constructing a project involving trenching and/or other related earth excavations, Contractor shall comply 

with the following environmental constraints: 

1. Wetlands – When disposing of excess, spoil, or other construction materials on public or private property, 

Contractor shall not fill in or otherwise convert wetlands. 

2. Floodplains – When disposing of excess, spoil, or other construction materials on public or private property, 

Contractor shall not fill in or otherwise convert 100 year floodplain areas delineated on the latest Federal 

Emergency Management Agency Floodplain Maps, or other appropriate maps, i.e., alluvial soils on NRCS Soil 

Survey Maps. 

3. Historic Preservation – Any excavation by Contractor that uncovers an historical or archaeological artifact shall 

be immediately reported to Owner and a representative of Agency. Construction shall be temporarily halted 

pending the notification process and further directions issued by Agency after consultation with the State 

Historic Preservation Officer (SHPO). 

4. Endangered Species – Contractor shall comply with the Endangered Species Act, which provides for the 

protection of endangered and/or threatened species and critical habitat. Should any evidence of the presence of 

endangered and/or threatened species or their critical habitat be brought to the attention of Contractor, 

Contractor will immediately report this evidence to Owner and a representative of Agency. Construction shall 
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be temporarily halted pending the notification process and further directions issued by Agency after 

consultation with the U.S. Fish and Wildlife Service. 
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00800 - SUPPLEMENTARY CONDITIONS 

 

 

These Supplementary Conditions amend or supplement the Standard General Conditions of 

the Construction Contract Funding Agency Edition (No. C-710, 2002 Edition) and other 

provisions of the Contract Documents as indicated below.  All provisions that are not so 

amended or supplemented remain in full force and effect. 

  

The terms used in these Supplementary Conditions will have the meanings indicated in the 

General Conditions.  Additional terms used in these Supplementary Conditions have the 

meanings stated below, which are applicable to both the singular and plural thereof. 

 

 

TABLE OF CONTENTS 

 Page 

 

SC-1.01.A.10 Change Order 1 

SC-1.01.A.53 Work Change Directive 2 

SC-2.01. Delivery of Bonds and Evidence of Insurance  2 

SC-2.02.A Copies of Documents 2 

SC-2.03.A Commencements of Contract Times; Notice To Proceed 2 

SC-2.05.A.2 Preliminary Schedules 2 

SC-2.06.A Preconstruction Conference 2 

SC-2.07.A.2 Initial Acceptance of Schedules 2 

SC-4.02. Subsurface and Physical Conditions 2 

SC-4.06. Hazardous Environmental conditions on site 2 

SC-5.03. Certificates of Insurance 2 

SC-5.04. Contractor’s Liability Insurance 3 

SC-6.05.C Substitutes and “Or-Equals”, Engineer’s Evaluation 4 

SC-6.06. Concerning Subcontractors, Suppliers and Others 4 

SC-6.08. Permits 4 

SC-11.02. Allowances 5 

SC-12.03.C Delays 6 

SC-14.02.A..3 Applications for Payment 6 

SC-14.02.C.1 Payment Becomes Due 6 

SC-14.04.B Substantial Completion 6 

SC-18 Article 18 – Federal Requirements 6 

 

 

 

 

SC-1.01.A.10.  Amend the first sentence of Paragraph 1.01.A.10 by striking out the 

following words: 

 

“and Agency” 
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SC-1.01.A.53.  Amend the first sentence of Paragraph 1.01.A.53 by striking out the 

following words: 

 

“and Agency” 

 

SC-2.01  Add the following paragraph 2.01.C after paragraph 2.01.B: 

 

C. Owner and Contractor will furnish Owner’s attorney such evidence as required so that 

Owner’s attorney can complete and execute the Section 00640 “Certificate of Owner’s 

Attorney”. 

 

SC-2.02.A.  Delete Paragraph 2.02.A in its entirety and insert the following in its place: 

 

 A. Engineer will furnish Contractor three sets of the Drawings and Project Manual.  

Additional copies will be furnished upon request at the cost of reproduction. 

 

SC-2.03.A.  Delete Paragraph 2.03.A in its entirety and insert the following in its place: 

 

A. The Contract Times will commence to run on the day indicated in the Notice to 

Proceed.  A Notice to Proceed may be given at any time within 30 days after the 

Effective Date of the Agreement. 

 

SC-2.05.A.2  Delete Paragraph 2.05.A.2 in its entirety. 

 

SC-2.07.A.2  Delete Paragraph 2.07.A.2 in its entirety. 

 

SC-2.06.A  Amend the first sentence of Paragraph 2.06.A by striking out the following 

words: 

 

“Agency” 

 

SC-4.02  Delete Paragraphs 4.02.A and 4.02.B in their entirety and insert the following: 

 

A. No reports of explorations or tests of subsurface conditions at or contiguous to the Site 

are known to the Owner or Engineer. 

 

SC-4.06.  Delete Paragraphs 4.06.A and 4.06.B in their entirety and insert the following: 

 

A. No reports or explorations or tests of subsurface conditions at or contiguous to the Site 

are known to the Owner or Engineer. 

 

B. Not used. 

 

SC-5.03.  Add the following new paragraph immediately after Paragraph 5.03.B: 
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C. Failure of the Owner to demand such certificates or other evidence of full compliance 

with these insurance requirements or failure of the Owner to identify a deficiency from 

evidence provided shall not be construed as a waiver of Contractor’s obligation to 

maintain such insurance. 

 

SC-5.04.  Add the following new paragraph immediately after Paragraph 5.04.B: 

 

C. The limits of liability for insurance required by Paragraph 5.04 of the General 

Conditions shall provide coverage for not less than the following amounts or greater 

where required by Laws and Regulations: 

 

1. Workers’ Compensation, and related coverages under Paragraphs 5.04.A.1 and 

A.2 of the General Conditions: 

 

a. State: Statutory 

b. Applicable Federal  

 (e.g., Longshoremen’s) Statutory 

c. Employer’s Liability {$ 500,000} 

 

2. Contractor’s General Liability under Paragraphs 5.04.A.3 through A.6 of the 

General Conditions which shall include completed operations and product liability 

coverages and eliminate the exclusion with respect to property under the care, 

custody, and control of the Contractor: 

 

a. General Aggregate {$ 2,000,000} 

b. Products - Completed  

 Operations Aggregate {$ 2,000,000} 

c. Personal and Advertising  

 Injury {$ 1,000,000} 

d. Each Occurrence  

 (Bodily Injury and  

 Property Damage) {$ 1,000,000} 

 

e. Property Damage liability 

insurance will provide 

Explosion, Collapse, and 

Underground coverages where 

applicable. 

f. Excess or Umbrella Liability 

1) General Aggregate {$ 5,000,000} 

2) Each Occurrence {$ 5,000,000} 

 

3. Automobile Liability under Paragraph 5.04.A.6 of the General Conditions: 

 

a. Bodily Injury: 

 Each Person {$ 1,000,000} 
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 Each Accident {$ 1,000,000} 

b. Property Damage: 

 Each Accident {$ 1,000,000} 

c. Combined Single Limit of {$ 1,000,000} 

 

4. The Contractual Liability coverage required by paragraph 5.04.B.4 of the General 

Conditions shall provide coverage for not less than the following amounts: 

 

a. Bodily Injury: 

 Each Person {$ 2,000,000} 

 Each Accident {$ 2,000,000} 

b. Property Damage: 

 Each Accident {$ 2,000,000} 

 Annual Aggregate {$ 2,000,000} 

 

 

SC-6.05.C.  Amend the paragraph by making two subparagraphs under the title 

“6.05.C.  Engineer’s Evaluation.” The given paragraph text becomes a subparagraph 

and is retitled, “2.  After Effective Date of Agreement.”  A new paragraph is added 

before this paragraph to read as follows: 

 

1.  During Bidding. The Contract, if awarded, will be on the basis of materials and 

equipment specified or described in the Bidding Documents, or “or-equal” materials and 

equipment as defined in paragraph 6.05 of the General Conditions, or those substitute 

materials and equipment approved by the Engineer and identified by Addendum.  The 

materials and equipment described in the Bidding Documents establish a standard of 

required type, function, and quality to be met by any proposed substitute or “or-equal” 

item.  Request for Engineer’s clarification of materials and equipment considered “or-

equal” prior to the Effective Date of the Agreement must be received by the Engineer at 

least 5 days prior to the date for receipt of Bids.  No item of material or equipment will be 

considered by Engineer as a substitute unless written request for approval has been 

submitted by Bidder and has been received by Engineer at least 15 days prior to the date 

for receipt of Bids.  Each request shall conform to the requirements of Paragraph 6.05 of 

the General Conditions.  The burden of proof of the merit of the proposed item is upon the 

Bidder.  Engineer’s decision of approval or disapproval of a proposed item will be final.  

If Engineer approves any proposed substitute item, such approval will be set forth in an 

Addendum issued to all prospective Bidders.  Bidders shall not rely upon approvals made 

in any other manner. 

 

SC-6.06  Add a new paragraph immediately after Paragraph 6.06.G: 

 

H. The Contractor shall not award work valued at more than fifty (50%) percent of the 

Contract Price to Subcontractor(s), without prior written approval of the Owner. 

 

 

SC-6.08  Add a new paragraph immediately after Paragraph 6.08.A: 
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 B. Utility Line Parallels or Crosses Road: Utility line work parallel to or crossing all 

roads and streets shall be done in accordance with the Policy and Procedure of the 

State Department of Transportation having jurisdiction in the area in which the work 

occurs.  Unless noted otherwise, conduct work in compliance with the following 

special provisions. 

 

  1. Install location markers for all underground utility pipe so the pipe can be easily 

located with a metal detector.  For plastic pipes, use continuous pipe detection 

wire of solid copper electrical conductor size No. 12 AWG with type THWN or 

THW insulation or use continuous metal core enclosed tape with protective 

plastic jacket. 

 

  2. If excavation is required within 1,000 feet of any existing traffic signals, do not 

begin work until traffic signal activation wires have been located and identified.  

Take appropriate measures to protect activation wires during performance of the 

work. 

 

  3. Utility installation time of day and method across private driveways is subject to 

property owner approval.  Plan, coordinate, and prosecute the work such that 

disruption to personal property and business is held to a practical minimum. 

 

  4 Promptly restore all construction areas abutting lawns and yards of residential or 

commercial property.  Accomplish backfilling of underground facilities, ditches 

and disturbed areas on a daily basis as work is completed.  Complete finishing, 

dressing and grassing immediately thereafter as a continuous operation within 

each area being constructed with emphasis placed on completing each individual 

yard or business frontage.  Take precaution to provide positive drainage to avoid 

ponding or concentration of runoff. 

 

  5 Use handwork, including raking and smoothing, to ensure that roots, sticks, 

rocks and other debris are removed in order to provide a neat and pleasing 

appearance.  Apply grassing, when in season, immediately following in order to 

establish permanent cover at the earliest date.  If grassing is not in season, install 

and maintain proper erosion control. 

 

  6. The City of Flowery Branch’s Engineer shall be authorized to stop all work by 

the Contractor when restoration and cleanup are unsatisfactory and to require 

appropriate remedial measures. 

 

SC-10.01.A.  Amend the first sentence of Paragraph 1.01.A.10 by striking out the 

following words: 

“, subject to written approval by Agency at any time or from time to time,” 

 

SC-11.02.  Delete Section 11.02.C in its entirety. 
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SC-11.03.  Delete Section 11.03.A in its entirety and insert the following. 

 

A. Where the Contract Documents provide that all of the work is to be Lump Sum 

Work, initially the Contract Price will be deemed to include all required work, Lump 

Sum and Unit-based items alike.  Contractor’s Lump Sum Price will be the basis for 

project award and payment, however, the Contract Price as stated in the Agreement 

will also include unit prices for several major components of work.  This basis for 

Unit Priced items will be established as an amount equal to the sum of the unit price 

for each separately identified item of Unit Price Work times the estimated quantity 

of each item as indicated in the Agreement. 

 

SC-11.03.B  Amend the first sentence of Paragraph 11.03.B to read as follows. 

 

B. The Contractor’s estimated quantities of items of Unit Price Work are not 

guaranteed and are solely for the purpose of comparison of Bids. 

 

 

SC-14.02.A.3  Add the following new paragraph immediately after paragraph 14.02.A.3: 

 

Retainage Investment:  The retainage amount withheld in the Contractor's Application for 

Payments shall be invested by the Owner at the current market rate for the duration of the 

Project.  If the Project is completed within the time limits specified and at the Contract 

Price specified, subject to any authorized modification thereto, the interest earned on the 

retainage shall be paid to the Contractor.  Any expenses charged by the financial 

institution for the retainage investment account will be deducted from the interest earned 

on the account.  Payment of the interest to the Contractor shall be made with the final 

payment, after the Engineer certifies that the Work, including incomplete minor items 

remaining after substantial completion, has been completed within the time specified and 

within the current Contract Price.  If the Contractor does not satisfy the time and/or price 

conditions, the Owner will retain the interest earned on retainage. 

 

SC-14.02.C.1.  Delete Paragraph 14.02.C.1 in its entirety and insert the following in its 

place:  

 

1. The Application for Payment with Engineer’s recommendations will be presented 

to the Owner and Agency for consideration.  If both the Owner and Agency find 

the Application for Payment acceptable, the recommended amount less any 

reduction under the provisions of Paragraph 14.02.D will become due ten days 

after the Application for Payment is presented to the Owner, and the Owner will 

make payment to the Contractor. 

 

SC-14.04.B  Amend the first sentence of Paragraph 14.06.B by striking out the following 

words: 
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“Agency” 

 

SC-14.06.  Amend the second sentence of Paragraph 14.06.B by striking out the 

following words: 

 

“Agency” 

 

SC-18  Delete Article 18 – FEDERAL REQUIREMENTS and its paragraphs and 

subparagraphs in its entirety. 

 

 

END SECTION 00800 
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Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the 

Associated General Contractors of America and the Construction Specifications Institute. 

Change Order 

No. ___________ 

 
Date of Issuance:  Effective Date:  
    

Project: Owner: Owner's Contract No.: 

Contract: Date of Contract: 

Contractor: Engineer's Project No.: 

  

The Contract Documents are modified as follows upon execution of this Change Order: 

Description:   

  

  

Attachments:  (List documents supporting change):  

  

  

 
 

CHANGE IN CONTRACT PRICE:  CHANGE IN CONTRACT TIMES: 

Original Contract Price:  Original Contract Times: �  Working days �  Calendar days 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   

        
[Increase] [Decrease] from previously approved Change 

Orders No.____________ to No.____________: 

 [Increase] [Decrease]  from previously approved Change Orders 

No.____________ to No.____________: 

   Substantial completion (days):   

 $    Ready for final payment (days):   

        

Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   

        

[Increase] [Decrease] of this Change Order:  [Increase] [Decrease] of this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   

        

Contract Price incorporating this Change Order:  Contract Times with all approved Change Orders: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   

        

 

RECOMMENDED:  ACCEPTED:  ACCEPTED: 

By:   By:   By:  

Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Date:   Date:   Date:  

     
Approved by Funding Agency (if applicable):   Date:  
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Change Order 

Instructions 
 
 
 
A. GENERAL INFORMATION 
 
This document was developed to provide a uniform format for handling contract changes that affect 
Contract Price or Contract Times.  Changes that have been initiated by a Work Change Directive must be 
incorporated into a subsequent Change Order if they affect Price or Times. 
 
Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order.  
The practice of accumulating Change Orders to reduce the administrative burden may lead to 
unnecessary disputes. 
 
If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be 
addressed. 
 
For supplemental instructions and minor changes not involving a change in the Contract Price or Contract 
Times, a Field Order should be used. 
 
 
B. COMPLETING THE CHANGE ORDER FORM 
 
Engineer normally initiates the form, including a description of the changes involved and attachments 
based upon documents and proposals submitted by Contractor, or requests from Owner, or both. 
 
Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for 
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of 
a negotiated agreement for a previously performed change.  After approval by one contracting party, all 
copies should be sent to the other party for approval.  Engineer should make distribution of executed 
copies after approval by both parties. 
 
If a change only applies to price or to times, cross out the part of the tabulation that does not apply. 
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Field Order 

No.       
 
Date of Issuance:  Effective Date:  

 
      

 
      

 
      

 
      

Project: 

      

Owner: 

      

Owner's Contract No.: 

      

Contract: 

      

Date of Contract: 

      

Contractor: 

      

Engineer's Project No.: 

      

  

Attention: 

You are hereby directed to promptly execute this Field Order issued in accordance with General Conditions Paragraph 9.05A., for 
minor changes in the Work without changes in Contract Price or Contract Times.  If you consider that a change in Contract Price or 
Contract Times is required, please notify the Engineer immediately and before proceeding with this Work. 

Reference: 

 
      

  
      

 (Specification Section(s))  (Drawing(s) / Detail(s)) 
  

Description: 

      

      

      

      

      

      

      

      

      

      

      

      

      

Attachments: 

      

      

      

      

      

 Engineer: 

   

Receipt Acknowledged by (Contractor):  Date: 

 

Copy to Owner 
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SECTION 01100 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 

2. Type of the Contract. 

3. Use of premises. 

4. Work restrictions. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:  Lights Ferry Road Extension and Roundabout  

1. Project Location:  City of Flowery Branch, Georgia 

B. Owner:  City of Flowery Branch, Georgia, 5512 Main Street, Flowery Branch, GA  30542 

1. Owner's Representative:  Bill Andrew, City Manage 

C. Engineer:  Pond & Company, Inc., 3500 Parkway Lane – Suite 600, Norcross, GA 30092 

D. The Work consists of the following: 

1. Lights Ferry Road Extension and Roundabout, which generally consists of the construction 

of a roundabout at the intersection of Lights Ferry Road and Mitchell Street, extension and 

widening of Lights Ferry Road and Snelling Avenue, construction of bioretention basins, 

curb and gutter, sidewalk, landscaping, utility adjustments and relocations as detailed in the 

construction drawings. 

1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single prime contract. 
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1.5 USE OF PREMISES 

A. General:  Contractor shall have full use of premises for construction operations, including use of 

Project site, during construction period. Contractor's use of premises is limited only by Owner's 

right to perform work or to retain other contractors on portions of Project. 

B. Use of Site:  Limit use of premises to work in areas indicated.  Do not disturb portions of 

Project site beyond areas in which the Work is indicated. 

 

1. Driveways and Entrances:  Keep driveways and entrances serving premises clear and 

available to Owner, and emergency vehicles at all times.  Do not use these areas for 

parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances. 

b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

1.6 WORK RESTRICTIONS 

A. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Engineer not less than two days in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without Engineer's written permission. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01100 
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SECTION 01250 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Sections include the following: 

 

1. Section 01600 "Product Requirements" for administrative procedures for handling 

requests for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Engineer will issue supplemental instructions authorizing Minor Changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 

"Engineer's Supplemental Instructions."  

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Engineer will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Engineer are for information only.  Do not consider them 

instructions either to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 

quotation estimating cost adjustments to the Contract Sum and the Contract Time 

necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey data 

to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's Construction Schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
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finish times, and activity relationship.  Use available total float before requesting 

an extension of the Contract Time. 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the 

Contract, Contractor may propose changes by submitting a request for a change to Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 

proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to 

substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 

4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's Construction Schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship.  Use available total float before requesting an extension of the 

Contract Time. 

6. Comply with requirements in Section 01600 "Product Requirements" if the proposed 

change requires substitution of one product or system for product or system specified. 

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests. 

1.5 ALLOWANCES 

A. Allowance Adjustment:  To adjust allowance amounts, base each Change Order proposal on the 

difference between purchase amount and the allowance, multiplied by final measurement of 

work-in-place.  If applicable, include reasonable allowances for cutting losses, tolerances, 

mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 

allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 

overhead costs and other margins claimed. 

3. Submit substantiation of a change in scope of work, if any, claimed in Change Orders 

related to unit-cost allowances. 

4. Owner reserves the right to establish the quantity of work-in-place by independent 

quantity survey, measure, or count. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 

described in the Contract Documents, whether for the Purchase Order amount or Contractor's 

handling, labor, installation, overhead, and profit.  Submit claims within 21 days of receipt of 

the Change Order or Construction Change Directive authorizing work to proceed.  Owner will 

reject claims submitted later than 21 days after such authorization. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 

amount unless it is clearly shown that the nature or extent of work has changed from what 

could have been foreseen from information in the Contract Documents. 
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2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-

priced materials or systems of the same scope and nature as originally indicated. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Engineer will issue a Change Order for signatures 

of Owner and Contractor on AIA Document G701. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01250 
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SECTION 01290 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 

process Applications for Payment. 

B. Related Sections include the following: 

 

1. Section 01250 "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

2. Section 01320 "Construction Progress Documentation" for administrative requirements 

governing preparation and submittal of Contractor's Construction Schedule and 

Submittals Schedule. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 

Sum to various portions of the Work and used as the basis for reviewing Contractor's 

Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 

Contractor's Construction Schedule. 

1. Correlate line items in the Schedule of Values with other required administrative forms 

and schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 

b. Submittals Schedule. 

c. Contractor's Construction Schedule. 

2. Submit the Schedule of Values to Engineer at earliest possible date but no later than 

seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 

for the Schedule of Values.  Provide at least one line item for each Specification Section. 
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1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 

b. Name of Engineer. 

c. Engineer's project number. 

d. Contractor's name and address. 

e. Date of submittal. 

2. Submit draft of EJCDC Document C-620. 

3. Arrange the Schedule of Values in tabular form with separate columns to indicate the 

following for each item listed: 

 

a. Description of the Work. 

b. Name of subcontractor. 

c. Name of manufacturer or fabricator. 

d. Name of supplier. 

e. Change Orders (numbers) that affect value. 

f. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted 

to total 100 percent. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 

Manual table of contents.  Provide several line items for principal subcontract amounts, 

where appropriate. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

6. Provide a separate line item in the Schedule of Values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, 

include evidence of insurance or bonded warehousing. 

7. Provide separate line items in the Schedule of Values for initial cost of materials, for each 

subsequent stage of completion, and for total installed value of that part of the Work. 

8. Each item in the Schedule of Values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the Schedule of 

Values or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating:  Update and resubmit the Schedule of Values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum. 
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1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 

certified by Engineer and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 

between Owner and Contractor.  The period of construction Work covered by each Application 

for Payment is the period indicated in the Agreement. 

C. Payment Application Times:  Progress payments shall be submitted to Engineer by the 10th of 

the month.  The period covered by each Application for Payment is one month, ending on the 

last day of the month. 

D. Payment Application Forms:  Use EJCDC Document C-620 as form for Applications for 

Payment. 

E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 

authorized to sign legal documents on behalf of Contractor.  Engineer will return incomplete 

applications without action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction 

Schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

F. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to 

Engineer by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien 

and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 

lien from every entity who is lawfully entitled to file a mechanic's lien arising out of the 

Contract and related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 

deduction for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or 

coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 

2. Schedule of Values. 

3. Contractor's Construction Schedule (preliminary if not final). 
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4. Products list. 

5. Schedule of unit prices. 

6. Submittals Schedule (preliminary if not final). 

7. Initial progress report. 

8. Certificates of insurance and insurance policies. 

I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 

Completion, submit an Application for Payment showing 100 percent completion for portion of 

the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  Submit final Application for Payment with releases and supporting 

documentation not previously submitted and accepted, including, but not limited, to the 

following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 

5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 

6. AIA Document G707, "Consent of Surety to Final Payment." 

7. Evidence that claims have been settled. 

8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 

responsibility for corresponding elements of the Work. 

9. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01290 
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SECTION 01310 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on 

Project including, but not limited to, the following: 

1. Coordination Drawings. 

2. Administrative and supervisory personnel. 

3. Project meetings. 

4. Requests for Interpretation (RFIs). 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 

will be assigned to a specific contractor. 

C. Related Sections include the following: 

1. Section 01320 "Construction Progress Documentation" for preparing and submitting 

Contractor's Construction Schedule. 

2. Section 01700 "Execution Requirements" for procedures for coordinating general 

installation and field-engineering services, including establishment of benchmarks and 

control points. 

3. Section 01770 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Contractor seeking interpretation or clarification of the Contract 

Documents. 

1.4 COORDINATION 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 

construction operations, included in different Sections, that depend on each other for proper 

installation, connection, and operation. 

B. Coordination:  Each contractor shall coordinate its construction operations with those of other 

contractors and entities to ensure efficient and orderly installation of each part of the Work.  
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Each contractor shall coordinate its operations with operations, included in different Sections 

that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 

maximum accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and 

repair of all components, including mechanical and electrical. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures 

required for coordination.  Include such items as required notices, reports, and list of attendees 

at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 

and to ensure orderly progress of the Work.  Such administrative activities include, but are not 

limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 

2. Preparation of the Schedule of Values. 

3. Installation and removal of temporary facilities and controls. 

4. Delivery and processing of submittals. 

5. Progress meetings. 

6. Pre-installation conferences. 

7. Project closeout activities. 

8. Startup and adjustment of systems. 

9. Project closeout activities. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried out with 

consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials 

that are designated as Owner's property. 

1.5 SUBMITTALS 

A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability 

necessitates maximum utilization of space for efficient installation of different components or if 

coordination is required for installation of products and materials fabricated by separate entities. 
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1. Content:  Project-specific information, drawn accurately to scale.  Do not base 

Coordination Drawings on reproductions of the Contract Documents or standard printed 

data.  Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of Engineerural, 

structural, civil, mechanical, and electrical systems. 

b. Indicate required installation sequences. 

c. Indicate dimensions shown on the Contract Drawings and make specific note of 

dimensions that appear to be in conflict with submitted equipment and minimum 

clearance requirements.  Provide alternate sketches to Engineer for resolution of 

such conflicts.  Minor dimension changes and difficult installations will not be 

considered changes to the Contract. 

2. Sheet Size:  At least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 40 

inches (750 by 1000 mm). 

3. Number of Copies:  Submit two opaque copies of each submittal.  Engineer will return 

one copy. 

4. Refer to individual Sections for Coordination Drawing requirements for Work in those 

Sections. 

B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key 

personnel assignments, including superintendent and other personnel in attendance at Project 

site.  Identify individuals and their duties and responsibilities; list addresses and telephone 

numbers, including home and office telephone numbers.  Provide names, addresses, and 

telephone numbers of individuals assigned as standbys in the absence of individuals assigned to 

Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times. 

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. General:  In addition to Project superintendent, provide other administrative and supervisory 

personnel as required for proper performance of the Work. 

1. Include special personnel required for coordination of operations with other contractors. 

1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 

indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting.  Notify Owner and Engineer of scheduled 

meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
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3. Minutes:  Record significant discussions and agreements achieved.  Distribute the 

meeting minutes to everyone concerned, including Owner and Engineer, within three 

days of the meeting. 

B. Preconstruction Conference:  Schedule a preconstruction conference before starting 

construction, at a time convenient to Owner and Engineer, but no later than 15 days after 

execution of the Agreement.  Hold the conference at Project site or another convenient location.  

Conduct the meeting to review responsibilities and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Engineer, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 

parties shall attend the conference.  All participants at the conference shall be familiar 

with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the 

following: 

a. Tentative construction schedule. 

b. Phasing. 

c. Critical work sequencing and long-lead items. 

d. Designation of key personnel and their duties. 

e. Procedures for processing field decisions and Change Orders. 

f. Procedures for RFIs. 

g. Procedures for testing and inspecting. 

h. Procedures for processing Applications for Payment. 

i. Distribution of the Contract Documents. 

j. Submittal procedures. 

k. Preparation of Record Documents. 

l. Use of the premises. 

m. Work restrictions. 

n. Responsibility for temporary facilities and controls. 

o. Construction waste management and recycling. 

p. Parking availability. 

q. Office, work, and storage areas. 

r. Equipment deliveries and priorities. 

s. First aid. 

t. Security. 

u. Progress cleaning. 

v. Working hours. 

3. Minutes:  Record and distribute meeting minutes. 

C. Pre-installation Conferences:  Conduct a pre-installation conference at Project site before each 

construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 

affected by the installation and its coordination or integration with other materials and 

installations that have preceded or will follow, shall attend the meeting.  Advise Engineer 

of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the 

particular activity under consideration, including requirements for the following: 
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a. The Contract Documents. 

b. Options. 

c. Related RFIs. 

d. Related Change Orders. 

e. Purchases. 

f. Deliveries. 

g. Submittals. 

h. Review of mockups. 

i. Possible conflicts. 

j. Compatibility problems. 

k. Time schedules. 

l. Weather limitations. 

m. Manufacturer's written recommendations. 

n. Warranty requirements. 

o. Compatibility of materials. 

p. Acceptability of substrates. 

q. Temporary facilities and controls. 

r. Space and access limitations. 

s. Regulations of authorities having jurisdiction. 

t. Testing and inspecting requirements. 

u. Installation procedures. 

v. Coordination with other work. 

w. Required performance results. 

x. Protection of adjacent work. 

y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 

required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties who 

should have been present. 

5. Do not proceed with installation if the conference cannot be successfully concluded.  

Initiate whatever actions are necessary to resolve impediments to performance of the 

Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings:  Conduct progress meetings at regular intervals.  Coordinate dates of 

meetings with preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner and Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings.  All participants at the conference shall be familiar with Project and authorized 

to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 

other items of significance that could affect progress.  Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  

Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's Construction Schedule.  Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 
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do so.  Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site utilization. 

8) Temporary facilities and controls. 

9) Work hours. 

10) Hazards and risks. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Status of correction of deficient items. 

14) Field observations. 

15) RFIs. 

16) Status of proposal requests. 

17) Pending changes. 

18) Status of Change Orders. 

19) Pending claims and disputes. 

20) Documentation of information for payment requests. 

3. Minutes:  Record the meeting minutes. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties who 

should have been present. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each progress 

meeting where revisions to the schedule have been made or recognized.  Issue 

revised schedule concurrently with the report of each meeting. 

E. Coordination Meetings:  Conduct Project coordination meetings at regular intervals.  Project 

coordination meetings are in addition to specific meetings held for other purposes, such as 

progress meetings and preinstallation conferences. 

1. Attendees:  In addition to representatives of Owner and Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 

planning, coordination, or performance of future activities shall be represented at these 

meetings.  All participants at the conference shall be familiar with Project and authorized 

to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  

Review other items of significance that could affect progress.  Include topics for 

discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule:  Review progress since the last 

coordination meeting.  Determine whether each contract is on time, ahead of 
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schedule, or behind schedule, in relation to Combined Contractor's Construction 

Schedule.  Determine how construction behind schedule will be expedited; secure 

commitments from parties involved to do so.  Discuss whether schedule revisions 

are required to ensure that current and subsequent activities will be completed 

within the Contract Time. 

b. Schedule Updating:  Revise Combined Contractor's Construction Schedule after 

each coordination meeting where revisions to the schedule have been made or 

recognized.  Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 

following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 

4) Deliveries. 

5) Off-site fabrication. 

6) Access. 

7) Site utilization. 

8) Temporary facilities and controls. 

9) Work hours. 

10) Hazards and risks. 

11) Progress cleaning. 

12) Quality and work standards. 

13) Change Orders. 

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to 

others affected by decisions or actions resulting from each meeting. 

1.8 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure:  Immediately on discovery of the need for interpretation of the Contract Documents, 

and if not possible to request interpretation at Project meeting, prepare and submit an RFI in the 

form specified. 

1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor 

will be returned with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and 

the following: 

1. Project name. 

2. Date. 

3. Name of Contractor. 

4. Name of Engineer. 

5. RFI number, numbered sequentially. 

6. Specification Section number and title and related paragraphs, as appropriate. 

7. Drawing number and detail references, as appropriate. 

8. Field dimensions and conditions, as appropriate. 
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9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time 

or the Contract Sum, Contractor shall state impact in the RFI. 

10. Contractor's signature. 

11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, 

thicknesses, structural grid references, and details of affected materials, 

assemblies, and attachments. 

C. Hard-Copy RFIs:  CSI Form 13.2A. 

1. Identify each page of attachments with the RFI number and sequential page number. 

D. Software-Generated RFIs:  Software-generated form with substantially the same content as 

indicated above. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

E. Engineer's Action:  Engineer will review each RFI, determine action required, and return it.  

Allow seven working days for Engineer's response for each RFI.  RFIs received after 1:00 p.m. 

will be considered as received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for coordination information already indicated in the Contract 

Documents. 

d. Requests for adjustments in the Contract Time or the Contract Sum. 

e. Requests for interpretation of Engineer's actions on submittals. 

f. Incomplete RFIs or RFIs with numerous errors. 

2. Engineer's action may include a request for additional information, in which case 

Engineer's time for response will start again. 

3. Engineer's action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 01250 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Engineer in writing within 10 days of receipt of the RFI 

response. 

F. On receipt of Engineer's action, update the RFI log and immediately distribute the RFI response 

to affected parties.  Review response and notify Engineer within seven days if Contractor 

disagrees with response. 

G. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  

Submit log weekly.  Use CSI Log Form 13.2B.  

1. Project name. 
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2. Name and address of Contractor. 

3. Name and address of Engineer. 

4. RFI number including RFIs that were dropped and not submitted. 

5. RFI description. 

6. Date the RFI was submitted. 

7. Date Engineer's response was received. 

8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 

9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01310 
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SECTION 01320 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress 

of construction during performance of the Work, including the following: 

1. Preliminary Construction Schedule. 

2. Contractor's Construction Schedule. 

3. Submittals Schedule. 

4. Daily construction reports. 

5. Material location reports. 

6. Field condition reports. 

7. Special reports. 

B. Related Sections include the following: 

 

1. Section 01290 "Payment Procedures" for submitting the Schedule of Values. 

2. Section 01310 "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes. 

3. Section 01330 "Submittal Procedures" for submitting schedules and reports. 

4. Section 01400 "Quality Requirements" for submitting a schedule of tests and inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project.  Activities included in a construction schedule consume 

time and resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the 

planned early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 

3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the Schedule of Values for the completion of an activity as 

scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 

otherwise approved by Engineer. 
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C. CPM:  Critical path method, which is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships.  Network calculations 

determine when activities can be performed and the critical path of Project. 

D. Critical Path:  The longest connected chain of interdependent activities through the network 

schedule that establishes the minimum overall Project duration and contains no float. 

E. Event:  The starting or ending point of an activity. 

F. Float:  The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 

early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 

adversely affecting the planned Project completion date. 

G. Fragnet:  A partial or fragmentary network that breaks down activities into smaller activities for 

greater detail. 

H. Major Area:  A story of construction, a separate building, or a similar significant construction 

element. 

I. Milestone:  A key or critical point in time for reference or measurement. 

J. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity 

relationships. 

K. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 

an activity as scheduled. 

1.4 SUBMITTALS 

A. Qualification Data:  For scheduling consultant. 

B. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a 

tabular format: 

1. Scheduled date for first submittal. 

2. Specification Section number and title. 

3. Submittal category (action or informational). 

4. Name of subcontractor. 

5. Description of the Work covered. 

6. Scheduled date for Engineer's final release or approval. 

C. Preliminary Construction Schedule:  Submit two opaque copies. 

1. Approval of cost-loaded preliminary construction schedule will not constitute approval of 

Schedule of Values for cost-loaded activities. 
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D. Contractor's Construction Schedule:  Submit two opaque copies of initial schedule, large 

enough to show entire schedule for entire construction period. 

1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to 

comply with requirements for submittals.  Include type of schedule (Initial or Updated) 

and date on label. 

E. CPM Reports:  Concurrent with CPM schedule, submit three copies of each of the following 

computer-generated reports.  Format for each activity in reports shall contain activity number, 

activity description, cost and resource loading, original duration, remaining duration, early start 

date, early finish date, late start date, late finish date, and total float in calendar days. 

1. Activity Report:  List of all activities sorted by activity number and then early start date, 

or actual start date if known. 

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in 

ascending order by activity number and then early start date, or actual start date if known. 

3. Total Float Report:  List of all activities sorted in ascending order of total float. 

4. Earnings Report:  Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment. 

F. Daily Construction Reports:  Submit two copies at monthly intervals. 

G. Material Location Reports:  Submit two copies at monthly intervals. 

H. Field Condition Reports:  Submit two copies at time of discovery of differing conditions. 

I. Special Reports:  Submit two copies at time of unusual event. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and 

reporting, with capability of producing CPM reports and diagrams within 24 hours of Engineer's 

request. 

B. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 

Section 01310 "Project Management and Coordination."  Review methods and procedures 

related to the Preliminary Construction Schedule and Contractor's Construction Schedule, 

including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 

2. Verify availability of qualified personnel needed to develop and update schedule. 

3. Discuss constraints, including phasing work stages area separations interim milestones. 

4. Review delivery dates for Owner-furnished products. 

5. Review schedule for work of Owner's separate contracts. 

6. Review time required for review of submittals and resubmittals. 

7. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 

8. Review time required for completion and startup procedures. 

9. Review and finalize list of construction activities to be included in schedule. 

10. Review submittal requirements and procedures. 
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11. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 

construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 

subcontracts, Submittals Schedule, progress reports, payment requests, and other required 

schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence. 

PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required 

by construction schedule.  Include time required for review, resubmittal, ordering, 

manufacturing, fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and 

Contractor's Construction Schedule. 

2. Initial Submittal:  Submit concurrently with preliminary bar-chart schedule.  Include 

submittals required during the first 60 days of construction.  List those required to 

maintain orderly progress of the Work and those required early because of long lead time 

for manufacture or fabrication. 

a. At Contractor's option, show submittals on the Preliminary Construction Schedule, 

instead of tabulating them separately. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 

Construction Schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & 

Scheduling." 

B. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of 

Substantial Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 
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C. Activities:  Treat each story or separate area as a separate numbered activity for each principal 

element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 

specifically allowed by Engineer. 

2. Procurement Activities:  Include procurement process activities for the following long 

lead items and major items, requiring a cycle of more than 60 days, as separate activities 

in schedule.  Procurement cycle activities include, but are not limited to, submittals, 

approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in Section 

01330 "Submittal Procedures" in schedule.  Coordinate submittal review times in 

Contractor's Construction Schedule with Submittals Schedule. 

4. Startup and Testing Time:  Include not less than 7 days for startup and testing. 

5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Engineer's administrative procedures 

necessary for certification of Substantial Completion. 

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 

2. Work under More Than One Contract:  Include a separate activity for each contract. 

3. Work by Owner:  Include a separate activity for each portion of the Work performed by 

Owner. 

4. Products Ordered in Advance:  Include a separate activity for each product.  Include 

delivery date indicated in Section 01100 "Summary."  Delivery dates indicated stipulate 

the earliest possible delivery date. 

5. Owner-Furnished Products:  Include a separate activity for each product.  Include 

delivery date indicated in Section 0110 "Summary."  Delivery dates indicated stipulate 

the earliest possible delivery date. 

6. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 

d. Partial occupancy before Substantial Completion. 

e. Use of premises restrictions. 

f. Provisions for future construction. 

g. Seasonal variations. 

h. Environmental control. 

7. Work Stages:  Indicate important stages of construction for each major portion of the 

Work, including, but not limited to, the following: 

a. Subcontract awards. 

b. Submittals. 

c. Purchases. 

d. Mockups. 

e. Fabrication. 

f. Sample testing. 
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g. Deliveries. 

h. Installation. 

i. Tests and inspections. 

j. Adjusting. 

k. Curing. 

l. Startup and placement into final use and operation. 

8. Area Separations:  Identify each major area of construction for each major portion of the 

Work.  Indicate where each construction activity within a major area must be sequenced 

or integrated with other construction activities to provide for the following: 

a. Structural completion. 

b. Permanent space enclosure. 

c. Completion of mechanical installation. 

d. Completion of electrical installation. 

e. Substantial Completion. 

9. Other Constraints:   

E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and Final Completion.  

F. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned 

and actual costs.  On the line, show dollar volume of the Work performed as of dates used for 

preparation of payment requests. 

1. Refer to Section 01290 "Payment Procedures" for cost reporting and payment procedures. 

2. Contractor shall assign cost to construction activities on the CPM schedule.  Costs shall 

not be assigned to submittal activities unless specified otherwise but may, with Engineer's 

approval, be assigned to fabrication and delivery activities.  Costs shall be under required 

principal subcontracts for testing and commissioning activities, operation and 

maintenance manuals, punch list activities, Project Record Documents, and 

demonstration and training (if applicable), in the amount of 5 percent of the Contract 

Sum. 

3. Each activity cost shall reflect an accurate value subject to approval by Engineer. 

4. Total cost assigned to activities shall equal the total Contract Sum. 

G. Contract Modifications:  For each proposed contract modification and concurrent with its 

submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 

proposed change on the overall project schedule. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Approximate count of personnel at Project site. 

4. Equipment at Project site. 
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5. Material deliveries. 

6. High and low temperatures and general weather conditions. 

7. Accidents. 

8. Meetings and significant decisions. 

9. Unusual events (refer to special reports). 

10. Stoppages, delays, shortages, and losses. 

11. Meter readings and similar recordings. 

12. Emergency procedures. 

13. Orders and requests of authorities having jurisdiction. 

14. Change Orders received and implemented. 

15. Work Change Directives received and implemented. 

16. Services connected and disconnected. 

17. Equipment or system tests and startups. 

18. Partial Completions and occupancies. 

19. Substantial Completions authorized. 

B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of 

materials delivered to and stored at Project site.  List shall be cumulative, showing materials 

previously reported plus items recently delivered.  Include with list a statement of progress on 

and delivery dates for materials or items of equipment fabricated or stored away from Project 

site. 

C. Field Condition Reports:  Immediately on discovery of a difference between field conditions 

and the Contract Documents, prepare and submit a detailed report.  Submit with a request for 

interpretation on CSI Form 13.2A.  Include a detailed description of the differing conditions, 

together with recommendations for changing the Contract Documents. 

2.4 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day(s) of an occurrence.  

Distribute copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 

Project site, whether or not related directly to the Work, prepare and submit a special report.  

List chain of events, persons participating, response by Contractor's personnel, evaluation of 

results or effects, and similar pertinent information.  Advise Owner in advance when these 

events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Scheduling Consultant:  Engage a consultant to provide planning, evaluation, and reporting 

using CPM scheduling. 

1. In-House Option:  Owner may waive the requirement to retain a consultant if Contractor 

employs skilled personnel with experience in CPM scheduling and reporting techniques.  

Submit qualifications. 
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2. Meetings:  Scheduling consultant shall attend all meetings related to Project progress, 

alleged delays, and time impact. 

B. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one week before each regularly 

scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made.  Issue updated schedule concurrently with the report of each 

such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each activity. 

C. Distribution:  Distribute copies of approved schedule to Engineer Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 

portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 01320 
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SECTION 01330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 

Drawings, Product Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Section 01290 "Payment Procedures" for submitting Applications for Payment and the 

Schedule of Values. 

2. Section 01310 "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes and for submitting Coordination Drawings. 

3. Section 01320 "Construction Progress Documentation" for submitting schedules and 

reports, including Contractor's Construction Schedule and the Submittals Schedule. 

4. Section 01400 "Quality Requirements" for submitting test and inspection reports. 

5. Section 01770 "Closeout Procedures" for submitting warranties. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Engineer's  responsive action. 

B. Informational Submittals:  Written information that does not require Engineer's  responsive 

action.  Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will not be provided by 

Engineer for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so 

processing will not be delayed because of need to review submittals concurrently for 

coordination. 
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a. Engineer reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

C. Submittals Schedule:  Comply with requirements in Section 01320 "Construction Progress 

Documentation" for list of submittals and time requirements for scheduled performance of 

related construction activities. 

D. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as 

follows.  Time for review shall commence on Engineer's receipt of submittal.  No extension of 

the Contract Time will be authorized because of failure to transmit submittals enough in 

advance of the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 

if coordination with subsequent submittals is required.  Engineer will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 

as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 

4. Sequential Review:  Where sequential review of submittals by Engineer's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 

may be transmitted simultaneously to Engineer and to Engineer's consultants, allow 15 

days for review of each submittal.  Submittal will be returned to Engineer before being 

returned to Contractor. 

E. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 

2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Engineer. 

3. Include the following information on label for processing and recording action taken: 

a. Project name. 

b. Date. 

c. Name and address of Engineer. 

d. Name and address of Contractor. 

e. Name and address of subcontractor. 

f. Name and address of supplier. 

g. Name of manufacturer. 

h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 

decimal point and then a sequential number (e.g., 06100.01).  Resubmittals 

shall include an alphabetic suffix after another decimal point (e.g., 

06100.01.A). 

i. Number and title of appropriate Specification Section. 

j. Drawing number and detail references, as appropriate. 

k. Location(s) where product is to be installed, as appropriate. 

l. Other necessary identification. 
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F. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract 

Documents on submittals. 

G. Additional Copies:  Unless additional copies are required for final submittal, and unless 

Engineer observes noncompliance with provisions in the Contract Documents, initial submittal 

may serve as final submittal. 

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of 

copies to Engineer. 

2. Additional copies submitted for maintenance manuals will not be marked with action 

taken and will be returned. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and 

handling.  Transmit each submittal using a transmittal form.  Engineer will discard submittals 

received from sources other than Contractor. 

1. Transmittal Form:  Use AIA Document G810. 

2. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 

b. Date. 

c. Destination (To:). 

d. Source (From:). 

e. Names of subcontractor, manufacturer, and supplier. 

f. Category and type of submittal. 

g. Submittal purpose and description. 

h. Specification Section number and title. 

i. Drawing number and detail references, as appropriate. 

j. Transmittal number, numbered consecutively. 

k. Submittal and transmittal distribution record. 

l. Remarks. 

m. Signature of transmitter. 

3. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 

information, requests for data, revisions other than those requested by Engineer on 

previous submittals, and deviations from requirements in the Contract Documents, 

including minor variations and limitations.  Include same label information as related 

submittal. 

I. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 

2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked "APPROVED." 

J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities.  Show distribution on transmittal forms. 
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K. Use for Construction:  Use only final submittals with mark indicating "APPROVED" taken by 

Engineer. 

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

B. Product Data:  Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are 

not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 

b. Manufacturer's product specifications. 

c. Manufacturer's installation instructions. 

d. Printed performance curves. 

e. Standard product operation and maintenance manuals. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 

4. Submit Product Data before or concurrent with Samples. 

5. Number of Copies:  Submit three copies of Product Data, unless otherwise indicated.  

Engineer will return two copies.  Mark up and retain one returned copy as a Project 

Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 

following information, as applicable: 

a. Dimensions. 

b. Identification of products. 

c. Fabrication and installation drawings. 

d. Roughing-in and setting diagrams. 

e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 

f. Shopwork manufacturing instructions. 

g. Templates and patterns. 

h. Schedules. 

i. Design calculations. 

j. Compliance with specified standards. 

k. Notation of coordination requirements. 

l. Notation of dimensions established by field measurement. 
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m. Relationship to adjoining construction clearly indicated. 

n. Seal and signature of professional engineer if specified. 

o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed 

wiring. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 

40 inches (750 by 1000 mm). 

3. Number of Copies:  Submit two opaque (bond) copies of each submittal. Engineer  will 

return one copy. 

D. Submittals Schedule:  Comply with requirements specified in Section 01320 "Construction 

Progress Documentation." 

E. Application for Payment:  Comply with requirements specified in Section 01290 "Payment 

Procedures." 

F. Schedule of Values:  Comply with requirements specified in Section 01290 "Payment 

Procedures." 

2.2 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or certifications by a 

design professional are specifically required of Contractor by the Contract Documents, provide 

products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 

a written request for additional information to Engineer. 

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other required 

submittals, submit three copies of a statement, signed and sealed by the responsible design 

professional, for each product and system specifically assigned to Contractor to be designed or 

certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 

Contract Documents.  Include list of codes, loads, and other factors used in performing 

these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for 

compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with 

approval stamp before submitting to Engineer. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 
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of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 

and approved for compliance with the Contract Documents. 

3.2 ENGINEER'S / ACTION 

A. General:  Engineer will not review submittals that do not bear Contractor's approval stamp and 

will return them without action. 

B. Action Submittals:  Engineer will review each submittal, make marks to indicate corrections or 

modifications required, and return it.  Engineer  will stamp each submittal with an action stamp 

and will mark stamp appropriately to indicate action taken, as follows: 

C. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned 

without review. 

D. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 01330 
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SECTION 01400 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 

quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specific quality-assurance and control requirements for individual construction activities 

are specified in the Sections that specify those activities.  Requirements in those Sections 

may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 

requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 

by Engineer, Owner, or authorities having jurisdiction are not limited by provisions of 

this Section. 

C. Related Sections include the following: 

 

1. Section 01320 "Construction Progress Documentation" for developing a schedule of 

required tests and inspections. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and 

completed construction comply with requirements.  Services do not include contract 

enforcement activities performed by Engineer. 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to 

verify selections made under sample submittals, to demonstrate aesthetic effects and, where 
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indicated, qualities of materials and execution, and to review construction, coordination, testing, 

or operation; they are not Samples.  Approved mockups establish the standard by which the 

Work will be judged. 

D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to 

verify performance characteristics. 

E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 

before products and materials are incorporated into the Work to verify performance or 

compliance with specified criteria. 

F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 

agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 

establish product performance and compliance with industry standards. 

G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 

plant, mill, factory, or shop. 

H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 

of the Work and for completed Work. 

I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 

J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 

be performed by accredited or unionized individuals of a corresponding generic name, 

such as "carpenter."  It also does not imply that requirements specified apply exclusively 

to tradespeople of the corresponding generic name. 

K. Experienced:  When used with an entity, "experienced" means having successfully completed a 

minimum of five previous projects similar in size and scope to this Project; being familiar with 

special requirements indicated; and having complied with requirements of authorities having 

jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish 

different or conflicting requirements for minimum quantities or quality levels, comply with the 

most stringent requirement.  Refer uncertainties and requirements that are different, but 

apparently equal, to Engineer for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 

the minimum provided or performed.  The actual installation may comply exactly with the 

minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  

To comply with these requirements, indicated numeric values are minimum or maximum, as 
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appropriate, for the context of requirements.  Refer uncertainties to Engineer for a decision 

before proceeding. 

1.5 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 

recent report on the inspection of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 

2. Description of test and inspection. 

3. Identification of applicable standards. 

4. Identification of test and inspection methods. 

5. Number of tests and inspections required. 

6. Time schedule or time span for tests and inspections. 

7. Entity responsible for performing tests and inspections. 

8. Requirements for obtaining samples. 

9. Unique characteristics of each quality-control service. 

C. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 

2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 

5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 

9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 

13. Recommendations on retesting and reinspecting. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 

payments, judgments, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 
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B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 

resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 

to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 

production capacity to produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 

engineering services of the kind indicated.  Engineering services are defined as those performed 

for installations of the system, assembly, or product that are similar to those indicated for this 

Project in material, design, and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities 

shall be performed by entities who are recognized experts in those operations.  Specialists shall 

satisfy qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirement for specialists shall not supersede building codes and regulations governing 

the Work. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according 

to ASTM E 548; and with additional qualifications specified in individual Sections; and where 

required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

H. Factory-Authorized Service Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of 

manufacturer's products that are similar in material, design, and extent to those indicated for this 

Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 

for compliance with specified requirements for performance and test methods, comply with the 

following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 

b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 

c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 

performance requirements. 
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d. Build site-assembled test assemblies and mockups using installers who will 

perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and 

methods of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, mockups, and 

laboratory mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 

inspection, and similar quality-assurance service to Engineer, with copy to Contractor.  

Interpret tests and inspections and state in each report whether tested and inspected work 

complies with or deviates from the Contract Documents. 

J. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified 

in individual Sections in 151 through 997 of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 

Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 

perform. 

2. Payment for these services will be made from testing and inspecting allowances, as 

authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be charged to Contractor. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 

otherwise indicated, provide quality-control services specified and those required by authorities 

having jurisdiction.  Perform quality-control services required of Contractor by authorities 

having jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 

agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 

writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 
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C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 

representative to inspect field-assembled components and equipment installation, including 

service connections.  Report results in writing as specified in Section 01330 "Submittal 

Procedures." 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including retesting and reinspecting, for 

construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Engineer and Contractor in performance of 

duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 

or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 

similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 

agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 

following: 

1. Access to the Work. 

2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 

4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 

and control services with a minimum of delay and to avoid necessity of removing and replacing 

construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents.  Submit schedule within 30 days of date 

established for the Notice to Proceed. 
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1. Distribution:  Distribute schedule to Owner, Engineer, testing agencies, and each party 

involved in performance of portions of the Work where tests and inspections are required. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency to conduct special 

tests and inspections required by authorities having jurisdiction as the responsibility of Owner, 

and as follows: 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 

2. Description of the Work tested or inspected. 

3. Date test or inspection results were transmitted to Engineer. 

4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 

test and inspection log for Engineer's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections.  Restore patched areas and extend restoration into adjoining areas 

with durable seams that are as invisible as possible. 

2. Comply with the Contract Document requirements for Section "Cutting and Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 01400 
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SECTION 01420 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Engineer's action on Contractor's submittals, applications, 

and requests, "approved" is limited to Engineer's duties and responsibilities as stated in the 

Conditions of the Contract. 

C. "Directed":  A command or instruction by Engineer.  Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 

jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 

installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 

protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 

which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 

requirements, applicable construction industry standards have the same force and effect as if 
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bound or copied directly into the Contract Documents to the extent referenced.  Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity.  Copies of applicable standards are not 

bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and 

acronyms are used in Specifications or other Contract Documents, they shall mean the 

recognized name of the organizations responsible for the standards and regulations in the 

following list.  Names, telephone numbers, and Web sites are subject to change and are believed 

to be accurate and up-to-date as of the date of the Contract Documents. 

 PRIVATE tbl1 

ADAAG Americans with Disabilities Act (ADA) (800) 872-

2253 

 Architectural Barriers Act (ABA) (202) 272-

0080 

 Accessibility Guidelines for Buildings and Facilities  

 Available from Access Board  

 www.access-board.gov  

   

CFR Code of Federal Regulations (866) 512-

1800 

 Available from Government Printing Office (202) 512-

1800 

 www.gpoaccess.gov/cfr/index.html  

   

FED-STD Federal Standard  

 (See FS)  

   

FS Federal Specification (215) 697-

6257 

FTMS Federal Test Method Standard  

 (See FS)  

   

UFAS Uniform Federal Accessibility Standards (800) 872-

2253 

 Available from Access Board (202) 272-

0080 

 www.access-board.gov  
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1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities in the following list.  

Names, telephone numbers, and Web sites are subject to change and are believed to be accurate 

and up-to-date as of the date of the Contract Documents. 

 PRIVATE tbl2 

AAADM American Association of Automatic Door Manufacturers (216) 241-7333 

 www.aaadm.com  

   

AASHTO American Association of State Highway and (202) 624-5800 

 Transportation Officials  

 www.transportation.org  

   

ACI ACI International (248) 848-3700 

 (American Concrete Institute)  

 www.aci-int.org  

   

ACPA American Concrete Pipe Association (972) 506-7216 

 www.concrete-pipe.org  

   

AGA American Gas Association (202) 824-7000 

 www.aga.org  

   

AGC Associated General Contractors of America (The) (703) 548-3118 

 www.agc.org  

   

AI Asphalt Institute (859) 288-4960 

 www.asphaltinstitute.org  

   

AIA American Institute of Architects (The) (800) 242-3837 

 www.aia.org (202) 626-7300 

   

ANSI American National Standards Institute (202) 293-8020 

 www.ansi.org  

   

AOSA Association of Official Seed Analysts, Inc. (505) 522-1437 

 www.aosaseed.com  

   

API American Petroleum Institute (202) 682-8000 

 www.api.org  

   

ASCE American Society of Civil Engineers (800) 548-2723 

 www.asce.org (703) 295-6300 

   

ASSE American Society of Sanitary Engineering (440) 835-3040 

 www.asse-plumbing.org  

   

ASTM ASTM International (610) 832-9585 

 (American Society for Testing and Materials International)  

 www.astm.org  
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AWS American Welding Society (800) 443-9353 

 www.aws.org (305) 443-9353 

   

AWWA American Water Works Association (800) 926-7337 

 www.awwa.org (303) 794-7711 

   

CSA CSA International (866) 797-4272 

 (Formerly:  IAS - International Approval Services) (416) 747-4000 

 www.csa-international.org  

   

CSI Construction Specifications Institute (The) (800) 689-2900 

 www.csinet.org (703) 684-0300 

   

GSI Geosynthetic Institute (610) 522-8440 

 www.geosynthetic-institute.org  

   

ISO International Organization for Standardization 41 22 749 01 11 

 www.iso.ch  

   

 Available from ANSI (202) 293-8020 

 www.ansi.org  

   

NEMA National Electrical Manufacturers Association (703) 841-3200 

 www.nema.org  

   

NRMCA National Ready Mixed Concrete Association (888) 846-7622 

 www.nrmca.org (301) 587-1400 

   

NSF NSF International (800) 673-6275 

 (National Sanitation Foundation International) (734) 769-8010 

 www.nsf.org  

   

PCI Precast/Prestressed Concrete Institute (312) 786-0300 

 www.pci.org  

   

PGI PVC Geomembrane Institute (217) 333-3929 

 http://pgi-tp.ce.uiuc.edu  

   

SAE SAE International (877) 606-7323 

 www.sae.org (724) 776-4841 

   

SSPC SSPC:  The Society for Protective Coatings (877) 281-7772 

 www.sspc.org (412) 281-2331 

   

TPI Turfgrass Producers International (847) 649-5555 

 www.turfgrasssod.org  

   

UL Underwriters Laboratories Inc. (877) 854-3577 

 www.ul.com (847) 272-8800 

   

UNI Uni-Bell PVC Pipe Association (972) 243-3902 
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 www.uni-bell.org  

   

WASTEC Waste Equipment Technology Association (800) 424-2869 

 www.wastec.org (202) 244-4700 

   

B. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the entities in the 

following list.  Names, telephone numbers, and Web sites are subject to change and are believed 

to be accurate and up-to-date as of the date of the Contract Documents. 

 PRIVATE tbl4 

CE Army Corps of Engineers  

 www.usace.army.mil  

   

EPA Environmental Protection Agency (202) 272-0167 

 www.epa.gov  

   

OSHA Occupational Safety & Health Administration (800) 321-6742 

 www.osha.gov (202) 693-1999 

   

SD State Department (202) 647-4000 

 www.state.gov  

   

TRB Transportation Research Board (202) 334-2934 

 www.nas.edu/trb  

   

USDA Department of Agriculture (202) 720-2791 

 www.usda.gov  

   

USPS Postal Service (202) 268-2000 

 www.usps.com  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01420 
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SECTION 01500 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Sections include the following: 

1. Section 0110 "Summary" for limitations on utility interruptions and other work 

restrictions. 

2. Section 01330 "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports. 

3. Section 01700 "Execution Requirements" for progress cleaning requirements. 

4. Section "Pavements" of the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition for construction and maintenance of asphalt paving 

for temporary roads and paved areas. 

5. Section "Pavements" of the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition for construction and maintenance of cement 

concrete pavement for temporary roads and paved areas. 

1.3 DEFINITIONS 

A. Permanent Enclosure:  As determined by Engineer, permanent or temporary roofing is 

complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all 

openings are closed with permanent construction or substantial temporary closures. 

1.4 USE CHARGES 

A. General:  Cost or use charges for temporary facilities shall be included in the Contract Sum.  

Allow other entities to use temporary services and facilities without cost, including, but not 

limited to, Engineer, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Sewer Service:  Pay sewer service use charges for sewer usage by all entities for construction 

operations. 

C. Water Service:  Pay water service use charges for water used by all entities for construction 

operations. 
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D. Electric Power Service:  Pay electric power service use charges for electricity used by all 

entities for construction operations. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use.  Obtain required certifications and permits. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work.  Relocate and modify facilities as required by progress of the 

Work. 

1. Locate facilities to limit site disturbance as specified in Section 01100 "Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 

are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner for time when service can be interrupted, if 

necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 

jurisdiction. 

C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 

construction. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
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2. Maintain access for fire-fighting equipment and access to fire hydrants. 

B. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  

Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties nor endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

C. Waste Disposal Facilities:  Comply with requirements specified in Section 01524 "Construction 

Waste Management." 

D. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 

waste from construction operations.  Comply with requirements of authorities having 

jurisdiction.  Comply with Section 01700 "Execution Requirements" for progress cleaning 

requirements. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and that 

minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 

effects. 

1. Comply with work restrictions specified in Section 01100 "Summary." 

B. Temporary Erosion and Sedimentation Control:  Comply with requirements specified in Section 

"Construction Erosion Control" of the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition 

C. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and 

discharge of soil-bearing water runoff and airborne dust to adjacent properties and walkways, 

according to requirements of authorities having jurisdiction. 

1. Inspect, repair, and maintain erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established. 

D. Stormwater Control:  Comply with authorities having jurisdiction.  Provide barriers in and 

around excavations and subgrade construction to prevent flooding by runoff of stormwater from 

heavy rains. 

E. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line 

of trees to protect vegetation from damage from construction operations.  Protect tree root 

systems from damage, flooding, and erosion. 

F. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 

jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 
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3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Termination and Removal:  Remove each temporary facility when need for its service has 

ended, or no later than Substantial Completion.  Complete or, if necessary, restore permanent 

construction that may have been delayed because of interference with temporary facility.  

Repair damaged Work, clean exposed surfaces, and replace construction that cannot be 

satisfactorily repaired. 

END OF SECTION 01500 
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SECTION 01524 - CONSTRUCTION WASTE MANAGEMENT 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and General Provisions of the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for the following: 

1. Disposing of nonhazardous demolition and construction waste. 

B. Related Sections include the following: 

1. Section 01500 "Temporary Facilities and Controls" for environmental-protection 

measures during construction. 

1.3 DEFINITIONS 

A. Construction Waste:  Site improvement materials and other solid waste resulting from 

construction, trenching, or clearing operations.  Construction waste includes packaging. 

B. Demolition Waste:  Construction or site improvement materials resulting from demolition or 

selective demolition operations. 

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 

recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having 

jurisdiction. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 DISPOSAL OF WASTE 

A. General:  Remove waste materials from Project site and legally dispose of them in a landfill or 

incinerator acceptable to authorities having jurisdiction. 

1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site. 
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2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 

B. Burning:  Do not burn waste materials. 

C. Disposal:  Transport waste materials off Owner's property and legally dispose of them. 

END OF SECTION 01524 
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SECTION 01600 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for 

use in Project; product delivery, storage, and handling; manufacturers' standard warranties on 

products; special warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 

 

1. Section 01600 "Comparable Products" for products selected under an alternate. 

2. Section 01420 "References" for applicable industry standards for products specified. 

3. Section 01770 "Closeout Procedures" for submitting warranties for Contract closeout. 

4. Sections 151 through 997 f the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition for specific requirements for warranties on products 

and installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock.  The term "product" includes the terms "material," 

"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 

literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 

facility, except that products consisting of recycled-content materials are allowed, unless 

explicitly stated otherwise.  Products salvaged or recycled from other projects are not 

considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 

process, or where indicated as a product substitution, to have the indicated qualities 

related to type, function, dimension, in-service performance, physical properties, 

appearance, and other characteristics that equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from 

those required by the Contract Documents and proposed by Contractor. 
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C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 

accompanied by the words "basis of design," including make or model number or other 

designation, to establish the significant qualities related to type, function, dimension, in-service 

performance, physical properties, appearance, and other characteristics for purposes of 

evaluating comparable products of other named manufacturers. 

1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names 

of products required.  Include manufacturer's name and proprietary product names for each 

product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals 

Schedule. 

2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 

b. Generic name used in the Contract Documents. 

c. Proprietary name, model number, and similar designations. 

d. Manufacturer's name and address. 

e. Supplier's name and address. 

f. Installer's name and address. 

g. Projected delivery date or time span of delivery period. 

h. Identification of items that require early submittal approval for scheduled delivery 

date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3 

copies of initial product list.  Include a written explanation for omissions of data and for 

variations from Contract requirements. 

a. At Contractor's option, initial submittal may be limited to product selections and 

designations that must be established early in Contract period. 

4. Completed List:  Within 60 days after date of commencement of the Work, submit 3 

copies of completed product list.  Include a written explanation for omissions of data and 

for variations from Contract requirements. 

5. Engineer's Action:  Engineer will respond in writing to Contractor within 15 days of 

receipt of completed product list.  Engineer's response will include a list of unacceptable 

product selections and a brief explanation of reasons for this action.  Engineer's response, 

or lack of response, does not constitute a waiver of requirement to comply with the 

Contract Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 

or fabrication or installation method to be replaced.  Include Specification Section number and 

title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 

2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 
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a. Statement indicating why specified material or product cannot be provided. 

b. Coordination information, including a list of changes or modifications needed to 

other parts of the Work and to construction performed by Owner and separate 

contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 

the Work specified.  Significant qualities may include attributes such as 

performance, weight, size, durability, visual effect, and specific features and 

requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. List of similar installations for completed projects with project names and 

addresses and names and addresses of Engineers and owners. 

g. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 

h. Research/evaluation reports evidencing compliance with building code in effect for 

Project, from a model code organization acceptable to authorities having 

jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 

substitution with products specified for the Work, including effect on the overall 

Contract Time.  If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating lack of availability or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 

k. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents and is appropriate for applications indicated. 

l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 

results. 

3. Engineer's Action:  If necessary, Engineer will request additional information or 

documentation for evaluation within 7 days of receipt of a request for substitution.  

Engineer will notify Contractor of acceptance or rejection of proposed substitution within 

15 days of receipt of request, or 7 days of receipt of additional information or 

documentation, whichever is later. 

a. Form of Acceptance:  Change Order. 

b. Use product specified if Engineer cannot make a decision on use of a proposed 

substitution within time allocated. 

C. Comparable Product Requests:  Submit three copies of each request for consideration.  Identify 

product or fabrication or installation method to be replaced.  Include Specification Section 

number and title and Drawing numbers and titles. 

1. Engineer's Action:  If necessary, Engineer will request additional information or 

documentation for evaluation within one week of receipt of a comparable product 

request.  Engineer will notify Contractor of approval or rejection of proposed comparable 

product request within 15 days of receipt of request, or 7 days of receipt of additional 

information or documentation, whichever is later. 

a. Form of Approval:  As specified in Section 01330 "Submittal Procedures." 
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b. Use product specified if Engineer cannot make a decision on use of a comparable 

product request within time allocated. 

D. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 01330 

"Submittal Procedures."  Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 

products for use on Project, product selected shall be compatible with products previously 

selected, even if previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 

compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 

products, Engineer will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 

deterioration, and loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 

are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 

handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to 

ensure that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 

4. Store cementitious products and materials on elevated platforms. 

5. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 

6. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

7. Protect stored products from damage and liquids from freezing. 

8. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 
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1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 

Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual 

manufacturer for a particular product and specifically endorsed by manufacturer to 

Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract 

Documents, either to extend time limit provided by manufacturer's warranty or to provide 

more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 

identification, ready for execution.  Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 

properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 

written document using appropriate form properly executed. 

3. Refer to Sections 151 through 997 f the GDOT’s Standard Specifications Construction of 

Transportation Systems 2013 Edition for specific content requirements and particular 

requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 01770 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 

that are undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 

requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 

5. Where products are accompanied by the term "match sample," sample to be matched is 

Engineer's. 

6. Descriptive, performance, and reference standard requirements in the Specifications 

establish "salient characteristics" of products. 

7. Or Equal:  Where products are specified by name and accompanied by the term "or 

equal" or "or approved equal" or "or approved," comply with provisions in Part 2 

"Comparable Products" Article to obtain approval for use of an unnamed product. 
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B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the 

named product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements. 

3. Products:  Where Specifications include a list of names of both products and 

manufacturers, provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a 

product by one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 

manufacturers, provide one of the products listed, or an unnamed product, that complies 

with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 

consideration of an unnamed product. 

6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a 

product by one of the manufacturers listed, or an unnamed manufacturer, that complies 

with requirements.  Comply with provisions in Part 2 "Comparable Products" Article for 

consideration of an unnamed product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 

requirements on Drawings are based on a specific product or system, provide the 

specified product or system.  Comply with provisions in Part 2 "Product Substitutions" 

Article for consideration of an unnamed product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and include a list of 

manufacturers, provide the specified product or a comparable product by one of the other 

named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 

and other characteristics that are based on the product named.  Comply with provisions in 

Part 2 "Comparable Products" Article for consideration of an unnamed product by the 

other named manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established 

Sample, select a product that complies with requirements and matches Engineer's sample.  

Engineer's decision will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other 

specified requirements, comply with provisions in Part 2 "Product Substitutions" 

Article for proposal of product. 

10. Visual Selection Specification:  Where Specifications include the phrase "as selected 

from manufacturer's colors, patterns, textures" or a similar phrase, select a product that 

complies with other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of 

colors, patterns, textures" or similar phrase, Engineer will select color, pattern, 

density, or texture from manufacturer's product line that does not include premium 

items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, 

patterns, textures" or similar phrase, Engineer will select color, pattern, density, or 

texture from manufacturer's product line that includes both standard and premium 

items. 
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2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Engineer will consider requests for substitution if received within 60 days after the 

Notice to Proceed.  Requests received after that time may be considered or rejected at discretion 

of Engineer. 

B. Conditions:  Engineer will consider Contractor's request for substitution when the following 

conditions are satisfied.  If the following conditions are not satisfied, Engineer will return 

requests without action, except to record noncompliance with these requirements: 

1. Requested substitution offers Owner a substantial advantage in cost, time, energy 

conservation, or other considerations, after deducting additional responsibilities Owner 

must assume.  Owner's additional responsibilities may include compensation to Engineer 

for redesign and evaluation services, increased cost of other construction by Owner, and 

similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 

3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

4. Substitution request is fully documented and properly submitted. 

5. Requested substitution will not adversely affect Contractor's Construction Schedule. 

6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 

7. Requested substitution is compatible with other portions of the Work. 

8. Requested substitution has been coordinated with other portions of the Work. 

9. Requested substitution provides specified warranty. 

10. If requested substitution involves more than one contractor, requested substitution has 

been coordinated with other portions of the Work, is uniform and consistent, is 

compatible with other products, and is acceptable to all contractors involved. 

2.3 COMPARABLE PRODUCTS 

A. Conditions:  Engineer will consider Contractor's request for comparable product when the 

following conditions are satisfied.  If the following conditions are not satisfied, Engineer will 

return requests without action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 

Documents, that it is consistent with the Contract Documents and will produce the 

indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 

Specifications.  Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and addresses and 

names and addresses of Engineers and owners, if requested. 

5. Samples, if requested. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 01600 
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SECTION 01700 - EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work 

including, but not limited to, the following: 

1. Construction layout. 

2. Field engineering and surveying. 

3. General installation of products. 

4. Coordination of Owner-installed products. 

5. Progress cleaning. 

6. Starting and adjusting. 

7. Protection of installed construction. 

8. Correction of the Work. 

B. Related Sections include the following: 

1. Section 01310 "Project Management and Coordination" for procedures for coordinating 

field engineering with other construction activities. 

2. Section 01330 "Submittal Procedures" for submitting surveys. 

3. Section 01770 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 

levels, and final cleaning. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other 

construction indicated as existing are not guaranteed.  Before beginning work, investigate and 

verify the existence and location of mechanical and electrical systems and other construction 

affecting the Work. 

1. Before construction, verify the location and points of connection of utility services. 
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B. Existing Utilities:  The existence and location of underground and other utilities and 

construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 

and verify the existence and location of underground utilities and other construction affecting 

the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 

sanitary sewer, storm sewer, and water-service piping; and underground electrical 

services. 

2. Furnish location data for work related to Project that must be performed by public 

utilities serving Project site. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or 

relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 

located in or affected by construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product.  Where portions of the Work are indicated to fit to 

other construction, verify dimensions of other construction by field measurements before 

fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 

clarification of the Contract Documents, submit a request for information to Engineer.  Include 

a detailed description of problem encountered, together with recommendations for changing the 

Contract Documents.  Submit requests on CSI Form 13.2A, "Request for Interpretation." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 

discovered, notify Engineer promptly. 

B. General:  Engage a professional engineer to lay out the Work using accepted surveying 

practices. 

1. Establish benchmarks and control points to set lines and levels at each story of 

construction and elsewhere as needed to locate each element of Project. 

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain 

required dimensions. 

3. Inform installers of lines and levels to which they must comply. 

4. Check the location, level and plumb, of every major element as the Work progresses. 

5. Notify Engineer when deviations from required lines and levels exceed allowable 

tolerances. 
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6. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill 

and topsoil placement, utility slopes. 

D. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 

levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 

duty of each survey party member, and types of instruments and tapes used.  Make the log 

available for reference by Engineer. 

3.4 FIELD ENGINEERING 

A. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference 

points before beginning the Work.  Preserve and protect permanent benchmarks and control 

points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 

approval of Engineer.  Report lost or destroyed permanent benchmarks or control points 

promptly.  Report the need to relocate permanent benchmarks or control points to 

Engineer before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base 

replacements on the original survey control points. 

3.5 INSTALLATION 

A. Comply with manufacturer's written instructions and recommendations for installing products in 

applications indicated. 

B. Install products at the time and under conditions that will ensure the best possible results.  

Maintain conditions required for product performance until Substantial Completion. 

C. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of use. 

3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 

progress cleaning for joint-use areas where more than one installer has worked.  Enforce 

requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 

2. Do not hold materials more than 7 days during normal weather or 3 days if the 

temperature is expected to rise above 80 deg F (27 deg C). 

B. Site:  Maintain Project site free of waste materials and debris. 
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C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 

waste materials down sewers or into waterways will not be permitted. 

E. Limiting Exposures:  Supervise construction operations to assure that no part of the 

construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 

deleterious exposure during the construction period. 

3.7 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.   

B. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair. 

END OF SECTION 01700 
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SECTION 01770 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other General Provisions of the GDOT’s Standard Specifications Construction 

of Transportation Systems 2013 Edition, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 

including, but not limited to, the following: 

1. Inspection procedures. 

2. Warranties. 

3. Final cleaning. 

B. Related Sections include the following: 

1. Section 01290 "Payment Procedures" for requirements for Applications for Payment for 

Substantial and Final Completion. 

2. Section 01700 "Execution Requirements" for progress cleaning of Project site. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 

Completion, complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete. 

2. Prepare and submit Project Record Documents, operation and maintenance manuals, 

Final Completion construction photographs, damage or settlement surveys, property 

surveys, and similar final record information. 

3. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 

4. Advise Owner of changeover in heat and other utilities. 

5. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 

request, Engineer will either proceed with inspection or notify Contractor of unfulfilled 

requirements.  Engineer will prepare the Certificate of Substantial Completion after inspection 

or will notify Contractor of items, either on Contractor's list or additional items identified by 

Engineer, that must be completed or corrected before certificate will be issued. 
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1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final 

Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final 

Completion, complete the following: 

1. Submit a final Application for Payment according to Section 01290 "Payment 

Procedures." 

2. Submit certified copy of Engineer's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Engineer.  The certified copy 

of the list shall state that each item has been completed or otherwise resolved for 

acceptance. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 

Engineer will either proceed with inspection or notify Contractor of unfulfilled requirements.  

Engineer will prepare a final Certificate for Payment after inspection or will notify Contractor 

of construction that must be completed or corrected before certificate will be issued. 

1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected. 

1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of area affected by 

construction operations for incomplete items and items needing correction including, if 

necessary, areas disturbed by Contractor that are outside the limits of construction.  Use 

CSI Form 14.1A. 

1. Include the following information at the top of each page: 

a. Project name. 

b. Date. 

c. Name of Engineer. 

d. Name of Contractor. 

e. Page number. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Engineer for designated portions of 

the Work where commencement of warranties other than date of Substantial Completion is 

indicated. 
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B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 

designated portions of the Work that are completed and occupied or used by Owner during 

construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the 

Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

(215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 

tab to identify the product or installation.  Provide a typed description of the product or 

installation, including the name of the product and the name, address, and telephone 

number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 

"WARRANTIES," Project name, and name of Contractor. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 

hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 

regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning. ` Comply 

with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 

including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 

foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 

surface. 
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d. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 

C. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 

excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 

materials into drainage systems.  Remove waste materials from Project site and dispose of 

lawfully. 

END OF SECTION 01770 
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Contractor Affidavit for E-Verify  01800 

 

Contractor Affidavit under O.C.G.A. § 13-10-91(b)(1) 

 
 By executing this affidavit, the undersigned contractor verifies its compliance with 

O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is 

engaged in the physical performance of services on behalf of 

________________________________________________________________ has registered 

with, is authorized to use and uses the federal work authorization program commonly known 

as E-Verify, or any subsequent replacement program, in accordance with the applicable 

provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned 

contractor will continue to use the federal work authorization program throughout the contract 

period and the undersigned contractor will contract for the physical performance of services in 

satisfaction of such contract only with subcontractors who present an affidavit to the 

contractor with the information required by O.C.G.A. § 13-10-91(b).  Contractor hereby attests 

that its federal work authorization user identification number and date of authorization are as 

follows:  

 

__________________________________ ________________________________________ 
Federal Work Authorization User Identification Number Date of Authorization 

(E-Verify Number NOT FEIN) 

 

__________________________________  

Name of Contractor     

 

 

Public Employer City of Flowery Branch  
 

 

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on _____________________________, 20____ in _____________________ 

 

____________________________________________ 

Signature of Authorized Officer or Agent 

 

____________________________________________ 

Printed Name and Title of Authorized Officer or Agent  

 

SUBSCRIBED AND SWORN BEFORE ME ON THIS THE ______ DAY OF 

____________________________, 20_____.      

 

____________________________________ 

NOTARY PUBLIC 

 

My Commission Expires:  ___________________________________________. 
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Subcontractor Affidavit under O.C.G.A. § 13-10-91(b)(3) 

 
 By executing this affidavit, the undersigned subcontractor verifies its compliance with 

O.C.G.A. § 13-10-91, stating affirmatively that the individual, firm or corporation which is 

engaged in the physical performance of services under a contract with 

_________________________________________________  (Contractor) on behalf of 

_____________________________________________ (Public Employer) has registered 

with, is authorized to use and uses the federal work authorization program commonly known 

as E-Verify, or any subsequent replacement program, in accordance with the applicable 

provisions and deadlines established in O.C.G.A. § 13-10-91.  Furthermore, the undersigned 

subcontractor will continue to use the federal work authorization program throughout the 

contract period and the undersigned subcontractor will contract for the physical performance 

of services in satisfaction of such contract only with sub-subcontractors who present an 

affidavit to the subcontractor with the information required by O.C.G.A. § 13-10-91(b).  

Additionally, the undersigned subcontractor will forward notice of the receipt of an affidavit 

from a sub-subcontractor to the contractor within five business days of receipt.  If the 

undersigned subcontractor receives notice of receipt of an affidavit from any sub-

subcontractor that has contracted with a sub-contractor to forward, within five business days 

of receipt, a copy of such notice to the contractor.  Subcontractor hereby attests that its federal 

work authorization user identification number and date of authorization are as follows:  
 

__________________________________ ________________________________________ 
Federal Work Authorization User Identification Number Date of Authorization 
 

__________________________________ ______________________________________ 

Name of Subcontractor    Name of Project 
 

____________________________________________________________________________ 

Name of Public Employer  
 

 

I hereby declare under penalty of perjury that the foregoing is true and correct. 

Executed on _____________________________, 20____ in _____________, Georgia. 
 

_________________________________ ______________________________________ 
Signature of Authorized Officer or Agent Printed Name & Title of Authorized Officer or Agent 
 

SUBSCRIBED AND SWORN BEFORE ME ON THIS THE ______ DAY OF 

____________________________, 20_____.      

 

____________________________________ 

NOTARY PUBLIC 

 

My Commission Expires:  ___________________________________________. 
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